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LAIA Document A133 - 2019

Standard Form of Agreement Between Owner and Construction Manager as
Constructor where the basis of payment is the Cost of the Work Plus a Fee with a Guaranteed

Maximum Price

AGREEMENT made as of the 20th day of May in the year 2025
(In words, indicate day, month, and year.)

BETWEEN the Owner:
(Name, legal status, address, and other information)

South Gibson School Corporation
3321 W. 800 S.
Fort Branch, IN 47648

and the Construction Manager:
(Name, legal status, address, and other information)

C.H. Garmong & Son, Inc.
3050 Poplar Street
Terre Haute, IN 47803

for the following Project:
(Name, location, and detailed description)

Gibson Southern High School Multi-Purpose Facility& Site Improvements
3499 W. 800 S.
Fort Branch, IN 47648

The Architect:
(Name, legal status, address, and other information)

Three I Design

2425 W. Indiana Street
Evansville, IN 47712

The Owner and Construction Manager agree as follows.

ADDITIONS AND DELETIONS:

The author of this document has
added information needed for its
completion. The author may also
have revised the text of the original
AlA standard form. An Additions and
Deletions Report that notes added
information as well as revisions to the
standard form text is available from
the author and should be reviewed. A
vertical line in the left margin of this
document indicates where the author
has added necessary information
and where the author has added to or
deleted from the original AlA text.

This document has important legal
consequences. Consultation with an
attorney is encouraged with respect
to its completion or modification.

AlA Document A201™-2017,
General Conditions of the Contract
for Construction, is adopted in this
document by reference. Do not use
with other general conditions unless
this document is modified.
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ARTICLE 1 INITIAL INFORMATION

§ 1.1 This Agreement is based on the Initial Information set forth in this Section 1.1.

(For each item in this section, insert the information or a statement such as "not applicable” or "unknown at time of
execution.")

§ 1.1.1 The Owner’s program for the Project, as described in Section 4.1.1:
(Insert the Owner’s program, identify documentation that establishes the Owner’s program, or state the manner in which
the program will be developed.)

§ 1.1.2 The Project’s physical characteristics:

(Identify or describe pertinent information about the Project’s physical characteristics, such as size; location;
dimensions; geotechnical reports; site boundaries; topographic surveys; traffic and utility studies, availability of public
and private utilities and services; legal description of the site, etc.)

Construction of a new Multipurpose Facility, relocation of the greenhouse, installation of synthetic turf fields, renovation
of the weight room, and associated site work.

§ 1.1.3 The Owner’s budget for the Guaranteed Maximum Price, as defined in Article 6:
(Provide total and, if known, a line item breakdown.)
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Not-To-Exceed $6,000,000.00
§ 1.1.4 The Owner’s anticipated design and construction milestone dates:

A Design phase milestone dates, if any:

2 Construction commencement date:

.3 Substantial Completion date or dates:

4 Other milestone dates:

§ 1.1.5 The Owner’s requirements for accelerated or fast-track scheduling, or phased construction, are set forth below:
(Identify any requirements for fast-track scheduling or phased construction.)

§ 1.1.6
(Paragraphs deleted)
Intentionally Omitted

§ 1.1.6.1 Intentionally Omitted

§ 1.1.7 Other Project information:
(Identify special characteristics or needs of the Project not provided elsewhere.)

§ 1.1.8 The Owner identifies the following representative in accordance with Section 4.2:
(List name, address, and other contact information.)

Darryl Angermeier, Director of Operations
South Gibson School Corporation

3321 W. 800 S.

Fort Branch, IN 47648
darryl.angermeier@sgibson.k12.in.us

§ 1.1.9 The persons or entities, in addition to the Owner’s representative, who are required to review the Construction
Manager’s submittals to the Owner are as follows:
(List name, address and other contact information.)

§ 1.1.10 The Owner shall retain the following consultants and contractors:
(List name, legal status, address, and other contact information.)

1 Geotechnical Engineer:
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.2 Civil Engineer:

.3 Other, if any:
(List any other consultants retained by the Owner, such as a Project or Program Manager.)

§ 1.1.11 The Architect’s representative:
(List name, address, and other contact information.)

Ryan Hasenour, Senior Partner
Three I Design

2425 W. Indiana Street
Evansville, IN 47712
rhasenour@threeidesign.com

§ 1.1.12 The Construction Manager identifies the following representative in accordance with Article 3:
(List name, address, and other contact information.)

Dan Alcorn, Regional Manager
C.H. Garmong & Son, Inc.
4117 N. St. Joseph Avenue
Evansville, IN 47720
dalcorn@garmong.net

Joe Mattingly

C.H. Garmong & Son, Inc.
4117 N. St. Joseph Avenue
Evansville, IN 47720
jmattingly@garmong.net

§ 1.1.13 The Owner’s requirements for the Construction Manager’s staffing plan for Preconstruction Services, as required
under Section 3.1.9:
(List any Owner-specific requirements to be included in the staffing plan.)

§ 1.1.14 The Owner’s requirements for subcontractor procurement for the performance of the Work: Construction
Manager shall provide for competitive bidding in compliance with governing statutory law.
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§ 1.1.15 Other Initial Information on which this Agreement is based:

§ 1.2 The Construction Manager may rely on the Initial Information. Both parties, however, recognize that such
information may materially change and, in that event, the Owner and the Construction Manager shall appropriately adjust
the Project schedule, the Construction Manager’s services, and the Construction Manager’s compensation. The Owner
shall adjust the Owner’s budget for the Guaranteed Maximum Price and the Owner’s anticipated design and construction
milestones, as necessary, to accommodate material changes in the Initial Information.

§ 1.3 Neither the Owner’s nor the Construction Manager’s representative shall be changed without ten days’ prior notice
to the other party.

ARTICLE 2 GENERAL PROVISIONS

§ 2.1 The Contract Documents

The Contract Documents consist of this Agreement, Conditions of the Contract (General, Supplementary and other
Conditions), Drawings, Specifications, Addenda issued prior to execution of this Agreement, other documents listed in
this Agreement, and Modifications issued after execution of this Agreement, all of which form the Contract and are as
fully a part of the Contract as if attached to this Agreement or repeated herein. Upon the Owner’s acceptance of the
Construction Manager’s Guaranteed Maximum Price proposal, the Contract Documents will also include the documents
described in Section 3.2.3 and identified in the Guaranteed Maximum Price Amendment and revisions prepared by the
Architect and furnished by the Owner as described in Section 3.2.8. The Contract represents the entire and integrated
agreement between the parties hereto and supersedes prior negotiations, representations or agreements, either written or
oral. If anything in the other Contract Documents, other than a Modification, is inconsistent with this Agreement, this
Agreement shall govern. An enumeration of the Contract Documents, other than a Modification, appears in Article 15.

§ 2.2 Relationship of the Parties

The Construction Manager accepts the relationship of trust and confidence established by this Agreement and covenants
with the Owner to cooperate with the Architect and exercise the Construction Manager’s skill and judgment in furthering
the interests of the Owner to furnish efficient construction administration, management services, and supervision; to
furnish at all times an adequate supply of workers and materials; and to perform the Work in an expeditious and
economical manner consistent with the Owner’s interests. The Owner agrees to furnish or approve, in a timely manner,
information required by the Construction Manager and to make payments to the Construction Manager in accordance with
the requirements of the Contract Documents.

§ 2.3 General Conditions

§ 2.3.1 For the Preconstruction Phase, AIA Document A201™-2017, General Conditions of the Contract for
Construction, shall apply as follows: Section 1.5, Ownership and Use of Documents; Section 2.2.4, Confidential
Information; Section 3.12.10, Professional Services; Section 10.3, Hazardous Materials; and Section 13.1, Governing
Law, as those sections have been modified by the parties. The term "Contractor” as used in A201-2017 shall mean the
Construction Manager.

§ 2.3.2 For the Construction Phase, the general conditions of the contract shall be as set forth in A201-2017, which
document is incorporated herein by reference. The term "Contractor” as used in A201-2017 shall mean the Construction
Manager.

ARTICLE 3 CONSTRUCTION MANAGER’S RESPONSIBILITIES

The Construction Manager’s Preconstruction Phase responsibilities are set forth in Sections 3.1 and 3.2, and in the
applicable provisions of A201-2017 referenced in Section 2.3.1. The Construction Manager’s Construction Phase
responsibilities are set forth in Section 3.3. The Owner and Construction Manager may agree, for the Construction Phase
to commence prior to completion of the Preconstruction Phase, in which case, both phases will proceed concurrently. The
Construction Manager shall identify a representative authorized to act on behalf of the Construction Manager with respect
to the Project.
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§ 3.1 Preconstruction Phase

§ 3.1.1 Extent of Responsibility

The Construction Manager shall exercise reasonable care in performing its Preconstruction Services. The Owner shall be
entitled to rely on, and shall not be responsible for, the accuracy, completeness, and timeliness of services and information
furnished by the Construction Manager. The Construction Manager, however, does not warrant or guarantee estimates
and schedules except where such guaranty is expressly provided for as part of the Guaranteed Maximum Price. The
Construction Manager is not required to ascertain that the Drawings and Specifications are in accordance with applicable
laws, statutes, ordinances, codes, rules and regulations, or lawful orders of public authorities, but the Construction
Manager shall promptly report to the Architect and Owner any nonconformity discovered by or made known to the
Construction Manager as a request for information in such form as the Architect may require.

§ 3.1.2 The Construction Manager shall provide a preliminary evaluation of the Owner’s program, schedule and
construction budget requirements, each in terms of the other.

§ 3.1.3 Consultation
§ 3.1.3.1 The Construction Manager shall schedule and conduct meetings with the Architect and Owner to discuss such
matters as procedures, progress, coordination, and scheduling of the Work.

§ 3.1.3.2 The Construction Manager shall advise the Owner and Architect on proposed site use and improvements,
selection of materials, building systems, and equipment. The Construction Manager shall also provide recommendations
to the Owner, consistent with the Project requirements, on constructability; availability of materials and labor; time
requirements for procurement, installation and construction; prefabrication; and factors related to construction cost
including, but not limited to, costs of alternative designs or materials, preliminary budgets, life-cycle data, and possible
cost reductions. The Construction Manager shall consult with the Owner regarding professional services to be provided
by the Construction Manager during the Construction Phase. If Construction Manager provides any professional services
during the preconstruction phase of the Project, such professional services will be documented in writing.

§ 3.1.3.3 Intentionally Omitted

§ 3.1.4 Project Schedule

When Project requirements in Section 4.1.1 have been sufficiently identified, the Construction Manager shall prepare and
periodically update a Project schedule for the Owner’s review and acceptance. The Project schedule shall coordinate and
integrate the Construction Manager’s services, the Architect’s services, other Owner consultants’ services, and the
Owner’s responsibilities; and identify items that affect the Project’s timely completion. The updated Project schedule
shall include the following: submission of the Guaranteed Maximum Price proposal; components of the Work; times of
commencement and completion required of each Subcontractor; ordering and delivery of products, including those that
must be ordered in advance of construction; and the occupancy requirements of the Owner.

§ 3.1.5 Phased Construction

The Construction Manager, shall provide recommendations with regard to accelerated or fast-track scheduling,
procurement, and sequencing for phased construction. The Construction Manager shall take into consideration cost
reductions, cost information, constructability, provisions for temporary facilities, and procurement and construction
scheduling issues.

§ 3.1.6 Cost Estimates

§ 3.1.6.1 Based on the preliminary design and other design criteria prepared by the Architect, the Construction Manager

shall prepare, for the Owner’s review and approval, preliminary estimates of the Cost of the Work or the cost of program
requirements using area, volume, or similar conceptual estimating techniques. If the Architect or Construction Manager

suggests alternative materials and systems, the Construction Manager shall provide cost evaluations of those alternative

materials and systems.

§ 3.1.6.2 As the Architect progresses with the preparation of the Schematic Design, Design Development and
Construction Documents, the Construction Manager shall prepare and update, at appropriate intervals agreed to by the
Owner, Construction Manager and Architect, an estimate of the Cost of the Work with increasing detail and refinement.
The Construction Manager shall include in the estimate those costs to allow for the further development of the design,
price escalation, and market conditions, until such time as the Owner and Construction Manager agree on a Guaranteed
Maximum Price for the Work. The estimate shall be provided for the Owner’s review and approval. The Construction
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Manager shall inform the Owner in the event that the estimate of the Cost of the Work exceeds the latest approved Project
budget, and make recommendations for corrective action.

§ 3.1.6.3 If the Architect is providing cost estimating services as a Supplemental Service, and a discrepancy exists
between the Construction Manager’s cost estimates and the Architect’s cost estimates, the Construction Manager and the
Architect shall work together to reconcile the cost estimates.

§ 3.1.7 As the Architect progresses with the preparation of the Schematic Design, Design Development and Construction
Documents, the Construction Manager shall consult with the Owner and make recommendations regarding
constructability and schedules, for the Owner’s approval.

§ 3.1.8 The Construction Manager shall provide recommendations and information to the Owner regarding equipment,
materials, services, and temporary Project facilities.

§ 3.1.9 The Construction Manager shall provide a staffing plan for Preconstruction Phase services for the Owner’s review
and approval.

§ 3.1.10 Intentionally Omitted

§ 3.1.11 Subcontractors and Suppliers
§ 3.1.11.1 If the Owner has provided requirements for subcontractor procurement in section 1.1.14, the Construction
Manager shall provide a subcontracting plan, addressing the Owner’s requirements, for the Owner’s review and approval.

§ 3.1.11.2 The Construction Manager shall endeavor to develop bidders’ interest in the Project.
§ 3.1.11.3 The processes described in Article 9 shall apply if bid packages will be issued during the Preconstruction Phase.

§ 3.1.12 Procurement

The Construction Manager shall prepare, for the Owner’s review and acceptance, a procurement schedule for items that
must be ordered in advance of construction. The Construction Manager shall expedite and coordinate the ordering and
delivery of materials that must be ordered in advance of construction. If the Owner agrees to procure any items prior to the
establishment of the Guaranteed Maximum Price, the Owner shall procure the items on terms and conditions acceptable to
the Construction Manager. Upon the establishment of the Guaranteed Maximum Price, the Owner shall assign all
contracts for these items to the Construction Manager and the Construction Manager shall thereafter accept responsibility
for them.

§ 3.1.13 Compliance with Laws

The Construction Manager shall comply with applicable laws, statutes, ordinances, codes, rules and regulations, and
lawful orders of public authorities applicable to its performance under this Contract, and with equal employment
opportunity programs, and other programs as may be required by governmental and quasi-governmental authorities.

§ 3.1.14 Other Preconstruction Services

Insert a description of any other Preconstruction Phase services to be provided by the Construction Manager, or reference
an exhibit attached to this document

(Describe any other Preconstruction Phase services, such as providing cash flow projections, development of a project
information management system, early selection or procurement of subcontractors, etc.)

§ 3.2 Guaranteed Maximum Price Proposal

§ 3.2.1 Ten (10) business days following receipt of the bids, the Construction Manager shall prepare a Guaranteed
Maximum Price proposal for the Owner’s review, and the Owner’s acceptance. The Guaranteed Maximum Price in the
proposal shall be the sum of the Construction Manager’s estimate of the Cost of the Work, the Construction Manager’s
contingency described in Section 3.2.4, and the Construction Manager’s Fee described in Section 6.1.2.

§ 3.2.2 To the extent that the Contract Documents are anticipated to require further development, the Guaranteed
Maximum Price includes the costs attributable to such further development consistent with the Contract Documents and
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reasonably inferable therefrom. Such further development does not include changes in scope, systems, kinds and quality
of materials, finishes, or equipment, all of which, if required, shall be incorporated by Change Order.

§ 3.2.3 The Construction Manager shall include with the Guaranteed Maximum Price proposal a written statement of its
basis, which shall include the following:

A Alist of the Drawings and Specifications, including all Addenda thereto, and the Conditions of the
Contract;

.2 A list of the clarifications and assumptions made by the Construction Manager in the preparation of the
Guaranteed Maximum Price proposal, including assumptions under Section 3.2.2;

.3 A statement of the proposed Guaranteed Maximum Price, including a statement of the estimated Cost of
the Work organized by trade categories or systems, including allowances; the Construction Manager’s
contingency set forth in Section 3.2.4; and the Construction Manager’s Fee;

4 The anticipated date of Substantial Completion upon which the proposed Guaranteed Maximum Price is
based; and

.5 A date by which the Owner must accept the Guaranteed Maximum Price.

§ 3.2.4 In preparing the Construction Manager’s Guaranteed Maximum Price proposal, the Construction Manager shall
include its construction contingency for the Construction Manager’s exclusive use to cover those costs considered
reimbursable as the Cost of the Work but not included in a Change Order. By way of example, and not as a limitation,
such cost may include: (a) trade buy-out differentials; (b) escalation of market costs for materials; (c) correction of
defective, damaged or nonconforming Work; (d) Subcontractor defaults; (e) overtime, and (f) those events that result in an
extension of the Contract Time but do not result in an increase in the Guaranteed Maximum Price, Construction Manager
may use the Construction Contingency for any purpose that reasonably furthers the interests of the Project and the Work
in its sole and absolute discretion, including the achievement of the target Substantial Completion Date in the Project
Schedule. The Construction Contingency shall not be utilized for Owner changes to the Scope of Work under this
Agreement. Construction Manager shall notify Owner of its use of any Contingency Funds with a reasonably detailed
explanation therefor in its monthly payment applications.

§ 3.2.5 The Construction Manager shall meet with the Owner to review the Guaranteed Maximum Price proposal. In the
event that the Owner discovers any inconsistencies or inaccuracies in the information presented, they shall promptly
notify the Construction Manager, who shall make appropriate adjustments to the Guaranteed Maximum Price proposal, its
basis, or both.

§ 3.2.6 If the Owner notifies the Construction Manager that the Owner has accepted the Guaranteed Maximum Price
proposal in writing before the date specified in the Guaranteed Maximum Price proposal, the Guaranteed Maximum Price
proposal shall be deemed effective without further acceptance from the Construction Manager. Following acceptance of a
Guaranteed Maximum Price, the Owner and Construction Manager shall execute the Guaranteed Maximum Price
Amendment amending this Agreement, a copy of which the Owner shall provide to the Architect. The Guaranteed
Maximum Price Amendment shall set forth the agreed upon Guaranteed Maximum Price with the information and
assumptions upon which it is based.

§ 3.2.7 The Construction Manager shall not incur any cost to be reimbursed as part of the Cost of the Work prior to the
execution of the Guaranteed Maximum Price Amendment, unless the Owner provides prior written authorization for such
costs.

§ 3.2.8 The Owner shall authorize preparation of revisions to the Contract Documents that incorporate the agreed-upon
assumptions and clarifications contained in the Guaranteed Maximum Price Amendment. The Owner shall promptly
furnish such revised Contract Documents to the Construction Manager. The Construction Manager shall notify the Owner
and Architect of any inconsistencies between the agreed-upon assumptions and clarifications contained in the Guaranteed
Maximum Price Amendment and the revised Contract Documents.

§ 3.2.9 The Construction Manager shall include in the Guaranteed Maximum Price all sales, consumer, use and similar
taxes for the Work provided by the Construction Manager that are legally enacted, whether or not yet effective, at the time
the Guaranteed Maximum Price Amendment is executed.
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§ 3.3 Construction Phase

§ 3.3.1 General

§ 3.3.1.1 For purposes of Section 8.1.2 of A201-2017, the date of commencement of the Work shall mean the date of
commencement of the Construction Phase.

§ 3.3.1.2 The Construction Phase shall commence upon the Owner’s execution of the Guaranteed Maximum Price
Amendment or, prior to acceptance of the Guaranteed Maximum Price proposal, by written agreement of the parties. The
written agreement shall set forth a description of the Work to be performed by the Construction Manager, and any
insurance and bond requirements for Work performed prior to execution of the Guaranteed Maximum Price Amendment.

§ 3.3.2 Administration

§ 3.3.2.1 The Construction Manager shall schedule and conduct meetings to discuss such matters as procedures, progress,
coordination, scheduling, and status of the Work. The Construction Manager shall prepare and promptly distribute
minutes of the meetings to the Owner and Architect.

§ 3.3.2.2 Upon the execution of the Guaranteed Maximum Price Amendment, the Construction Manager shall prepare and
submit to the Owner and Architect a construction schedule for the Work and a submittal schedule in accordance with
Section 3.10 of A201-2017.

§ 3.3.2.3 Monthly Report

The Construction Manager shall record the progress of the Project. On a monthly basis, or otherwise as agreed to by the
Owner, the Construction Manager shall submit written progress reports to the Owner and Architect, showing percentages
of completion and other information required by the Owner.

§ 3.3.2.4 Daily Logs

The Construction Manager shall keep, and make available to the Owner and Architect, a daily log containing a record for
each day of weather, portions of the Work in progress, number of workers on site, identification of equipment on site,
problems that might affect progress of the work, accidents, injuries, and other information required by the Owner.

§ 3.3.2.5 Cost Control

The Construction Manager shall develop a system of cost control for the Work, including regular monitoring of actual
costs for activities in progress and estimates for uncompleted tasks and proposed changes. The Construction Manager
shall identify variances between actual and estimated costs and report the variances to the Owner and Architect, and shall
provide this information in its monthly reports to the Owner and Architect, in accordance with Section 3.3.2.3 above.

ARTICLE 4 OWNER’S RESPONSIBILITIES

§ 4.1 Information and Services Required of the Owner

§ 4.1.1 The Owner shall provide information with reasonable promptness, regarding requirements for and limitations on
the Project, including a written program which shall set forth the Owner’s objectives, constraints, and criteria, including
schedule, space requirements and relationships, flexibility and expandability, special equipment, systems, sustainability
and site requirements.

§ 4.1.2 Prior to the execution of the Guaranteed Maximum Price Amendment, the Construction Manager may request in
writing that the Owner provide reasonable evidence that the Owner has made financial arrangements to fulfill the Owner’s
obligations under the Contract. After execution of the Guaranteed Maximum Price Amendment, the Construction
Manager may request such information as set forth in A201-2017 Section 2.2.

§ 4.1.3 The Owner shall establish and periodically update the Owner’s budget for the Project, including (1) the budget for
the Cost of the Work as defined in Article 7, (2) the Owner’s other costs, and (3) reasonable contingencies related to all of
these costs. If the Owner significantly increases or decreases the Owner’s budget for the Cost of the Work, the Owner
shall notify the Construction Manager. The Owner and the Construction Manager , in consultation with the Architect ,
shall thereafter agree to a corresponding change in the Project’s scope and quality.

§ 4.1.4 Structural and Environmental Tests, Surveys and Reports. During the Preconstruction and Construction Phase, the
Owner shall furnish the information or services specified in Sections 4.1.4.1 through 4.1.4.3 with reasonable promptness.
The Owner shall also furnish any other information or services under the Owner’s control and relevant to the Construction
Manager’s performance of the Work with reasonable promptness after receiving the Construction Manager’s written
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request for such information or services. The Construction Manager shall be entitled to rely on the accuracy of
information and services furnished by the Owner but shall exercise proper precautions relating to the safe performance of
the Work.

§ 4.1.4.1 The Owner shall furnish tests, inspections, and reports, required by law and as otherwise agreed to by the parties,
such as structural, mechanical, and chemical tests, tests for air and water pollution, and tests for hazardous materials.

§ 4.1.4.2 The Owner shall furnish surveys describing physical characteristics, legal limitations and utility locations for the
site of the Project, and a written legal description of the site. The surveys and legal information shall include, as
applicable, grades and lines of streets, alleys, pavements and adjoining property and structures; designated wetlands;
adjacent drainage; rights-of-way, restrictions, easements, encroachments, zoning, deed restrictions, boundaries and
contours of the site; locations, dimensions and other necessary data with respect to existing buildings, other improvements
and trees; and information concerning available utility services and lines, both public and private, above and below grade,
including inverts and depths. All the information on the survey shall be referenced to a Project benchmark.

§ 4.1.4.3 The Owner shall furnish Construction Manager with all geotechnical information regarding existing conditions
related to the Project including, but not limited to: test borings, test pits, determinations of soil bearing values, percolation
tests, evaluations of hazardous materials, seismic evaluations, ground corrosion tests and resistivity tests, including
necessary operations for anticipating subsoil conditions, with written reports and appropriate recommendations. The
Construction Manager shall be entitled to rely on the accuracy of information, documents and services furnished by the
Owner or its third-party agents but shall exercise proper precautions relating to the safe performance of the Work.

§ 4.1.5 During the Pre-Construction and Construction Phases, the Owner shall furnish information or services required of
the Owner by the Contract Documents with reasonable promptness. The Owner shall also furnish any other information or
services under the Owner’s control and relevant to the Construction Manager’s performance of the Work with reasonable
promptness after receiving the Construction Manager’s written request for such information or services. The
Construction Manager shall be entitled to rely on the accuracy of information, documents and services furnished by the
Owner or its third-party agents but shall exercise proper precautions relating to the safe performance of the Work.

§ 4.1.6 Intentionally Omitted

§ 4.2 Owner’s Designated Representative

The Owner shall identify a representative authorized to act on behalf of the Owner with respect to the Project. The
Owner’s representative shall render decisions promptly and furnish information expeditiously, so as to avoid
unreasonable delay in the services or Work of the Construction Manager. Except as otherwise provided in Section 4.2.1 of
A201-2017, the Architect does not have such authority. The term "Owner" means the Owner or the Owner’s authorized
representative.

§ 4.2.1 Legal Requirements. The Owner shall furnish all legal, insurance and accounting services, including auditing
services, that may be reasonably necessary at any time for the Project to meet the Owner’s needs and interests.

§ 4.3 Architect

The Owner shall retain an Architect to provide services, duties and responsibilities as described in AIA Document
B133™-2019, Standard Form of Agreement Between Owner and Architect, Construction Manager as Constructor
Edition, including any additional services requested by the Construction Manager that are necessary for the
Preconstruction and Construction Phase services under this Agreement. The Owner shall provide the Construction
Manager with a copy of the scope of services in the executed agreement between the Owner and the Architect, and any
further modifications to the Architect’s scope of services in the agreement.

ARTICLE 5 COMPENSATION AND PAYMENTS FOR PRECONSTRUCTION PHASE SERVICES

§ 5.1 Compensation

§ 5.1.1 For the Construction Manager’s Preconstruction Phase services described in Sections 3.1 and 3.2, the Owner shall
compensate the Construction Manager as follows:

(Insert amount of, or basis for, compensation and include a list of reimbursable cost items, as applicable.)

$20,000.00 ($Twenty Thousand and 00/100) Dollars Not-To_Exceed
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§ 5.1.2 The hourly billing rates for Preconstruction Phase services of the Construction Manager and the Construction
Manager’s Consultants and Subcontractors, if any, are set forth below.
(If applicable, attach an exhibit of hourly billing rates or insert them below.)

See Attached Exhibit 1 — Garmong Hourly Billing Rate Sheet

Individual or Position Rate

§ 5.1.2.1 Hourly billing rates for Preconstruction Phase services include all costs to be paid or incurred by the
Construction Manager, as required by law or collective bargaining agreements, for taxes, insurance, contributions,
assessments and benefits and, for personnel not covered by collective bargaining agreements, customary benefits such as
sick leave, medical and health benefits, holidays, vacations and pensions, and shall remain based on the billable rate
schedule attached to this agreement.

§ 5.1.3 If the Preconstruction Phase services covered by this Agreement have not been completed within () months of
the date of this Agreement, through no fault of the Construction Manager, the Construction Manager’s compensation for
Preconstruction Phase services shall be equitably adjusted.

§ 5.1.4 Compensation based on Direct Personnel Expense includes the direct salaries of the Construction Manager’s
personnel providing Preconstruction Phase services on the Project and the Construction Manager’s costs for the
mandatory and customary contributions and benefits related thereto, such as employment taxes and other statutory
employee benefits, insurance, sick leave, holidays, vacations, employee retirement plans and similar contributions.

§ 5.2 Payments
§ 5.2.1 Unless otherwise agreed, payments for services shall be made monthly in proportion to services performed.

§ 5.2.2 Payments are due and payable upon presentation of the Construction Manager’s invoice. Amounts unpaid
forty-five ( 45 ) days after the invoice date shall bear interest at the rate entered below, or in the absence thereof at the
legal rate prevailing from time to time at the principal place of business of the Construction Manager.

(Insert rate of monthly or annual interest agreed upon.)

12 % Annually
ARTICLE 6 COMPENSATION FOR CONSTRUCTION PHASE SERVICES
§ 6.1 Contract Sum
§ 6.1.1 The Owner shall pay the Construction Manager the Contract Sum in current funds for the Construction Manager’s
performance of the Contract after execution of the Guaranteed Maximum Price Amendment. The Contract Sum is the

Cost of the Work as defined in Article 7 plus the Construction Manager’s Fee.

§ 6.1.2 The Construction Manager’s Fee:
(State a lump sum, percentage of Cost of the Work or other provision for determining the Construction Manager’s Fee.)

| Three and a half percent (3.5%) of the Cost of the Work

§ 6.1.3 The method of adjustment of the Construction Manager’s Fee for changes in the Work:
| Three and a half percent (3.5%) of the Cost of the Work

§ 6.1.4 Limitations, if any, on a Subcontractor’s overhead and profit for increases in the cost of its portion of the Work:
| N/A

§ 6.1.5 Rental rates for Construction Manager-owned equipment shall be equal to the standard third-party rental rate paid
at the place of the Project.

§ 6.1.6 Liquidated damages, if any:
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(Insert terms and conditions for liquidated damages, if any.)
N/A

§ 6.1.7 Other:
(Insert provisions for bonus, cost savings or other incentives, if any, that might result in a change to the Contract Sum.)

§ 6.2 Guaranteed Maximum Price

The Construction Manager guarantees that the Contract Sum shall not exceed the Guaranteed Maximum Price set forth in
the Guaranteed Maximum Price Amendment, subject to additions and deductions by Change Order as provided in the
Contract Documents. Costs which would cause the Guaranteed Maximum Price to be exceeded shall be paid by the
Construction Manager without reimbursement by the Owner.

§ 6.2.1.1 Savings. If, upon Final Completion, the GMP exceeds the actual Costs of the Work plus the Construction
Manager’s Fee, then the amount of such excess shall be referred to herein as the "Savings". Savings shall accrue to the
benefit of the parties as follows: (1) One Hundred percent (100%) of the Savings shall be retained by Owner; and
2) percent (_ 0%) of the Savings shall be paid to Construction Manager. Construction Manager shall invoice
Owner for the allocation of Savings as provided for above in its Final Application for Payment.

§ 6.2.2 The Guaranteed Maximum Price is subject to additions and deductions by Change Order as provided in the
Contract Documents and the Date of Substantial Completion shall be subject to adjustment as provided in the Contract
Documents.

§ 6.3 Changes in the Work

§ 6.3.1 The Owner may, without invalidating the Contract, order changes in the Work within the general scope of the
Contract consisting of additions, deletions or other revisions. The Owner shall issue such changes in writing. The
Construction Manager may be entitled to an equitable adjustment in the Contract Time as a result of changes in the Work.

§ 6.3.1.1 The Owner may order minor changes in the Work as provided in Article 7 of AIA Document A201-2017,
General Conditions of the Contract for Construction as modified by the parties.

§ 6.3.2 Adjustments to the Guaranteed Maximum Price on account of changes in the Work subsequent to the execution of
the Guaranteed Maximum Price Amendment may be determined by any of the methods listed in Article 7 of AIA
Document A201-2017, General Conditions of the Contract for Construction as modified by the parties.

§ 6.3.3 Adjustments to subcontracts awarded on the basis of a stipulated sum shall be determined in accordance with
Article 7 of A201-2017 as modified by the parties, as they refer to "cost" and "fee," and not by Articles 6 and 7 of this
Agreement. Adjustments to subcontracts awarded with the Owner’s prior written consent on the basis of cost plus a fee
shall be calculated in accordance with the terms of those subcontracts.

§ 6.3.4 In calculating adjustments to the Guaranteed Maximum Price, the terms "cost" and "costs" as used in Article 7 of
AIA Document A201-2017 shall mean the Cost of the Work as defined in Article 7 of this Agreement and the term "fee"
shall mean the Construction Manager’s Fee as defined in Section 6.1.2 of this Agreement.

§ 6.3.5 If no specific provision is made in Section 6.1.3 for adjustment of the Construction Manager’s Fee in the case of
changes in the Work, or if the extent of such changes is such, in the aggregate, that application of the adjustment
provisions of Section 6.1.3 will cause substantial inequity to the Owner or Construction Manager, the Construction
Manager’s Fee shall be equitably adjusted on the same basis that was used to establish the Fee for the original Work, and
the Guaranteed Maximum Price shall be adjusted accordingly.

ARTICLE 7 COST OF THE WORK FOR CONSTRUCTION PHASE

§ 7.1 Costs to Be Reimbursed

§ 7.1.1 The term Cost of the Work shall mean costs necessarily incurred by the Construction Manager in the proper
performance of the Work. The Cost of the Work shall include only the items set forth in Sections 7.1 through 7.7.
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§ 7.1.2 Where, pursuant to the Contract Documents, any cost is subject to the Owner’s prior approval, the Construction
Manager shall obtain such approval in writing prior to incurring the cost.

§ 7.1.3 Intentionally omitted.

§ 7.2 Labor Costs
§ 7.2.1 Wages or salaries of construction workers directly employed by the Construction Manager to perform the
construction of the Work at the site or, with the Owner’s prior approval, at off-site workshops.

§ 7.2.2 Wages or salaries of the Construction Manager’s supervisory and administrative personnel based on the billable
rate schedule attached to this agreement.

§ 7.2.2.1 Wages or salaries of the Construction Manager’s supervisory and administrative personnel when performing
Work and stationed at a location other than the site, but only for that portion of time required for the Work, and limited to
the personnel and activities listed below:

(Identify the personnel, type of activity and, if applicable, any agreed upon percentage of time to be devoted to the Work.)

§ 7.2.3 Wages and salaries of the Construction Manager’s supervisory or administrative personnel engaged at factories,
workshops or while traveling, in expediting the production or transportation of materials or equipment required for the
Work, but only for that portion of their time required for the Work.

§ 7.2.4 Costs paid or incurred by the Construction Manager, as required by law or collective bargaining agreements, for
taxes, insurance, contributions, assessments and benefits and, for personnel not covered by collective bargaining
agreements, customary benefits such as sick leave, medical and health benefits, holidays, vacations and pensions,
provided such costs are based on wages and salaries included in the Cost of the Work under Sections 7.2.1 through 7.2.3.

§ 7.2.5 If agreed rates for labor costs, in lieu of actual costs, are provided in this Agreement, the rates shall remain
unchanged throughout the duration of this Agreement, unless the parties execute a Modification.

§ 7.3 Subcontract Costs

Payments made by the Construction Manager to Subcontractors in accordance with the requirements of the subcontracts
and this Agreement. Costs for subcontract insurance, performance & payment bonds, etc. as deemed necessary by the
Construction Manager.

§ 7.4 Costs of Materials and Equipment Incorporated in the Completed Construction
§ 7.4.1 Costs, including transportation and storage, of materials and equipment incorporated, or to be incorporated, in the
completed construction.

§ 7.4.2 Costs of materials described in the preceding Section 7.4.1 in excess of those actually installed to allow for
reasonable waste and spoilage.

§ 7.5 Costs of Other Materials and Equipment, Temporary Facilities and Related ltems

§ 7.5.1 Costs of transportation, storage, installation, dismantling, maintenance, and removal of materials, supplies,
temporary facilities, machinery, equipment and hand tools not customarily owned by construction workers that are
provided by the Construction Manager at the site and fully consumed in the performance of the Work. .

§ 7.5.2 Rental charges for temporary facilities, machinery, equipment, and hand tools not customarily owned by
construction workers that are provided by the Construction Manager at the site, and the costs of transportation,
installation, dismantling, minor repairs, and removal of such temporary facilities, machinery, equipment, and hand tools.
§ 7.5.3 Costs of removal of debris from the site of the Work and its proper and legal disposal.

§ 7.5.4 Costs of the Construction Manager’s site office, including general office equipment and supplies.

§ 7.5.5 Costs of materials and equipment suitably stored off the site at a mutually acceptable location, subject to the
Owner’s prior approval.
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§ 7.5.6 Costs of document reproductions, facsimile transmissions and long-distance telephone calls, postage and parcel
delivery charges, telephone service at the site and reasonable petty cash expenses of the site office.

§ 7.5.7 That portion of the reasonable expenses of the Construction Manager’s supervisory or administrative personnel
incurred while traveling in discharge of duties connected with the Work.

§ 7.5.8 Costs paid or incurred by Construction Manager to establish temporary utility service for water, telephone, gas and
electrical power connections to existing services and portable toilet facilities, as required, and costs paid or incurred by the
Construction for utility usage of temporary heat, water and power.

§ 7.5.9 Costs and expenses, if any, incurred by the Construction Manager for compliance with the requirements of any
disbursing agent employed by the Owner regarding submission, review, and payment for Applications for Payment.

§ 7.6 Miscellaneous Costs
§ 7.6.1 Premiums for that portion of insurance and bonds required by the Contract Documents that can be directly
attributed to this Contract.

§ 7.6.1.1 Costs for self-insurance, for either full or partial amounts of the coverages required by the Contract Documents,
with the Owner’s prior approval.

§ 7.6.1.2 Costs for insurance through a captive insurer owned or controlled by the Construction Manager, with the
Owner’s prior approval, including costs for subcontractor default insurance.

§ 7.6.2 Sales, use, or similar taxes, imposed by a governmental authority, that are related to the Work and for which the
Construction Manager is liable.

§ 7.6.3 Fees and assessments for the building permit, and for other permits, licenses, and inspections, for which the
Construction Manager is required by the Contract Documents to pay.

§ 7.6.4 Fees of laboratories for tests required by the Contract Documents; except those related to defective or
nonconforming Work for which reimbursement is excluded under Article 13 of AIA Document A201-2017 or by other
provisions of the Contract Documents, and which do not fall within the scope of Section 7.7.3.

§ 7.6.5 Royalties and license fees paid for the use of a particular design, process, or product, required by the Contract
Documents.

§ 7.6.5.1 The cost of defending suits or claims for infringement of patent rights arising from requirements of the Contract
Documents, payments made in accordance with legal judgments against the Construction Manager resulting from such
suits or claims, and payments of settlements made with the Owner’s consent. The costs of legal defenses, judgments, and
settlements shall not be included in the Cost of the Work used to calculate the Construction Manager’s Fee or subject to
the Guaranteed Maximum Price.

§ 7.6.6 Costs for communications services, electronic equipment, and software, directly related to the Work.
§ 7.6.7 Costs of document reproductions and delivery charges.

§ 7.6.8 Deposits lost for causes other than the Construction Manager’s negligence or failure to fulfill a specific
responsibility in the Contract Documents.

§ 7.6.9 Legal, mediation and arbitration costs, including attorneys’ fees, other than those arising from disputes between the
Owner and Construction Manager, reasonably incurred by the Construction Manager after the execution of this Agreement in
the performance of the Work and with the Owner’s prior approval, which shall not be unreasonably withheld.

§ 7.6.10 Expenses incurred in accordance with the Construction Manager’s standard written personnel policy for
relocation and temporary living allowances of the Construction Manager’s personnel required for the Work.
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§ 7.6.11 That portion of the reasonable expenses of the Construction Manager’s supervisory or administrative personnel
incurred while traveling in discharge of duties connected with the Work.

§ 7.7 Other Costs and Emergencies
§ 7.7.1 Other costs incurred in the performance of the Work, with the Owner’s prior approval.

§ 7.7.2 Costs incurred in taking action to prevent threatened damage, injury, or loss, in case of an emergency affecting the
safety of persons and property, as provided in Article 10 of AIA Document A201-2017.

§ 7.7.3 Costs of repairing or correcting damaged or nonconforming Work executed by the Construction Manager,
Subcontractors, or suppliers, provided that such damaged or nonconforming Work was not caused by the negligence of, or
failure to fulfill a specific responsibility by, the Construction Manager, and only to the extent that the cost of repair or
correction is not recovered by the Construction Manager from insurance, sureties, Subcontractors, suppliers, or others.

§ 7.7.4 The costs described in Sections 7.1 through 7.7 shall be included in the Cost of the Work, notwithstanding any
provision of ATA Document A201-2017 or other Conditions of the Contract which may require the Construction Manager
to pay such costs, unless such costs are excluded by the provisions of Section 7.9.

§ 7.8 Related Party Transactions

§ 7.8.1 For purposes of this Section 7.8, the term "related party" shall mean (1) a parent, subsidiary, affiliate, or other
entity having common ownership of, or sharing common management with, the Construction Manager; (2) any entity in
which any stockholder in, or management employee of, the Construction Manager holds an equity interest in excess of ten
percent in the aggregate; (3) any entity which has the right to control the business or affairs of the Construction Manager;
or (4) any person, or any member of the immediate family of any person, who has the right to control the business or
affairs of the Construction Manager.

§ 7.8.2 If any of the costs to be reimbursed arise from a transaction between the Construction Manager and a related party,
the Construction Manager shall notify the Owner of the specific nature of the contemplated transaction, including the
identity of the related party and the anticipated cost to be incurred, before any such transaction is consummated or cost
incurred. If the Owner, after such notification, authorizes the proposed transaction in writing, then the cost incurred shall
be included as a cost to be reimbursed, and the Construction Manager shall procure the Work, equipment, goods, or
service, from the related party, as a Subcontractor, according to the terms of Article 9. If the Owner fails to authorize the
transaction in writing, the Construction Manager shall procure the Work, equipment, goods, or service from some person
or entity other than a related party according to the terms of Article 9.

§ 7.9 Costs Not To Be Reimbursed
§ 7.9.1 The Cost of the Work shall not include the items listed below:
A Salaries and other compensation of the Construction Manager’s personnel stationed at the Construction
Manager’s principal office or offices other than the site office, except as specifically provided in Section
7.2, or as may be provided in Article 14;

.2 Overhead and general expenses, except as may be expressly included in Sections 7.1 to 7.7;

.3 The Construction Manager’s capital expenses, including interest on the Construction Manager’s capital
employed for the Work;

4 Except as provided in Section 7.7.3 of this Agreement, costs due to the negligence of, or failure to fulfill a
specific responsibility of the Contract by, the Construction Manager, Subcontractors, and suppliers, or
anyone directly or indirectly employed by any of them or for whose acts any of them may be liable;

.5 Any cost not specifically and expressly described in Sections 7.1 to 7.7;

.6 Costs, other than costs included in Change Orders approved by the Owner, that would cause the
Guaranteed Maximum Price to be exceeded; and

.7 Costs for services incurred during the Preconstruction Phase, unless previously approved by the Owner.

(Paragraphs deleted)
ARTICLE 8 INTENTIONALLY OMITTED
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ARTICLE 9 SUBCONTRACTS AND OTHER AGREEMENTS
§ 9.1 Construction Manager shall award subcontracts on the basis of public bidding as provided for in governing statutes.
§ 9.1.1 Intentionally Omitted

§ 9.2 Intentionally Omitted

ARTICLE 10 ACCOUNTING RECORDS

The Construction Manager shall keep full and detailed records and accounts related to the Cost of the Work, and exercise
such controls, as may be necessary for proper financial management under this Contract and to substantiate all costs
incurred. The accounting and control systems shall be satisfactory to the Owner. The Owner and the Owner’s auditors
shall, during regular business hours and upon reasonable notice, be afforded access to, and shall be permitted to audit and
copy, the Construction Manager’s records and accounts, including complete documentation supporting accounting
entries, books, job cost reports, correspondence, instructions, drawings, receipts, subcontracts, Subcontractor’s proposals,
Subcontractor’s invoices, purchase orders, vouchers, memoranda, and other data relating to this Contract. The
Construction Manager shall preserve these records for a period of three years after final payment, or for such longer period
as may be required by law.

§ 10.1 Limited Audit. Notwithstanding the foregoing, or anything to the contrary in the Contract Documents, Owner shall
have no audit rights with respect to any lump sum pricing, unit pricing and any stipulated rates for insurance and/or
Stipulated Labor Rates under this Agreement shall be subject to audit only as follows: (i) Owner may audit the number of
hours charged by the Construction Manager for labor but not the stipulated rates; (ii)) Owner may audit the Costs of the
Work against which the Construction Manager’s stipulated insurance rates, if any, have been applied, but not the
stipulated insurance rates; and/or (iii) Owner may audit the quantities as to which any unit pricing has been applied but not
the unit price itself. The Owner agrees, on behalf of itself and any of its accounting or audit professionals, that all
information disclosed during an audit shall be held as confidential and shall not be disclosed to third parties (except the
Owner’s Project lender(s) and investors and except as otherwise required by law or judicial process). In furtherance
thereof, the Owner agrees it and its professionals shall execute a confidentiality and non-disclosure agreement reasonably
acceptable to Construction Manager before performing any audit hereunder.

ARTICLE 11 PAYMENTS FOR CONSTRUCTION PHASE SERVICES

§ 11.1 Progress Payments

§ 11.1.1 Based upon Applications for Payment submitted to the Architect by the Construction Manager, and Certificates
for Payment issued by the Architect, the Owner shall make progress payments on account of the Contract Sum, to the
Construction Manager, as provided below and elsewhere in the Contract Documents.

§ 11.1.2 The period covered by each Application for Payment shall be one calendar month ending on the last day of the
month, or as follows:

§ 11.1.3 Provided that an Application for Payment is received not later than the last day of a month, the Owner shall
make payment of the amount certified to the Construction Manager not later than the 20th day of the following month.
If an Application for Payment is received by the Architect after the application date fixed above, payment of the amount
certified shall be made by the Owner not later than thirty ( 30 ) days.

(Federal, state or local laws may require payment within a certain period of time.)

§ 11.1.4 Intentionally Omitted

§ 11.1.5 Each Application for Payment shall be based on the most recent schedule of values submitted by the Construction
Manager in accordance with the Contract Documents. The schedule of values shall allocate the entire Guaranteed
Maximum Price among: (1) the various portions of the Work; (2) any contingency for costs that are included in the
Guaranteed Maximum Price but not otherwise allocated to another line item or included in a Change Order; and (3) the
Construction Manager’s Fee.

§ 11.1.5.1 The schedule of values shall be prepared in such form and supported by such data to substantiate its accuracy as
the Owner may require. The schedule of values shall be used as a basis for reviewing the Construction Manager’s
Applications for Payment.
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§ 11.1.5.2 The allocation of the Guaranteed Maximum Price under this Section 11.1.5 also shall not constitute a separate
guaranteed maximum price for the Cost of the Work of each individual line item in the schedule of values.

§ 11.1.5.3 When the Construction Manager allocates costs from a contingency to another line item in the schedule of
values, the Construction Manager shall submit documentation noting same in any affected Application for Payment .

§ 11.1.6 Applications for Payment shall show the percentage of completion of each portion of the Work as of the end of
the period covered by the Application for Payment. The percentage of completion shall be the lesser of (1) the percentage
of that portion of the Work which has actually been completed, or (2) the percentage obtained by dividing (a) the expense
that has actually been incurred by the Construction Manager on account of that portion of the Work and for which the
Construction Manager has made payment or intends to make payment prior to the next Application for Payment, by (b)
the share of the Guaranteed Maximum Price allocated to that portion of the Work in the schedule of values.

§ 11.1.7 In accordance with ATA Document A201-2017 and subject to other provisions of the Contract Documents, the
amount of each progress payment shall be computed as follows:

§ 11.1.7.1 The amount of each progress payment shall first include:

A That portion of the Guaranteed Maximum Price properly allocable to completed Work as determined by
multiplying the percentage of completion of each portion of the Work by the share of the Guaranteed
Maximum Price allocated to that portion of the Work in the most recent schedule of values. Pending final
determination of cost to the Owner of changes in the Work, amounts not in dispute shall be included as
provided in Section 7.3.9 of AIA Document A201-2017;

.2 That portion of the Guaranteed Maximum Price properly allocable to materials and equipment delivered
and suitably stored at the site for subsequent incorporation in the completed construction or, if approved in
writing in advance by the Owner, suitably stored off the site at a location agreed upon in writing;

.3 That portion of Construction Change Directives that the Owner has indicated in writing to be reasonably
justified; and

4 The Construction Manager’s Fee, computed upon the Cost of the Work described in the preceding Sections
11.1.7.1.1 and 11.1.7.1.2 at the rate stated in Section 6.1.2 or, if the Construction Manager’s Fee is stated as
a fixed sum in that Section, an amount that bears the same ratio to that fixed-sum fee as the Cost of the
Work included in Sections 11.1.7.1.1 and 11.1.7.1.2 bears to a reasonable estimate of the probable Cost of
the Work upon its completion.

§ 11.1.7.2 The amount of each progress payment shall then be reduced by:

.1 The aggregate of any amounts previously paid by the Owner;

.2 The amount, if any, for Work that remains uncorrected and for which the Owner has previously withheld a
Certificate for Payment as provided in Article 9 of AIA Document A201-2017;

.3 Any amount for which the Construction Manager does not intend to pay a Subcontractor or material
supplier, unless the Work has been performed by others the Construction Manager intends to pay;

4 For Work performed or defects discovered since the last payment application, any amount for which the
Owner may withhold payment, or nullify a Certificate of Payment in whole or in part, as provided in
Article 9 of AIA Document A201-2017;

.5 The shortfall, if any, indicated by the Construction Manager in the documentation required by Section
11.1.4 to substantiate prior Applications for Payment, or resulting from errors subsequently discovered by
the Owner’s auditors in such documentation; and

.6 Retainage withheld pursuant to Section 11.1.8.

§ 11.1.8 Retainage

§ 11.1.8.1 For each progress payment made prior to Substantial Completion of the Work, the Owner may withhold the
following amount, as retainage, from the payment otherwise due:

(Insert a percentage or amount to be withheld as retainage from each Application for Payment. The amount of retainage
may be limited by governing law.)

5% across the entire project

§ 11.1.8.1.1 The following items are not subject to retainage:
(Insert any items not subject to the withholding of retainage, such as general conditions, insurance, etc.)
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N/A

§ 11.1.8.2 Reduction or limitation of retainage, if any, shall be as follows:
(If the retainage established in Section 11.1.8.1 is to be modified prior to Substantial Completion of the entire Work, insert
provisions for such modification.)

N/A

§ 11.1.8.3 Except as set forth in this Section 11.1.8.3, upon Substantial Completion of the Work, the Construction
Manager may submit an Application for Payment that includes the retainage withheld from prior Applications for
Payment pursuant to this Section 11.1.8. The Application for Payment submitted at Substantial Completion shall not
include retainage as follows:

(Insert any other conditions for release of retainage, such as upon completion of the Owner’s audit and reconciliation,
upon Substantial Completion.)

N/A

§ 11.1.9 If final completion of the Work is materially delayed through no fault of the Construction Manager, the Owner
shall pay the Construction Manager any additional amounts in accordance with Article 9 of AIA Document A201-2017.

§ 11.1.10 Except with the Owner’s prior written approval, the Construction Manager shall not make advance payments to
suppliers for materials or equipment which have not been delivered and suitably stored at the site.

§ 11.1.11 The Owner and the Construction Manager shall agree upon a mutually acceptable procedure for review and
approval of payments to Subcontractors, and the percentage of retainage held on Subcontracts, and the Construction
Manager shall execute subcontracts in accordance with those agreements.

§ 11.1.12 In taking action on the Construction Manager’s Applications for Payment the Owner shall be entitled to rely on
the accuracy and completeness of the information furnished by the Construction Manager, and such action shall not be
deemed to be a representation that (1) the Owner has made a detailed examination, audit, or arithmetic verification, of the
documentation submitted in accordance with Section 11.1.4 or other supporting data; (2) that the Owner has made
exhaustive or continuous on-site inspections; or (3) that the Owner has made examinations to ascertain how or for what
purposes the Construction Manager has used amounts previously paid on account of the Contract. Such examinations,
audits, and verifications, if required by the Owner, will be performed by the Owner’s auditors acting in the sole interest of
the Owner.

§ 11.2 Final Payment
§ 11.2.1 Final payment, constituting the entire unpaid balance of the Contract Sum, shall be made by the Owner to the
Construction Manager when
.1 the Construction Manager has fully performed the Contract, except for the Construction Manager’s
responsibility to correct Work as provided in Article 12 of AIA Document A201-2017, and to satisfy other
requirements, if any, which extend beyond final payment;
.2 the Construction Manager has submitted a final accounting for the Cost of the Work and a final Application
for Payment; and

§ 11.2.2 Within 10 days of the Owner’s receipt of the Construction Manager’s final accounting for the Cost of the Work,
the Owner may conduct an audit of the Cost of the Work.

| § 11.2.2.1 Intentionally Omitted

| § 11.2.2.2 Intentionally Omitted

| § 11.2.2.3 Intentionally Omitted
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§ 11.2.3 The Owner’s final payment to the Construction Manager shall be made no later than 10 days after the issuance of
the Architect’s final Certificate for Payment, or as follows:

§ 11.2.4 Intentionally Omitted

§ 11.3 Interest

Payments due and unpaid under the Contract shall bear interest from the date payment is due at the rate stated below, or in
the absence thereof, at the legal rate prevailing from time to time at the place where the Project is located.

(Insert rate of interest agreed upon, if any.)

%

§ 11.3 Special Terms and Conditions

The Owner shall not update Garmong’s banking information based solely on electronic communication, EVEN IF
THAT ELECTRONIC COMMUNICATION APPEARS TO BE OR IS ACTUALLY FROM C.H. GARMONG &
SON, INC. AUTHORIZED REPRESENTATIVES, OR OTHER PERSONNEL, the Owner shall verify the
authenticity by telephonic or in person communication with C.H. Garmong & Son, Inc. The Owner shall not rely
on telephone numbers provided in the electronic communication requesting the banking information change to
make the authenticity verification. Owner shall indemnify C.H. Garmong & Son, Inc., its owners and officers for
all means of liability arising from Owner’s failure to comply with this section of the Agreement.

ARTICLE 12 DISPUTE RESOLUTION
§ 12.1 Intentionally Omitted

(Paragraphs deleted)

§ 12.2 Binding Dispute Resolution

For any Claim subject to, but not resolved by mediation pursuant to Article 15 of AIA Document A201-2017, the method
of binding dispute resolution shall be as follows:

(Check the appropriate box.)

[ X ] Arbitration pursuant to Article 15 of AIA Document A201-2017
[ 1] Litigation in a court of competent jurisdiction

[ ] Other: (Specify)

If the Owner and Construction Manager do not select a method of binding dispute resolution, or do not subsequently agree
in writing to a binding dispute resolution method other than litigation, Claims will be resolved by litigation in a court of
competent jurisdiction.

ARTICLE 13 TERMINATION OR SUSPENSION

§ 13.1 Termination Prior to Execution of the Guaranteed Maximum Price Amendment

§ 13.1.1 If the Owner and the Construction Manager do not reach an agreement on the Guaranteed Maximum Price, the
Owner may terminate this Agreement upon not less than seven days’ written notice to the Construction Manager, and the
Construction Manager may terminate this Agreement, upon not less than seven days’ written notice to the Owner.

§ 13.1.2 In the event of termination of this Agreement pursuant to Section 13.1.1, the Construction Manager shall be
compensated for Preconstruction Phase services and Work performed prior to receipt of a notice of termination, in
accordance with the terms of this Agreement. In no event shall the Construction Manager’s compensation under this
Section exceed the compensation set forth in Section 5.1.
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§ 13.1.3 Prior to the execution of the Guaranteed Maximum Price Amendment, the Owner may terminate this Agreement
upon not less than seven days’ written notice to the Construction Manager for the Owner’s convenience and without
cause, and the Construction Manager may terminate this Agreement, upon not less than seven days’ written notice to the
Owner, for the reasons set forth in Article 14 of A201-2017.

§ 13.1.4 In the event of termination of this Agreement pursuant to Section 13.1.3, the Construction Manager shall be
equitably compensated for Preconstruction Phase services and Work performed prior to receipt of a notice of termination.
In no event shall the Construction Manager’s compensation under this Section exceed the compensation set forth in
Section 5.1.

§ 13.1.5 If the Owner terminates the Contract pursuant to Section 13.1.3 after the commencement of the Construction
Phase but prior to the execution of the Guaranteed Maximum Price Amendment, the Owner shall pay to the Construction
Manager an amount calculated as follows, which amount shall be in addition to any compensation paid to the
Construction Manager under Section 13.1.4:

A Take the Cost of the Work incurred by the Construction Manager to the date of termination;

.2 Add the Construction Manager’s Fee computed upon the Cost of the Work to the date of termination at the
rate stated in Section 6.1 or, if the Construction Manager’s Fee is stated as a fixed sum in that Section, an
amount that bears the same ratio to that fixed-sum Fee as the Cost of the Work at the time of termination
bears to a reasonable estimate of the probable Cost of the Work upon its completion; and

.3 Subtract the aggregate of previous payments made by the Owner for Construction Phase services.

§ 13.1.6 The Owner shall also pay the Construction Manager fair compensation, either by purchase or rental at the election
of the Owner, for any equipment owned by the Construction Manager that the Owner elects to retain and that is not
otherwise included in the Cost of the Work under Section 13.1.5.1.

§ 13.1.6.1

The subcontracts under this agreement solicited, received, reviewed, and executed by the Construction Manager will
remain directly under the control of the Construction Manager and will be non-transferable in the event of termination or
suspension according to Article 13 of this agreement.

§ 13.2 Termination or Suspension Following Execution of the Guaranteed Maximum Price Amendment

§ 13.2.1 Termination

The Contract may be terminated by the Owner or the Construction Manager as provided in Article 14 of AIA Document
A201-2017.

§ 13.2.2 Termination by the Owner for Cause

§ 13.2.2.1 If the Owner terminates the Contract for cause as provided in Article 14 of AIA Document A201-2017, the
amount, if any, to be paid to the Construction Manager under Article 14 of AIA Document A201-2017 shall not cause the
Guaranteed Maximum Price to be exceeded, nor shall it exceed an amount calculated as follows:

1 Take the Cost of the Work incurred by the Construction Manager to the date of termination;

.2 Add the Construction Manager’s Fee, computed upon the Cost of the Work to the date of termination at the
rate stated in Section 6.1 or, if the Construction Manager’ Fee is stated as a fixed sum in that Section, an
amount that bears the same ratio to that fixed-sum Fee as the Cost of the Work at the time of termination
bears to a reasonable estimate of the probable Cost of the Work upon its completion;

Subtract the aggregate of previous payments made by the Owner; and
4 Subtract the costs and damages incurred, or to be incurred, by the Owner under Article 14 of AIA
Document A201-2017.

w

§ 13.2.2.2 The Owner shall also pay the Construction Manager fair compensation, either by purchase or rental at the
election of the Owner, for any equipment owned by the Construction Manager that the Owner elects to retain and that is
not otherwise included in the Cost of the Work under Section 13.2.2.1.1. To the extent that the Owner elects to take legal
assignment of subcontracts and purchase orders (including rental agreements), the Construction Manager shall, as a
condition of receiving the payments referred to in this Article 13, execute and deliver all such papers and take all such
steps, including the legal assignment of such subcontracts and other contractual rights of the Construction Manager, as the
Owner may require for the purpose of fully vesting in the Owner the rights and benefits of the Construction Manager
under such subcontracts or purchase orders.

AlA Document A133 — 2019. Copyright © 1991, 2003, 2009, and 2019. All rights reserved. “The American Institute of Architects,” “American Institute of Architects,”
“AlA,” the AIA Logo, and “AlA Contract Documents” are trademarks of The American Institute of Architects. This document was produced at 10:24:14 ET on 20
05/13/2025 under Order No.2114460819 which expires on 06/30/2025, is not for resale, is licensed for one-time use only, and may only be used in accordance with

/ the AIA Contract Documents® Terms of Service. To report copyright violations, e-mail docinfo@aiacontracts.com.

User Notes: (1901030472)

Init.



§ 13.2.3 Termination by the Owner for Convenience

If the Owner terminates the Contract for convenience in accordance with Article 14 of AIA Document A201-2017, then
the Owner shall pay the Construction Manager a termination fee as follows:

(Insert the amount of or method for determining the fee, if any, payable to the Construction Manager following a
termination for the Owner’s convenience.)

§ 13.3 Suspension

The Work may be suspended by the Owner as provided in Article 14 of AIA Document A201-2017; in such case, the
Guaranteed Maximum Price and Contract Time shall be increased as provided in Article 14 of AIA Document
A201-2017, except that the term "profit" shall be understood to mean the Construction Manager’s Fee as described in
Sections 6.1 and 6.3.5 of this Agreement.

ARTICLE 14 MISCELLANEOUS PROVISIONS

§ 141 Terms in this Agreement shall have the same meaning as those in A201-2017 as modified by the parties. Where
reference is made in this Agreement to a provision of AIA Document A201-2017 or another Contract Document, the
reference refers to that provision as modified by the parties and no such reference shall revert to the standard form or other
unmodified form.

§ 14.2 Successors and Assigns

§ 14.2.1 The Owner and Construction Manager, respectively, bind themselves, their partners, successors, assigns and
legal representatives to covenants, agreements, and obligations contained in the Contract Documents. Except as provided
in Section 14.2.2 of this Agreement, and in Section 13.2.2 of A201-2017, neither party to the Contract shall assign the
Contract as a whole without written consent of the other. If either party attempts to make an assignment without such
consent, that party shall nevertheless remain legally responsible for all obligations under the Contract.

(Paragraph deleted)

§ 14.3 Insurance and Bonds

§ 14.3.1 Preconstruction Phase

The Construction Manager shall maintain the following insurance for the duration of the Preconstruction Services
performed under this Agreement. If any of the requirements set forth below exceed the types and limits the Construction
Manager normally maintains, the Owner shall reimburse the Construction Manager for any additional cost.

§ 14.3.1.1 Commercial General Liability with policy limits of not less than one million ($ 1,000,000 ) for each
occurrence and two million ($ 2,000,000 ) in the aggregate for bodily injury and property damage.

§ 14.3.1.2 Automobile Liability covering vehicles owned, and non-owned vehicles used, by the Construction Manager
with policy limits of not less than one million ($ 1,000,000 ) per accident for bodily injury, death of any person, and
property damage arising out of the ownership, maintenance and use of those motor vehicles, along with any other
statutorily required automobile coverage.

§ 14.3.1.3 The Construction Manager may achieve the required limits and coverage for Commercial General Liability,
Employer’s Liability, and Automobile Liability through a combination of primary and excess or umbrella liability
insurance, provided that such primary and excess or umbrella liability insurance policies result in the same or greater
coverage as the coverages required under Sections 14.3.1.1 and 14.3.1.2, and in no event shall any excess or umbrella
liability insurance provide narrower coverage than the primary policy. The excess policy shall not require the exhaustion
of the underlying limits only through the actual payment by the underlying insurers.

§ 14.3.1.4 Workers’ Compensation at statutory limits and Employers Liability with policy limits not less than one million
($ 1,000,000 ) each accident, one million ($ 1,000,000 ) each employee, and one million ($ 1,000,000 ) policy limit.

§ 14.3.1.5 Professional Liability covering negligent acts, errors and omissions in the performance of professional services,
with policy limits of not less than two million ($ 2,000,000 ) per claim and two million ($ 2,000,000 ) in the aggregate.

§ 14.3.1.6 Other Insurance
(List below any other insurance coverage to be provided by the Construction Manager and any applicable limits.)
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Coverage Limits

Umbrella $5,000,000 Each Occurrence, $5,000,000 Aggregate over
General Liability, Automobile, and Employer’s Liability
Policies.

§ 14.3.1.7 Additional Insured Obligations. To the fullest extent permitted by law, the Construction Manager shall cause
the primary and excess or umbrella polices for Commercial General Liability and Automobile Liability to include the
Owner as an additional insured for claims caused in whole or in part by the Construction Manager’s negligent acts or
omissions. The additional insured coverage shall be primary and non-contributory to any of the Owner’s insurance
policies and shall apply to both ongoing and completed operations.

§ 14.3.1.8 The Construction Manager shall provide certificates of insurance to the Owner that evidence compliance with
the requirements in this Section 14.3.1.

§ 14.3.2 Construction Phase

After execution of the Guaranteed Maximum Price Amendment, the Owner and the Construction Manager shall purchase
and maintain insurance as set forth in AIA Document A133™-2019, Standard Form of Agreement Between Owner and
Construction Manager as Constructor where the basis of payment is the Cost of the Work Plus a Fee with a Guaranteed
Maximum Price, Exhibit B, Insurance and Bonds, and elsewhere in the Contract Documents.

§ 14.3.2.1 Performance Bond and Payment Bond

The Construction Manager shall provide surety bonds, from a company or companies lawfully authorized to issue surety
bonds in the jurisdiction where the Project is located, as follows:

(Specify type and penal sum of bonds.)

Type Penal Sum ($0.00)
Payment Bond 100% of Guaranteed Maximum Price
Performance Bond 100% of Guaranteed Maximum Price

Payment and Performance Bonds shall be AIA Document A312™, Payment Bond and Performance Bond, or contain
provisions identical to AIA Document A312™, current as of the date of this Agreement.

§ 14.4
(Paragraphs deleted)
Intentionally Omitted

§ 14.5 Other provisions:

ARTICLE 15 SCOPE OF THE AGREEMENT

§ 15.1 This Agreement represents the entire and integrated agreement between the Owner and the Construction Manager
and supersedes all prior negotiations, representations or agreements, either written or oral. This Agreement may be
amended only by written instrument signed by both Owner and Construction Manager.

§ 15.2 The following documents comprise the Agreement:

1 AIA Document A133™-2019, Standard Form of Agreement Between Owner and Construction Manager
as Constructor where the basis of payment is the Cost of the Work Plus a Fee with a Guaranteed Maximum
Price
AIA Document A133™-2019, Exhibit A, Guaranteed Maximum Price Amendment, if executed
AIA Document A133™-2019, Exhibit B, Insurance and Bonds

AIA Document A201™-2017, General Conditions of the Contract for Construction as modified
Intentionally Omitted

P wi
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.6 Other Exhibits:
(Paragraphs deleted)

[ ] Supplementary and other Conditions of the Contract:

Document Title Date Pages

Other documents, if any, listed below:

(List here any additional documents that are intended to form part of the Contract Documents. AIA
Document A201-2017 provides that the advertisement or invitation to bid, Instructions to Bidders, sample
forms, the Construction Manager’s bid or proposal, portions of Addenda relating to bidding or proposal
requirements, and other information furnished by the Owner in anticipation of receiving bids or proposals,
are not part of the Contract Documents unless enumerated in this Agreement. Any such documents should
be listed here only if intended to be part of the Contract Documents.)

Exhibit 1 — Garmong Hourly Billing Rate Sheet

This Agreement is entered into as of the day and year first written above.

OWNER (Signature) CONSTRUCTION MANAGER (Signature)
Lance Gassert Chief Operation Officer
(Printed name and title) (Printed name and title)

AlA Document A133 — 2019. Copyright © 1991, 2003, 2009, and 2019. All rights reserved. “The American Institute of Architects,” “American Institute of Architects,”

Init. “AlA,” the AIA Logo, and “AlA Contract Documents” are trademarks of The American Institute of Architects. This document was produced at 10:24:14 ET on 23
05/13/2025 under Order No.2114460819 which expires on 06/30/2025, is not for resale, is licensed for one-time use only, and may only be used in accordance with
/ the AIA Contract Documents® Terms of Service. To report copyright violations, e-mail docinfo@aiacontracts.com.

User Notes: (1901030472)



Exhibit 1

In

GARMONG

GARMONG
LABOR RATES
Posmon 0 HOURLYRAE |
Project Director $160.00
Project Executive $140.00
Senior Project Manager $125.00
Project Manager $115.00
Project Engineer $76.00
Project Intern $42.00
Estimator $105.00
Project Accountant $75.00
Contract Administrator $78.00
Administrative Support $55.00
Material/Equipment Delivery $50.00
Superintendent $110.00
Assistant Superintendent $93.00
Carpenter - Foreman $86.00
Carpenter - Journeyman $82.00
Laborer - Foreman $65.00
Laborer - Journeyman $62.00
Cement Finisher - Foreman $78.00
Cement Finisher - Journeyman $71.00

These labor rates are valid through May 31, 2025.
All rates are based upon straight time and are subject to increase due to labor agreements.

Hours worked in excess of 8 hours per day or 40 hours per week will be billed at an overtime rate of 1.5 times the
rates listed for non-exempt employees.
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LAIA Document A133" - 2019 Exhibit B

Insurance and Bonds

This Insurance and Bonds Exhibit is part of the Agreement, between the Owner and the
Construction Manager, dated the 20th day of May in the year 2025

(In words, indicate day, month and year.)
ADDITIONS AND DELETIONS:

for the following PROJECT:
(Name and location or address)

Gibson Southern High School Multi-Purpose Facility & Site Improvements

3499 W. 800 S.
Fort Branch, IN 47648

THE OWNER:
(Name, legal status, and address)

South Gibson School Corporation
3321 W. 800 S.
Fort Branch, IN 47648

The author of this document has
added information needed for its
completion. The author may also
have revised the text of the original
AlA standard form. An Additions and
Deletions Report that notes added
information as well as revisions to the
standard form text is available from
the author and should be reviewed. A
vertical line in the left margin of this
document indicates where the author
has added necessary information
and where the author has added to or
deleted from the original AlA text.

This document has important legal
consequences. Consultation with an
attorney is encouraged with respect
to its completion or modification.

THE CONSTRUCTION MANAGER:
(Name, legal status, and address)

C.H. Garmong & Son, Inc.
3050 Poplar Street
Terre Haute, IN 47803

This document is intended to be used
in conjunction with AIA Document
A201™-2017, General Conditions of
the Contract for Construction. Article
11 of A201™-2017 contains
additional insurance provisions.

TABLE OF ARTICLES

B.1 GENERAL

B.2 OWNER’S INSURANCE

B.3 CONSTRUCTION MANAGER’S INSURANCE AND BONDS
B.4 SPECIAL TERMS AND CONDITIONS

ARTICLE B.1 GENERAL

The Owner and Construction Manager shall purchase and maintain insurance, and provide
bonds, as set forth in this Exhibit. As used in this Exhibit, the term General Conditions
refers to AIA Document A201™-2017, General Conditions of the Contract for
Construction, as modified.

ARTICLE B.2 OWNER’S INSURANCE

§ B.2.1 General

Prior to commencement of the Work, the Owner shall secure the insurance, and provide
evidence of the coverage, required under this Article B.2 and, upon the Construction
Manager’s request, provide a copy of the property insurance policy or policies required by
Section B.2.3. The copy of the policy or policies provided shall contain all applicable
conditions, definitions, exclusions, and endorsements.
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§ B.2.2 Liability Insurance
The Owner shall be responsible for purchasing and maintaining the Owner’s usual general liability insurance.

§ B.2.3 Required Property Insurance

§ B.2.3.1 Unless this obligation is placed on the Construction Manager pursuant to Section B.3.3.2.1, the Owner shall
purchase and maintain, from an insurance company or insurance companies lawfully authorized to issue insurance in
the jurisdiction where the Project is located, property insurance written on a builder’s risk "all-risks" completed value
or equivalent policy form and sufficient to cover the total value of the entire Project on a replacement cost basis. The
Owner’s property insurance coverage shall be no less than the amount of the initial Contract Sum, plus the value of
subsequent Modifications and labor performed and materials or equipment supplied by others. The property insurance
shall be maintained until Substantial Completion and thereafter as provided in Section B.2.3.1.3, unless otherwise
provided in the Contract Documents or otherwise agreed in writing by the parties to this Agreement. The Owner shall
cause the builder’s risk coverage to include the Construction Manager, Subcontractors, and Sub subcontractors as
additional insureds This insurance shall include the interests of mortgagees as loss payees.

§ B.2.3.1.1 Causes of Loss. The insurance required by this Section B.2.3.1 shall provide coverage for direct physical
loss or damage, and shall not exclude the risks of fire, explosion, theft, vandalism, malicious mischief, collapse,
earthquake, flood, or windstorm. The insurance shall also provide coverage for ensuing loss or resulting damage from
error, omission, or deficiency in construction methods, design, specifications, workmanship, or materials. Sub-limits,
if any, are as follows:

(Indicate below the cause of loss and any applicable sub-limit.)

Cause of Loss Sub-Limit

§ B.2.3.1.2 Specific Required Coverages. The insurance required by this Section B.2.3.1 shall provide coverage for
loss or damage to falsework and other temporary structures, and to building systems from testing and startup. The
insurance shall also cover debris removal, including demolition occasioned by enforcement of any applicable legal
requirements, and reasonable compensation for the Architect’s and Construction Manager’s services and expenses
required as a result of such insured loss, including claim preparation expenses. Sub-limits, if any, are as follows:
(Indicate below type of coverage and any applicable sub-limit for specific required coverages.)

Coverage Sub-Limit

§ B.2.3.1.3 Unless the parties agree otherwise, upon Substantial Completion, the Owner shall continue the insurance
required by Section B.2.3.1 or, if necessary, replace the insurance policy required under Section B.2.3.1 with property
insurance written for the total value of the Project that shall remain in effect until expiration of the period for
correction of the Work set forth in Section 12.2.2 of the General Conditions.

§ B.2.3.1.4 Deductibles and Self-Insured Retentions. If the insurance required by this Section B.2.3 is subject to
deductibles or self-insured retentions, the Owner shall be responsible for all loss not covered because of such
deductibles or retentions.

§ B.2.3.2 Occupancy or Use Prior to Substantial Completion. The Owner’s occupancy or use of any completed or
partially completed portion of the Work prior to Substantial Completion shall not commence until the insurance
company or companies providing the insurance under Section B.2.3.1 have consented in writing to the continuance of
coverage. The Owner and the Construction Manager shall take no action with respect to partial occupancy or use that
would cause cancellation, lapse, or reduction of insurance, unless they agree otherwise in writing.

§ B.2.3.3 Insurance for Existing Structures

If the Work involves remodeling an existing structure or constructing an addition to an existing structure, the Owner
shall purchase and maintain, until the expiration of the period for correction of Work as set forth in Section 12.2.2 of
the General Conditions, "all-risks" property insurance, on a replacement cost basis, protecting the existing structure
against direct physical loss or damage from the causes of loss identified in Section B.2.3.1, notwithstanding the
undertaking of the Work. The Owner shall be responsible for all co-insurance penalties.
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§ B.2.4 Optional Extended Property Insurance.

The Owner shall purchase and maintain the insurance selected and described below.

(Select the types of insurance the Owner is required to purchase and maintain by placing an X in the box(es) next to
the description(s) of selected insurance. For each type of insurance selected, indicate applicable limits of coverage or
other conditions in the fill point below the selected item.)

[ ] § B.2.4.1 Loss of Use, Business Interruption, and Delay in Completion Insurance, to reimburse the
Owner for loss of use of the Owner’s property, or the inability to conduct normal operations due to a
covered cause of loss.

[ 1] § B.2.4.2 Ordinance or Law Insurance, for the reasonable and necessary costs to satisfy the minimum
requirements of the enforcement of any law or ordinance regulating the demolition, construction,
repair, replacement or use of the Project.

[ 1] § B.2.4.3 Expediting Cost Insurance, for the reasonable and necessary costs for the temporary repair of
damage to insured property, and to expedite the permanent repair or replacement of the damaged

property.

[ 1] § B.2.4.4 Extra Expense Insurance, to provide reimbursement of the reasonable and necessary excess
costs incurred during the period of restoration or repair of the damaged property that are over and above
the total costs that would normally have been incurred during the same period of time had no loss or
damage occurred.

[ ] § B.2.4.5 Civil Authority Insurance, for losses or costs arising from an order of a civil authority
prohibiting access to the Project, provided such order is the direct result of physical damage covered
under the required property insurance.

[ ] § B.2.4.6 Ingress/Egress Insurance, for loss due to the necessary interruption of the insured’s business
due to physical prevention of ingress to, or egress from, the Project as a direct result of physical
damage.

[ 1] § B.2.4.7 Soft Costs Insurance, to reimburse the Owner and Construction Manager for costs due to the
delay of completion of the Work, arising out of physical loss or damage covered by the required
property insurance: including construction loan fees; leasing and marketing expenses; additional fees,
including those of architects, engineers, consultants, attorneys and accountants, needed for the
completion of the construction, repairs, or reconstruction; and carrying costs such as property taxes,
building permits, additional interest on loans, realty taxes, and insurance premiums over and above
normal expenses.

§ B.2.5 Other Optional Insurance.
The Owner shall purchase and maintain the insurance selected below.
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(Select the types of insurance the Owner is required to purchase and maintain by placing an X in the box(es) next to
the description(s) of selected insurance.)

[ 1] § B.2.5.1 Cyber Security Insurance for loss to the Owner due to data security and privacy breach,
including costs of investigating a potential or actual breach of confidential or private information.
(Indicate applicable limits of coverage or other conditions in the fill point below.)

[ ] § B.2.5.2 Other Insurance
(List below any other insurance coverage to be provided by the Owner and any applicable limits.)

Coverage Limits

ARTICLE B.3 CONSTRUCTION MANAGER’S INSURANCE AND BONDS

§ B.3.1 General

§ B.3.1.1 Certificates of Insurance. The Construction Manager shall provide certificates of insurance acceptable to the
Owner evidencing compliance with the requirements in this Article B.3 at the following times: (1) prior to
commencement of the Work; (2) upon renewal or replacement of each required policy of insurance; and (3) upon the
Owner’s written request. An additional certificate evidencing continuation of commercial liability coverage, including
coverage for completed operations, shall be submitted with the final Application for Payment and thereafter upon
renewal or replacement of such coverage until the expiration of the periods required by Section B.3.2.1 and

Section B.3.3.1. The certificates will show the Owner as an additional insured on the Construction Manager’s
Commercial General Liability, Employer’s Liability, and auto policies. Certificate(s) of Insurance shall include an
endorsement of a Waiver of Subrogation in favor of the Owner for General Liability, Umbrella, Worker’s
Compensation, Employer’s Liability, and Auto Liability. General Liability, Auto Liability, and Umbrella Insurance,
if in the event of any major change or cancellation of such policy, the Construction Manager shall and shall require all
Subcontractors to give a 30-day advance notice to the Owner.

§ B.3.1.2 Deductibles and Self-Insured Retentions. The Construction Manager shall disclose to the Owner any
deductible or self- insured retentions applicable to any insurance required to be provided by the Construction
Manager.

§ B.3.1.3 Additional Insured Obligations. To the fullest extent permitted by law, the Construction Manager shall cause
the commercial general, employer’s, and auto liability coverage to include for itself and its Subcontractors to include
(1) the Owner and their respective officers, directors, agents, and employees, the Architect, and the Architect’s
consultants as additional insureds for claims caused in whole or in part by the Construction Manager’s negligent acts
or omissions during the Construction Manager’s operations; and (2) the Owner as an additional insured for claims
caused in whole or in part by the Construction Manager’s negligent acts or omissions for which loss occurs during
completed operations. The additional insured coverage shall be primary and non-contributory to any of the Owner’s
general liability insurance policies and shall apply to both ongoing and completed operations. To the extent
commercially available, the additional insured coverage shall be no less than that provided by Insurance Services
Office, Inc. (ISO) current additional insured forms.

§ B.3.2 Construction Manager's Required Insurance Coverage

§ B.3.2.1 The Construction Manager shall purchase and maintain the following types and limits of insurance from an
insurance company or insurance companies lawfully authorized to issue insurance in the jurisdiction where the Project
is located. The Construction Manager shall maintain the required insurance during Construction Manager’s
performance of the Work.

§ B.3.2.2 Commercial General Liability
§ B.3.2.2.1 Commercial General Liability insurance for the Project written on an occurrence form with policy limits of
not less than One Million ($ 1,000,000.00 ) each occurrence, Two Million ($ 2,000,000.00 ) general aggregate, and
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Two Million ($ 2,000,000.00 ) aggregate for products-completed operations hazard, providing coverage for claims
including
.1 damages because of bodily injury, sickness or disease, including occupational sickness or disease, and
death of any person;
.2 personal injury and advertising injury;
.3 damages because of physical damage to or destruction of tangible property, including the loss of use of
such property;
4 Dbodily injury or property damage arising out of completed operations; and
5  the Construction Manager’s indemnity obligations under Section 3.18 of the General Conditions.

§ B.3.2.2.2 The Construction Manager’s Commercial General Liability policy under this Section B.3.2.2 shall not
contain an exclusion or restriction of coverage for the following:
A Claims by one insured against another insured, if the exclusion or restriction is based solely on the fact
that the claimant is an insured, and there would otherwise be coverage for the claim.
.2 Claims for property damage to the Construction Manager’s Work arising out of the products-completed
operations hazard where the damaged Work or the Work out of which the damage arises was performed
by a Subcontractor.

.3 Claims for bodily injury other than to employees of the insured.

4  Claims for indemnity under Section 3.18 of the General Conditions arising out of injury to employees
of the insured.

.5  Intentionally omitted

.6 Intentionally omitted.7 Intentionally Omitted

.8 Intentionally Omitted

.9 Intentionally Omitted

A0  Claims related to earth subsidence or movement, where the Work involves such hazards.

A1 Claims related to explosion, collapse and underground hazards, where the Work involves such hazards.

§ B.3.2.2.3 The policy shall be endorsed to have the Job Site Aggregate apply to this Project only.

§ B.3.2.3 Automobile Liability covering vehicles owned, hired, and non-owned vehicles used, by the Construction
Manager, with policy limits of not less than One Million ($ 1,000,000.00 ) per accident, for bodily injury, death of
any person, and property damage arising out of the ownership, maintenance and use of those motor vehicles along
with any other statutorily required automobile coverage.

§ B.3.2.4 The Construction Manager may achieve the required limits and coverage for Commercial General Liability
and Automobile Liability through a combination of primary and excess or umbrella liability insurance, provided such
primary and excess or umbrella insurance policies result in the same or greater coverage as the coverages required
under Section B.3.2.2 and B.3.2.3, and in no event shall any excess or umbrella liability insurance provide narrower
coverage than the primary policy. The excess policy shall not require the exhaustion of the underlying limits only
through the actual payment by the underlying insurers.

§ B.3.2.5 Workers’ Compensation at statutory limits.

§ B.3.2.6 Employers’ Liability with policy limits not less than One Million ($ 1,000,000.00 ) each accident, One
Million ($ 1,000,000.00 ) each employee, and One Million ($ 1,000,000.00 ) policy limit.

§ B.3.2.7 Jones Act, and the Longshore & Harbor Workers’ Compensation Act, as required, if the Work involves
hazards arising from work on or near navigable waterways, including vessels and docks

§ B.3.2.8 If the Construction Manager is required to furnish professional services as part of the Work, the Construction
Manager shall procure Professional Liability insurance covering performance of the professional services, with policy
limits of not less than Two Million ($ 2,000.000 ) per claim and Two Million ($ 2,000,000.00 ) in the aggregate.

§ B.3.2.9 If the Work involves the transport, dissemination, use, or release of pollutants, the Construction Manager
shall procure Pollution Liability insurance, with policy limits of not less than Two Million ($ 2,000,000.00 ) per claim
and Two Million ($ 2,000,000.00 ) in the aggregate.
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§ B.3.2.10 Coverage under Sections B.3.2.8 and B.3.2.9 may be procured through a Combined Professional Liability
and Pollution Liability insurance policy, with combined policy limits of not less than Two Million ($ 2,000,000 ) per
claim and Two Million ($ 2,000,000 ) in the aggregate.

§ B.3.2.11 Insurance for maritime liability risks associated with the operation of a vessel, if the Work requires such
activities, with policy limits of not less than ($ ) per claimand ($ ) in the aggregate.

§ B.3.2.12 Insurance for the use or operation of manned or unmanned aircraft, if the Work requires such activities, with
policy limits of not less than ($ ) perclaimand ($ ) in the aggregate.

§ B.3.213 Umbrella or Excess Liability coverage shall at a minimum be as follows: Five Million $5,000,000.00 per
occurrence and Five Million $4,000,000.00 Aggregate over primary General Liability and Auto Liability insurance.

§ B.3.2.14 The insurance requirements set forth will in no way be intended to modify, reduce, or limit the
indemnification obligations made by Construction Manager under the Contract Documents. Any actions, errors or
omissions that may invalidate coverage for the Construction Manager insured shall not invalidate or prohibit coverage
available to the insured parties.

§ B.3.3 Construction Manager’s Other Insurance Coverage

§ B.3.3.1 Insurance selected and described in this Section B.3.3 shall be purchased from an insurance company or
insurance companies lawfully authorized to issue insurance in the jurisdiction where the Project is located.
(Paragraphs deleted)

§ B.3.3.2 The Construction Manager shall purchase and maintain the following types and limits of insurance in
accordance with Section B.3.3.1.

(Select the types of insurance the Construction Manager is required to purchase and maintain by placing an X in the
box(es) next to the description(s) of selected insurance. Where policy limits are provided, include the policy limit in
the appropriate fill point.)

[ X ] § B.3.3.211 Property insurance of the same type and scope satisfying the requirements identified in

Section B.2.3, which, if selected in this Section B.3.3.2.1, relieves the Owner of the responsibility to purchase and
maintain such insurance except insurance required by Section B.2.3.1.3 and Section B.2.3.3. The Construction
Manager shall comply with all obligations of the Owner under Section B.2.3 except to the extent provided below. The
Construction Manager shall disclose to the Owner the amount of any deductible, and the Owner shall be responsible
for losses within the deductible. Upon request, the Construction Manager shall provide the Owner with a copy of the
property insurance policy or policies required.

(Paragraphs deleted)

[ 1] § B.3.3.2.2 Railroad Protective Liability Insurance, with policy limits of not less than ($ ) per claim
and ($ ) inthe aggregate, for Work within fifty (50) feet of railroad property.

[ 1 § B.3.3.2.3 Asbestos Abatement Liability Insurance, with policy limits of not less than ($ ) per claim
and (§ ) inthe aggregate, for liability arising from the encapsulation, removal, handling, storage,
transportation, and disposal of asbestos-containing materials.

[ X1 § B.3.3.2.4 Insurance for physical damage to property while it is in storage and in transit to the
construction site on an "all-risks" completed value form.

[X ] § B.3.3.2.5 Property insurance on an "all-risks" completed value form, covering property owned by the
Construction Manager and used on the Project, including scaffolding and other equipment.
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[ 1 § B.3.3.2.6 Other Insurance
(List below any other insurance coverage to be provided by the Construction Manager and any
applicable limits.)

Coverage Limits

§ B.3.4 Performance Bond and Payment Bond

The Construction Manager shall provide surety bonds, from a company or companies lawfully authorized to issue
surety bonds in the jurisdiction where the Project is located, as follows:

(Specify type and penal sum of bonds.)

Type Penal Sum ($0.00)
Payment Bond 100% of Guaranteed Maximum Price
Performance Bond 100% of Guaranteed Maximum Price

Payment and Performance Bonds shall be AIA Document A312™, Payment Bond and Performance Bond, or contain
provisions identical to AIA Document A312™, current as of the date of this Agreement.

ARTICLE B.4 SPECIAL TERMS AND CONDITIONS
Special terms and conditions that modify this Insurance and Bonds Exhibit, if any, are as follows:
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LAIA Document A201" - 2017

General Conditions of the Contract for Construction

for the following PROJECT:
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Gibson Southern High School Multi-Purpose Facility & Site Improvements
3499 W. 800 S.
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6.2.2,8.1.2,822,83.1,11.1,11.2,15.1.5
Commencement of the Work, Definition of

8.1.2

Communications

3.9.1,4.2.4

Completion, Conditions Relating to
3.4.1,3.11,3.15,4.2.2,4.29,8.2,9.4.2,9.8,9.9.1,
9.10,12.2,14.1.2,15.1.2

COMPLETION, PAYMENTS AND

9

Completion, Substantial
3.10.1,4.2.9,8.1.1,8.1.3,8.2.3,9.4.2,9.8,9.9.1,
9.10.3,12.2,15.1.2

Compliance with Laws
23.2,3.2.3,3.6,3.7,3.12.10, 3.13,9.6.4, 10.2.2, 13.1,
13.3,13.4.1,13.4.2,13.5,14.1.1, 14.2.1.3, 15.2.8,
15.42,15.43

Concealed or Unknown Conditions
3.7.4,4.2.8,83.1,10.3

Conditions of the Contract

1.1.1,6.1.1,6.1.4

Consent, Written
3.4.2,3.14.2,4.1.2,9.8.5,9.9.1,9.10.2,9.10.3, 13.2,
15.4.4.2

Consolidation or Joinder

15.4.4

CONSTRUCTION BY OWNER OR BY
SEPARATE CONTRACTORS

1.14,6

Construction Change Directive, Definition of
7.3.1

Construction Change Directives
1.1.1,3.4.2,3.11,3.12.8,4.2.8,7.1.1,7.1.2,7.1.3, 7.3,
9.3.1.1

Construction Schedules, Contractor’s
3.10,3.11,3.12.1,3.12.2,6.1.3, 15.1.6.2
Contingent Assignment of Subcontracts
54,14222

Continuing Contract Performance

15.14

Contract, Definition of

1.1.2

CONTRACT, TERMINATION OR
SUSPENSION OF THE

54.1.1,54.2,11.5, 14

Contract Administration

3.1.3,4,94,95

Contract Award and Execution, Conditions Relating
to

3.7.1,3.10,5.2, 6.1

Contract Documents, Copies Furnished and Use of
1.52,2.3.6,53

Contract Documents, Definition of

1.1.1

Contract Sum
222,22.4,3.74,3.75,3.8,3.10.2,5.2.3,7.3, 7.4,
9.1,9.2,9.4.2,9.5.14,9.6.7,9.7,10.3.2, 11.5, 12.1.2,
12.3,14.2.4,14.3.2,15.1.4.2,15.1.5, 15.2.5
Contract Sum, Definition of

9.1

Contract Time
1.14,2.2.1,2.2.2,3.7.4,3.7.5,3.10.2,5.2.3, 6.1.5,
7.2.1.3,7.3.1,7.3.5,73.6,7,7,7.3.10,7.4,8.1.1,
8.2.1,8.2.3,83.1,9.5.1,9.7,10.3.2, 12.1.1, 12.1.2,
14.3.2,15.1.4.2,15.1.6.1,15.2.5

Contract Time, Definition of

8.1.1

CONTRACTOR

3
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Init.

Contractor, Definition of

3.1,6.1.2

Contractor’s Construction and Submittal
Schedules

3.10,3.12.1,3.12.2,4.2.3,6.1.3, 15.1.6.2
Contractor’s Employees
2.24,33.2,343,3.8.1,3.9,3.18.2,4.2.3,4.2.6, 10.2,
10.3,11.3, 14.1, 14.2.1.1

Contractor’s Liability Insurance

11.1

Contractor’s Relationship with Separate Contractors
and Owner’s Forces
3.12.5,3.14.2,42.4,6,11.3,12.2.4

Contractor’s Relationship with Subcontractors
1.2.2,2.2.4,3.3.2,3.18.1,3.18.2,4.2.4,5,9.6.2,9.6.7,
9.10.2,11.2,11.3,11.4

Contractor’s Relationship with the Architect
1.1.2,1.5,2.3.3,3.1.3,3.2.2,3.2.3,3.2.4,3.3.1,3.4.2,
3.5.1,3.74,3.10,3.11,3.12,3.16,3.18,4.2,5.2,6.2.2,
7,8.3.1,9.2,9.3,9.4,9.5,9.7,9.8,9.9, 10.2.6, 10.3,
11.3,12,13.4,15.1.3,15.2.1

Contractor’s Representations
3.2.1,3.2.2,3.5,3.12.6,6.2.2,8.2.1,9.3.3,9.8.2
Contractor’s Responsibility for Those Performing the
Work

3.3.2,3.18,5.3,6.1.3,6.2,9.5.1, 10.2.8

Contractor’s Review of Contract Documents

3.2

Contractor’s Right to Stop the Work

222,97

Contractor’s Right to Terminate the Contract

14.1

Contractor’s Submittals
3.10,3.11,3.12,4.2.7,5.2.1,5.2.3,9.2,9.3,9.8.2,
9.8.3,9.9.1,9.10.2,9.10.3

Contractor’s Superintendent

3.9,10.2.6

Contractor’s Supervision and Construction
Procedures
1.2.2,3.3,3.4,3.12.10,4.2.2,4.2.7,6.1.3,6.2.4,7.1.3,
7.3.4,7.3.6,8.2,10,12,14,15.1.4

Coordination and Correlation

1.2,3.2.1,3.3.1, 3.10, 3.12.6, 6.1.3, 6.2.1

Copies Furnished of Drawings and Specifications
1.5,2.3.6,3.11

Copyrights

1.5,3.17

Correction of Work
2.5,3.7.3,9.4.2,9.8.2,9.8.3,9.9.1,12.1.2,12.2, 12.3,
15.1.3.1, 15.1.3.2, 15.2.1

Correlation and Intent of the Contract Documents
1.2

Cost, Definition of

7.3.4

Costs
2.5,324,3.73,3.8.2,3.15.2,5.4.2,6.1.1,6.2.3,
7.3.3.3,7.3.4,7.3.8,7.3.9,9.10.2,10.3.2,10.3.6, 11.2,
12.1.2,12.2.1,12.2.4,13.4, 14

Cutting and Patching

3.14,6.2.5

Damage to Construction of Owner or Separate
Contractors

3.14.2,6.2.4,10.2.1.2,10.2.5,10.4, 12.2.4
Damage to the Work
3.14.2,99.1,10.2.1.2,10.2.5,10.4, 12.2.4
Damages, Claims for
3.2.4,3.18,6.1.1,8.3.3,9.5.1,9.6.7,10.3.3, 11.3.2,
11.3,14.2.4,15.1.7

Damages for Delay
6.2.3,8.3.3,9.5.1.6,9.7,10.3.2, 14.3.2

Date of Commencement of the Work, Definition of
8.1.2

Date of Substantial Completion, Definition of
8.1.3

Day, Definition of

8.14

Decisions of the Architect
3.74,42.6,42.7,42.11,4.2.12,4.2.13,6.3,7.3.4,
7.3.9,8.1.3,83.1,9.2,9.4,9.5.1,9.8.4,9.9.1, 13.4.2,
14.2.2,14.2.4,15.1,15.2

Decisions to Withhold Certification
9.4.1,9.5,9.7,14.1.1.3

Defective or Nonconforming Work, Acceptance,
Rejection and Correction of
2.5,3.5,42.6,62.3,9.5.1,9.5.3,9.6.6,9.8.2,9.9.3,
9.10.4, 12.2.1

Definitions

1.1,2.1.1,3.1.1, 3.5, 3.12.1, 3.12.2, 3.12.3, 4.1.1, 5.1,
6.1.2,7.2.1,7.3.1,8.1,9.1,9.8.1, 15.1.1

Delays and Extensions of Time
3.2,3.74,523,72.1,7.3.1,7.4,8.3,9.5.1,9.7,
10.3.2,10.4, 14.3.2,15.1.6, 15.2.5

Digital Data Use and Transmission

1.7

Disputes

6.3,7.3.9,15.1,15.2

Documents and Samples at the Site

3.11

Drawings, Definition of

1.1.5

Drawings and Specifications, Use and Ownership of
3.11

Effective Date of Insurance

8.2.2

Emergencies

10.4, 14.1.1.2,15.1.5

Employees, Contractor’s
33.2,3.43,3.8.1,3.9,3.18.2,4.2.3,4.2.6, 10.2,
10.3.3,11.3,14.1, 14.2.1.1
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Init.

Equipment, Labor, or Materials
1.1.3,1.1.6,3.4,3.5,3.8.2,3.8.3,3.12, 3.13, 3.15.1,
426,42.7,52.1,6.2.1,7.34,9.32,9.33,9.5.1.3,
9.10.2,10.2.1,10.2.4, 14.2.1.1, 14.2.1.2

Execution and Progress of the Work
1.1.3,1.2.1,1.2.2,2.3.4,2.3.6,3.1,3.3.1,3.4.1,3.7.1,
3.10.1,3.12,3.14,4.2,6.2.2,7.1.3,7.3.6, 8.2, 9.5.1,
9.9.1,10.2,10.3,12.1, 12.2, 14.2, 14.3.1, 15.1.4
Extensions of Time
3.2.4,3.74,523,72.1,73,7.4,9.5.1,9.7,10.3.2,
10.4, 14.3, 15.1.6, 15.2.5

Failure of Payment

9.5.1.3,9.7,9.10.2, 13.5, 14.1.1.3, 14.2.1.2

Faulty Work

(See Defective or Nonconforming Work)

Final Completion and Final Payment
42.1,429,9.82,9.10,12.3,14.2.4, 1443
Financial Arrangements, Owner’s
22.1,1322,14.1.1.4

GENERAL PROVISIONS

1

Governing Law

13.1

Guarantees (See Warranty)

Hazardous Materials and Substances
10.2.4,10.3

Identification of Subcontractors and Suppliers
5.2.1

Indemnification

3.17,3.18,9.6.8,9.10.2,10.3.3, 11.3

Information and Services Required of the Owner
2.1.2,2.2,2.3,322,3.12.10.1,6.1.3,6.1.4,6.2.5,
9.6.1,9.9.2,9.10.3,10.3.3, 11.2, 13.4.1, 13.4.2,
14.1.1.4,14.1.4,15.1.4

(Paragraphs deleted)

Injury or Damage to Person or Property

10.2.8, 10.4

Inspections
3.1.3,33.3,3.7.1,42.2,42.6,42.9,9.4.2,9.8.3,
9.9.2,9.10.1, 12.2.1, 13.4

Instructions to Bidders

1.1.1

Instructions to the Contractor
3.24,33.1,3.8.1,52.1,7,8.2.2,12,13.4.2
Instruments of Service, Definition of

1.1.7

Insurance
6.1.1,7.34,8.2.2,9.3.2,9.8.4,9.9.1,9.10.2,10.2.5, 11
Insurance, Notice of Cancellation or Expiration
11.1.4,11.2.3

Insurance, Contractor’s Liability

11.1

Insurance, Effective Date of

8.2.2,14.4.2

Insurance, Owner’s Liability

11.2

Insurance, Property

10.2.5,11.2,11.4,11.5

Insurance, Stored Materials

932

INSURANCE AND BONDS

11

Insurance Companies, Consent to Partial Occupancy
9.9.1

Insured loss, Adjustment and Settlement of

11.5

Intent of the Contract Documents
1.2.1,42.7,4.2.12,4.2.13

Interest

13.5

Interpretation

1.1.8,1.2.3,14,4.1.1,5.1,6.1.2, 15.1.1
Interpretations, Written

4.2.11,4.2.12

Judgment on Final Award

15.4.2

Labor and Materials, Equipment
1.1.3,1.1.6,3.4,3.5,3.8.2,3.8.3,3.12,3.13, 3.15.1,
52.1,6.2.1,7.34,9.3.2,9.3.3,9.5.1.3,9.10.2, 10.2.1,
10.2.4,14.2.1.1,14.2.1.2

Labor Disputes

8.3.1

Laws and Regulations
1.5,2.3.2,3.2.3,3.24,3.6,3.7,3.12.10, 3.13, 9.6 .4,
9.9.1,10.2.2,13.1,13.3.1, 13.4.2, 13.5, 14, 15.2.8,
15.4

Liens

2.1.2,9.3.1,9.3.3,9.6.8,9.10.2,9.10.4, 15.2.8
Limitations, Statutes of

12.2.5,15.1.2,154.1.1

Limitations of Liability

3.2.2,3.5,3.12.10, 3.12.10.1, 3.17, 3.18.1, 4.2.6,
42.7,622,94.2,9.6.4,9.6.7,9.6.8,10.2.5, 10.3.3,
11.3,12.2.5,13.3.1

Limitations of Time
2.1.2,2.2,2.5,3.2.2,3.10,3.11, 3.12.5, 3.15.1, 4.2.7,
52,53,54.1,62.4,7.3,74,82,9.2,9.3.1,9.3.3,
9.4.1,9.5,9.6,9.7,9.8,9.9,9.10, 12.2, 13.4, 14, 15,
15.1.2,15.1.3,15.1.5

Materials, Hazardous

10.2.4,10.3

Materials, Labor, Equipment and
1.1.3,1.1.6,3.4.1,3.5,3.8.2,3.8.3,3.12, 3.13, 3.15.1,
52.1,6.2.1,7.3.4,9.3.2,9.3.3,9.5.1.3,9.10.2,
10.2.1.2,10.2.4,14.2.1.1,14.2.1.2

Means, Methods, Techniques, Sequences and
Procedures of Construction
3.3.1,3.12.10,4.2.2,4.2.7,9.4.2

Mechanic’s Lien
2.1.2,9.3.1,9.3.3,9.6.8,9.10.2,9.10.4, 15.2.8
Mediation

8.3.1,15.1.3.2,15.2.1, 15.2.5, 15.2.6, 15.3, 15.4.1,
15.4.1.1
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Init.

Minor Changes in the Work
1.1.1,3.4.2,3.12.8,4.2.8,7.1,7.4
MISCELLANEOUS PROVISIONS

13

Modifications, Definition of

1.1.1

Modifications to the Contract
1.1.1,1.1.2,2.5,3.11,4.1.2,4.2.1,52.3,7,8.3.1,9.7,
10.3.2

Mutual Responsibility

6.2

Nonconforming Work, Acceptance of
9.6.6,9.9.3,12.3

Nonconforming Work, Rejection and Correction of
2.4,2.5,3.5,426,62.4,9.5.1,9.8.2,9.9.3,9.104,
12.2

Notice
1.6,1.6.1,1.6.2,2.1.2,2.2.2.,2.2.3,224,2.5,3.24,
33.1,3.7.4,3.7.5,3.9.2,3.12.9, 3.12.10, 5.2.1, 7.4,
8.2.29.6.8,9.7,9.10.1, 10.2.8, 10.3.2, 11.5, 12.2.2.1,
13.4.1,13.4.2,14.1, 14.2.2,14.4.2, 15.1.3, 15.1.5,
15.1.6, 15.4.1

Notice of Cancellation or Expiration of Insurance
11.1.4,11.2.3

Notice of Claims

1.6.2,2.1.2,3.7.4,9.6.8,10.2.8, 15.1.3, 15.1.5, 15.1.6,
15.2.8,15.3.2,15.4.1

Notice of Testing and Inspections

13.4.1,13.4.2

Observations, Contractor’s

32,374

Occupancy

2.3.1,9.6.6,9.8

Orders, Written
1.1.1,2.4,39.2,7,82.2,11.5,12.1,12.2.2.1, 13.4.2,
14.3.1

OWNER

2

Owner, Definition of

2.1.1

Owner, Evidence of Financial Arrangements
2.2,1322,14.1.14

Owner, Information and Services Required of the
2.1.2,2.2,2.3,3.2.2,3.12.10,6.1.3,6.1.4,6.2.5,9.3.2,
9.6.1,9.6.4,9.9.2,9.10.3,10.3.3,11.2, 13.4.1, 13.4.2,
14.1.1.4,14.1.4,15.1.4

Owner’s Authority
1.5,2.1.1,2.3.324,2.5,3.4.2,3.8.1,3.12.10, 3.14.2,
4.1.2,424,429,52.1,52.4,54.1,6.1,6.3,7.2.1,
7.3.1,8.2.2,8.3.1,9.3.2,9.5.1,9.6.4,9.9.1,9.10.2,
10.3.2,11.4,11.5,12.2.2,12.3,13.2.2,14.3, 14.4,
15.2.7

Owner’s Insurance

11.2

Owner’s Relationship with Subcontractors
1.1.2,52,5.3,54,9.6.4,9.10.2, 14.2.2

Owner’s Right to Carry Out the Work
25,1422

Owner’s Right to Clean Up

6.3

Owner’s Right to Perform Construction and to
Award Separate Contracts

6.1

Owner’s Right to Stop the Work

24

Owner’s Right to Suspend the Work

14.3

Owner’s Right to Terminate the Contract

14.2, 14.4

Ownership and Use of Drawings, Specifications
and Other Instruments of Service
1.1.1,1.1.6,1.1.7,1.5,2.3.6,3.2.2,3.11, 3.17, 4.2.12,
53

Partial Occupancy or Use

9.6.6,9.9

Patching, Cutting and

3.14,6.2.5

Patents

3.17

Payment, Applications for
4.2.5,739,9.2,9.3,9.4,9.5,9.6.3,9.7,9.8.5,9.10.1,
14.2.3,14.2.4,1443

Payment, Certificates for
425,429,933,94,9.5,9.6.1,9.6.6,9.7,9.10.1,
9.10.3,14.1.1.3,14.2.4

Payment, Failure of

9.5.1.3,9.7,9.10.2, 13.5, 14.1.1.3, 14.2.1.2
Payment, Final
4.2.1,429,9.10,12.3,14.2.4,14.43

Payment Bond, Performance Bond and
7.3.4.4,9.6.7,9.10.3,11.1.2

Payments, Progress
9.3,9.6,9.8.5,9.10.3,14.2.3,15.1.4
PAYMENTS AND COMPLETION

9

Payments to Subcontractors
54.2,9.5.1.3,9.6.2,9.6.3,9.6.4,9.6.7,14.2.1.2
PCB

10.3.1

Performance Bond and Payment Bond
7.3.44,9.6.7,9.10.3,11.1.2

Permits, Fees, Notices and Compliance with Laws
23.1,3.7,3.13,7.3.4.4,10.2.2

PERSONS AND PROPERTY, PROTECTION OF
10

Polychlorinated Biphenyl

10.3.1

Product Data, Definition of

3.12.2

Product Data and Samples, Shop Drawings
3.11,3.12,4.2.7

Progress and Completion
4.2.2,82,9.8,9.9.1,14.14,15.14
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Init.

Progress Payments

9.3,9.6,9.8.5,9.10.3,14.2.3, 15.1.4

Project, Definition of

1.14

Project Representatives

4.2.10

Property Insurance

10.2.5,11.2

Proposal Requirements

1.1.1

PROTECTION OF PERSONS AND PROPERTY
10

Regulations and Laws
1.5,2.3.2,3.2.3,3.6,3.7,3.12.10, 3.13,9.6.4,9.9.1,
10.2.2,13.1,13.3,13.4.1,13.4.2,13.5,14,15.2.8,15.4
Rejection of Work

4.2.6,12.2.1

Releases and Waivers of Liens

9.3.1,9.10.2

Representations
3.2.1,3.5,3.12.6,8.2.1,9.3.3,9.4.2,9.5.1, 9.10.1
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ARTICLE 1 GENERAL PROVISIONS

§ 1.1 Basic Definitions

§ 1.1.1 The Contract Documents

The Contract Documents are enumerated in the Agreement between the Owner and Contractor (hereinafter the
Agreement) and consist of the Agreement, Conditions of the Contract (General, Supplementary and other Conditions),
Drawings, Specifications, Addenda issued prior to execution of the Contract, other documents listed in the Agreement,
and Modifications issued after execution of the Contract. A Modification is (1) a written amendment to the Contract
signed by both parties, (2) a Change Order, (3) a Construction Change Directive, or (4) a written order for a minor
change in the Work issued by Owner. The Contract Documents do not include the advertisement or invitation to bid,
Instructions to Bidders, sample forms, the Contractor’s bid or proposal, or portions of Addenda relating to bidding or
proposal requirements.

§ 1.1.2 The Contract

The Contract Documents form the Contract for Construction. The Contract, together with any other written
agreements dated on or about the date hereof, represents the entire and integrated agreement between the parties hereto
and supersedes prior negotiations, representations or agreements. The Contract may be amended or modified only by a
Modification. The Contract Documents shall not be construed to create a contractual relationship of any kind (1)
between the Contractor and the Architect or the Architect’s consultants, (2) between the Owner and a Subcontractor or
a Sub-subcontractor, (3) between the Owner and the Architect or the Architect’s consultants, or (4) between any
persons or entities other than the Owner and the Contractor.

§ 1.1.3 The Work

The term "Work" means the construction and services required by the Contract Documents and includes all other
labor, materials, equipment, and services provided or to be provided by the Contractor to fulfill the Contractor’s
obligations. The Work may constitute the whole or a part of the Project.

§ 1.1.4 The Project
The Project is the total construction of which the Work performed under the Contract Documents may be the whole or
a part and which may include construction by the Owner and by Separate Contractors.

§ 1.1.5 The Drawings
The Drawings are the graphic and pictorial portions of the Contract Documents showing the design, location and
dimensions of the Work, generally including plans, elevations, sections, details, schedules, and diagrams.

§ 1.1.6 The Specifications
The Specifications are that portion of the Contract Documents consisting of the written requirements for materials,
equipment, systems, standards and workmanship for the Work, and performance of related services.

§ 1.1.7 Instruments of Service

Instruments of Service are representations, in any medium of expression now known or later developed, of the tangible
and intangible creative work performed by the Architect and the Architect’s consultants under their respective
professional services agreements. Instruments of Service may include, without limitation, studies, surveys, models,
sketches, drawings, specifications, and other similar materials.

(Paragraphs deleted)

§ 1.2 Correlation and Intent of the Contract Documents

§ 1.2.1 Performance by the Contractor shall be required only to the extent consistent with the Contract Documents and
reasonably inferable from them as being necessary to produce the indicated results.

§ 1.2.1.1 The invalidity of any provision of the Contract Documents shall not invalidate the Contract or its remaining
provisions. If it is determined that any provision of the Contract Documents violates any law, or is otherwise invalid or
unenforceable, then that provision shall be revised to the extent necessary to make that provision legal and
enforceable. In such case the Contract Documents shall be construed, to the fullest extent permitted by law, to give
effect to the parties’ intentions and purposes in executing the Contract.
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§ 1.2.2 Organization of the Specifications into divisions, sections and articles, and arrangement of Drawings shall not
control the Contractor in dividing the Work among Subcontractors or in establishing the extent of Work to be
performed by any trade.

§ 1.2.3 Unless otherwise stated in the Contract Documents, words that have well-known technical or construction
industry meanings are used in the Contract Documents in accordance with such recognized meanings.

§ 1.3 Capitalization
Terms capitalized in these General Conditions include those that are (1) specifically defined, (2) the titles of numbered
articles, or (3) the titles of other documents published by the American Institute of Architects.

§ 1.4 Interpretation

In the interest of brevity the Contract Documents frequently omit modifying words such as "all" and "any" and articles
such as "the" and "an," but the fact that a modifier or an article is absent from one statement and appears in another is
not intended to affect the interpretation of either statement.

§ 1.5 Ownership and Use of Drawings, Specifications, and Other Instruments of Service

§ 1.5.1 The Architect and the Architect’s consultants shall be deemed the authors and owners of their respective
Instruments of Service, including the Drawings and Specifications, and retain all common law, statutory, and other
reserved rights in their Instruments of Service, including copyrights. The Contractor, Subcontractors,
Sub-subcontractors, and suppliers shall not own or claim a copyright in the Instruments of Service. Submittal or
distribution to meet official regulatory requirements or for other purposes in connection with the Project is not to be
construed as publication in derogation of the Architect’s or Architect’s consultants’ reserved rights.

§ 1.5.2 The Contractor, Subcontractors, Sub-subcontractors, and suppliers are authorized to use and reproduce the
Instruments of Service provided to them, solely and exclusively for execution of the Work. All copies made under this
authorization shall bear the copyright notice, if any, shown on the Instruments of Service. The Contractor,
Subcontractors, Sub-subcontractors, and suppliers may not use the Instruments of Service on other projects or for
additions to the Project outside the scope of the Work without the specific written consent of the Owner, Architect, and
the Architect’s consultants.

§ 1.6 Notice

§ 1.6.1 Except as otherwise provided in Section 1.6.2, where the Contract Documents require one party to notify or
give notice to the other party, such notice shall be provided in writing to the designated representative of the party to
whom the notice is addressed and shall be deemed to have been duly served if delivered in person, by mail, by courier,
or by electronic transmission.

§ 1.6.2 Notice of Claims as provided in Section 15.1.3 shall be provided in writing and shall be deemed to have been
duly served only if delivered to the designated representative of the party to whom the notice is addressed by certified
or registered mail, or by courier providing proof of delivery.

(Paragraphs deleted)

ARTICLE 2 OWNER

§ 2.1 General

§ 2.1.1 The Owner is the person or entity identified as such in the Agreement and is referred to throughout the Contract
Documents as if singular in number. The Owner shall designate in writing a representative who shall have express
authority to bind the Owner with respect to all matters.The Architect does not have such authority. The term "Owner"
means the Owner or the Owner’s authorized representative.

§ 2.1.2 The Owner shall furnish to the Contractor, within five days after receipt of a written request, information
necessary and relevant for the Contractor to evaluate, give notice of, or enforce mechanic’s lien rights. Such
information shall include a correct statement of the record legal title to the property on which the Project is located,
usually referred to as the site, and the Owner’s interest therein. Where a material change in any of the foregoing
occurs, Owner shall supplement any prior disclosure within five days of such material change.
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§ 2.2 Evidence of the Owner’s Financial Arrangements

§ 2.2.1 Prior to commencement of the Work and upon written request by the Contractor, the Owner shall furnish to the
Contractor reasonable evidence that the Owner has made financial arrangements to fulfill the Owner’s obligations
under the Contract. The Contractor shall have no obligation to commence the Work until the Owner provides such
evidence. If commencement of the Work is delayed under this Section 2.2.1, the Contract Time shall be extended
appropriately.

§ 2.2.2 Following commencement of the Work and upon written request by the Contractor, the Owner shall furnish to
the Contractor reasonable evidence that the Owner has made financial arrangements to fulfill the Owner’s obligations
under the Contract. The Contractor may request such evidence at reasonable intervals following commencement of the
Work and at any point when (1) the Owner fails to make payments to the Contractor as the Contract Documents
require; (2) the Contractor identifies in writing a reasonable concern regarding the Owner’s ability to make payment
when due; or (3) a change in the Work materially changes the Contract Sum. If the Owner fails to provide such
evidence, as required, within fourteen days of the Contractor’s request, the Contractor may immediately stop the Work
and, in that event, shall notify the Owner that the Work has stopped. However, if the request is made because a change
in the Work materially changes the Contract Sum under (3) above, the Contractor may immediately stop only that
portion of the Work affected by the change until reasonable evidence is provided. If the Work is stopped under this
Section 2.2.2, the Contract Time shall be extended appropriately and the Contract Sum shall be increased by the
amount of the Contractor’s reasonable costs of shutdown, delay and start-up, plus interest as provided in the Contract
Documents.

§ 2.2.3 After the Owner furnishes evidence of financial arrangements under this Section 2.2, the Owner shall not
materially vary such financial arrangements without prior notice to the Contractor.

§ 2.2.4 Where the Owner has designated information furnished under this Section 2.2 as "confidential," the Contractor
shall keep the information confidential and shall not disclose it to any other person. However, the Contractor may
disclose "confidential" information, after seven (7) days’ notice to the Owner, where disclosure is required by law,
including a subpoena or other form of compulsory legal process issued by a court or governmental entity, or by court
or arbitrator(s) order. The Contractor may also disclose "confidential" information to its employees, consultants,
sureties, Subcontractors and their employees, Sub-subcontractors, and others who need to know the content of such
information solely and exclusively for the Project and who agree to maintain the confidentiality of such information.

§ 2.3 Information and Services Required of the Owner

§ 2.3.1 Except for permits and fees that are the responsibility of the Contractor under the Contract Documents,
including those required under Section 3.7.1, the Owner shall secure and pay for necessary approvals, easements,
assessments and charges required for construction, use or occupancy of permanent structures or for permanent
changes in existing facilities.

§ 2.3.2 The Owner shall retain an architect lawfully licensed to practice architecture, or an entity lawfully practicing
architecture, in the jurisdiction where the Project is located. That person or entity is identified as the Architect in the
Agreement and is referred to throughout the Contract Documents as if singular in number.

§ 2.3.3 If the employment of the Architect terminates, the Owner shall employ a successor to whom the Contractor has
no reasonable objection and whose status under the Contract Documents shall be that of the Architect.

§ 2.3.4 The Owner shall furnish surveys describing physical characteristics, legal limitations and utility locations for
the site of the Project, and a legal description of the site. The Contractor shall be entitled to rely on the accuracy of
information furnished by the Owner but shall exercise proper precautions relating to the safe performance of the
Work.

§ 2.3.5 The Owner shall furnish information or services required of the Owner by the Contract Documents with
reasonable promptness. The Owner shall also furnish any other information or services in the Owner’s control and
relevant to the Contractor’s performance of the Work with reasonable promptness after receiving the Contractor’s
written request for such information or services.
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§ 2.3.6 Unless otherwise provided in the Contract Documents, the Owner shall furnish to the Contractor one copy of
the Contract Documents for purposes of making reproductions pursuant to Section 1.5.2.

§ 2.4 Owner’s Right to Stop the Work

If the Contractor fails to correct Work that is not in accordance with the requirements of the Contract Documents as
required by Section 12.2 or repeatedly fails to carry out Work in accordance with the Contract Documents, the Owner
may issue a written order to the Contractor to stop the Work, or any portion thereof, until the cause for such order has
been eliminated; however, the right of the Owner to stop the Work shall not give rise to a duty on the part of the Owner
to exercise this right for the benefit of the Contractor or any other person or entity, except to the extent required by
Section 6.1.3. . If the Owner stops the Work as provided herein, the Contractor may be entitled to an extension of the
Contract Time to complete the Work for the time during which the Work was stopped.

§ 2.5 Owner’s Right to Carry Out the Work

If the Contractor defaults or neglects to carry out the Work in accordance with the Contract Documents and fails
within a ten-day period after receipt of written notice from the Owner to commence and continue correction of such
default or neglect with diligence and promptness, the Owner may, without prejudice to other remedies the Owner may
have, correct such default or neglect. The amounts charged to the Contractor are both subject to prior approval of the
Owner and the Owner may, pursuant to Section 9.5.1, withhold or nullify a Certificate for Payment in whole or in part,
to the extent reasonably necessary to reimburse the Owner for the reasonable cost of correcting such deficiencies,
including compensation for the Architect’s additional services made necessary by such default, neglect, or failure. If
current and future payments are not sufficient to cover such amounts, the Contractor shall pay the difference to the
Owner. If the Contractor disagrees with the actions of the Owner, or the amounts claimed as costs to the Owner, the
Contractor may file a Claim pursuant to Article 15.

ARTICLE 3 CONTRACTOR

§ 3.1 General

§ 3.1.1 The Contractor is the person or entity identified as such in the Agreement and is referred to throughout the
Contract Documents as if singular in number. The Contractor shall be lawfully licensed, if required in the jurisdiction
where the Project is located. The Contractor shall designate in writing a representative who shall have express
authority to bind the Contractor with respect to all matters under this Contract. The term "Contractor" means the
Contractor or the Contractor’s authorized representative.

§ 3.1.2 The Contractor shall perform the Work in accordance with the Contract Documents.

§ 3.1.3 The Contractor shall not be relieved of its obligations to perform the Work in accordance with the Contract
Documents either by activities or duties of the Architect in the Architect’s administration of the Contract, or by tests,
inspections or approvals required or performed by persons or entities other than the Contractor.

§ 3.2 Review of Contract Documents and Field Conditions by Contractor

§ 3.2.1 Execution of the Contract by the Contractor is a representation that the Contractor has visited the site, become
generally familiar with local conditions under which the Work is to be performed to the extent apparent through
on-site visual observations, and correlated such personal visual observations with requirements of the Contract
Documents. Contractor has not conducted and is under no duty to conduct subsurface testing.

§ 3.2.2 Because the Contract Documents are complementary, the Contractor shall, before starting each portion of the
Work, carefully study and compare the various Contract Documents relative to that portion of the Work, as well as the
information furnished by the Owner pursuant to Section 2.3.4, shall take field measurements of any existing
conditions related to that portion of the Work, and shall observe any conditions at the site affecting it. These
obligations are for the purpose of facilitating coordination and construction by the Contractor and are not for the
purpose of discovering errors, omissions, or inconsistencies in the Contract Documents; however, the Contractor shall
promptly report to the Owner and Architect any errors, inconsistencies or omissions discovered by or made known to
the Contractor by others through a written request for information. It is recognized that the Contractor’s review is
made in the Contractor’s capacity as a contractor and not as a licensed design professional, unless otherwise
specifically provided in the Contract Documents.

§ 3.2.3 The Contractor is not required to ascertain that the Contract Documents are in accordance with applicable laws,
statutes, ordinances, codes, rules and regulations, or lawful orders of public authorities, but the Contractor shall
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promptly report to the Owner and Architect any nonconformity discovered by Contractor or made known to the
Contractorby others through written notice.

§ 3.2.4 If the Contractor believes that additional cost or time is involved because of clarifications or instructions the
Owner or Architect issues in response to the Contractor’s notices or requests for information pursuant to Sections 3.2.2
or 3.2.3, the Contractor shall submit Claims as provided in Article 15. If the Contractor fails to perform the obligations
of Sections 3.2.2 or 3.2.3, the Contractor waives its claim for additional construction costs, as would have been
avoided if the Contractor had performed such obligations. If the Contractor performs those obligations, the Contractor
shall not be liable to the Owner or Architect for damages resulting from errors, inconsistencies or omissions in the
Contract Documents, for differences between field measurements or conditions and the Contract Documents, or for
nonconformities of the Contract Documents to applicable laws, statutes, ordinances, codes, rules and regulations, and
lawful orders of public authorities.

§ 3.3 Supervision and Construction Procedures

§ 3.3.1 The Contractor shall supervise and direct the Work, using the Contractor’s best skill and attention. The
Contractor shall be solely responsible for, and have control over, construction means, methods, techniques, sequences,
and procedures, and for coordinating all portions of the Work under the Contract.

§ 3.3.2 The Contractor shall be responsible for inspection of portions of Work already performed to determine that
such portions are in proper condition to receive subsequent Work.

(Paragraph deleted)

§ 3.4 Labor and Materials

§ 3.4.1 Unless otherwise provided in the Contract Documents, the Contractor shall provide and pay for labor,
materials, equipment, tools, construction equipment and machinery, water, heat, utilities, transportation, and other
facilities and services necessary for proper execution and completion of the Work, whether temporary or permanent
and whether or not incorporated or to be incorporated in the Work.

§ 3.4.2 Except in the case of minor changes in the Work approved by the Owner in accordance with Section 3.12.8, the
Contractor may make substitutions only with the consent of the Owner, after evaluation by the Architect and in
accordance with a Change Order or Construction Change Directive.

§ 3.4.3 The Contractor shall enforce strict discipline and good order among the Contractor’s employees and other
persons carrying out the Work. The Contractor shall not permit employment of unfit persons or persons not properly
skilled in tasks assigned to them.

§ 3.5 Warranty

§ 3.5.1 The Contractor warrants to the Owner that materials and equipment furnished under the Contract will be of
good quality and new unless the Contract Documents require or permit otherwise. The Contractor further warrants that
the Work will conform to the requirements of the Contract Documents and will be free from defects, except for those
inherent in the quality of the Work the Contract Documents require or permit. Work, materials, or equipment not
conforming to these requirements may be considerednon-conforming. The Contractor’s warranty excludes remedy for
damage or defect caused by abuse, alterations to the Work not executed by the Contractor, improper or insufficient
maintenance, improper operation, or normal wear and tear and normal usage. If required by the Owner or Architect,
the Contractor shall furnish satisfactory evidence as to the kind and quality of materials and equipment. Other than the
above, Contractor makes no other warranty, representation or guarantee, whether express or implied and any such
warranty not expressed above are expressly disclaimed.

§ 3.5.2 All material, equipment, or other special warranties required by the Contract Documents shall be issued in the
name of the Owner, or shall be transferable to the Owner, and shall commence in accordance with Section 9.8.4.

§ 3.6 Taxes

The Contractor shall pay sales, consumer, use and similar taxes for the Work provided by the Contractor that are
legally enacted when bids are received or negotiations concluded, whether or not yet effective or merely scheduled to
go into effect.
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§ 3.7 Permits, Fees, Notices and Compliance with Laws

§ 3.7.1 Unless otherwise provided in the Contract Documents, the Contractor shall secure and pay for the building
permit as well as for other permits, fees, licenses, and inspections by government agencies necessary for proper
execution and completion of the Work that are customarily secured after execution of the Contract and legally required
at the time bids are received or negotiations concluded. Contractor’s obligation to secure permits is contingent upon
receipt of plans complying with the laws, statutes, ordinances codes, rules and guidelines on which the party or entity
issuing the permit or conducting the inspection will rely.

§ 3.7.2 The Contractor shall comply with and give notices required by applicable laws, statutes, ordinances, codes,
rules and regulations, and lawful orders of public authorities applicable to performance of the Work.

§ 3.7.3 If the Contractor performs Work knowing it to be contrary to applicable laws, statutes, ordinances, codes, rules
and regulations, or lawful orders of public authorities, the Contractor shall assume appropriate responsibility for such
Work and shall bear the costs attributable to correction.

§ 3.7.4 Concealed or Unknown Conditions

If the Contractor encounters conditions at the site that are (1) subsurface or otherwise concealed physical conditions
that differ materially from those indicated in the Contract Documents or geotechnical report prepared in anticipation
of or in connection with the Projector (2) unknown physical conditions of an unusual nature that differ materially from
those ordinarily found to exist and generally recognized as inherent in construction activities of the character provided
for in the Contract Documents, the Contractor shall promptly provide written notice to the Owner and the Architect
before conditions are disturbed and in no event later than 14 days after first observance of the conditions. The Owner
and Architect will promptly investigate such conditions and, if determined that they differ materially and cause an
increase or decrease in the Contractor’s cost of, or time required for, performance of any part of the Work, an equitable
adjustment will be made in the Contract Sum or Contract Time, or both. If determined that the conditions at the site are
not materially different from those indicated in the Contract Documents and that no change in the terms of the
Contract is justified, the Contractor shall be promptly notified in writing, stating the reasons. If Contractor disputes the
determination, it may submit a Claim as provided in Article 15.

§ 3.7.5If, in the course of the Work, the Contractor encounters human remains or recognizes the existence of burial
markers, archaeological sites or wetlands not indicated in the Contract Documents, the Contractor shall immediately
suspend any operations that would affect them and shall notify the Owner and Architect in writing. Upon receipt of
such notice, the Owner shall promptly take any action necessary to obtain governmental authorization required to
resume the operations. The Contractor shall continue to suspend such operations until otherwise instructed by the
Owner but shall continue with all other operations that do not affect those remains or features. The Owner shall be
responsible for costs or delays resulting from an occurrence described in this section. Requests for adjustments in the
Contract Sum and Contract Time arising from the existence of such remains or features may be made as provided in
Article 15.

§ 3.8 Allowances

§ 3.8.1 The Contractor shall include in the Contract Sum all allowances stated in the Contract Documents. Items
covered by allowances shall be supplied for such amounts and by such persons or entities as the Owner may direct, but
the Contractor shall not be required to employ persons or entities to whom the Contractor has reasonable objection.

§ 3.8.2 Unless otherwise provided in the Contract Documents,

.1 allowances shall cover the cost to the Contractor of materials and equipment delivered at the site and all
required taxes, less applicable trade discounts;

.2 Contractor’s costs for unloading and handling at the site, labor, installation costs, overhead, profit, and
other expenses contemplated for stated allowance amounts shall be included in the Contract Sum but
not in the allowances; and

.3 whenever costs are more than or less than allowances, the Contract Sum shall be adjusted accordingly
by Change Order. The amount of the Change Order shall reflect (1) the difference between actual costs
and the allowances under Section 3.8.2.1 and (2) changes in Contractor’s costs under Section 3.8.2.2.

§ 3.8.3 Materials and equipment under an allowance shall be selected by the Owner in sufficient time so as to not delay
the Work expressed in any agreed project schedule.

AIA Document A201 — 2017. Copyright © 1911, 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1966, 1970, 1976, 1987, 1997, 2007 and 2017. All rights

Init. reserved. “The American Institute of Architects,” “American Institute of Architects,” “AlA,” the AIA Logo, and “AlA Contract Documents” are trademarks of The 15
American Institute of Architects. This document was produced at 10:26:27 ET on 05/13/2025 under Order No.2114460819 which expires on 06/30/2025, is not for
/ resale, is licensed for one-time use only, and may only be used in accordance with the AIA Contract Documents® Terms of Service. To report copyright violations,

e-mail docinfo@aiacontracts.com.
User Notes: (1769500011)



§ 3.9 Superintendent

§ 3.9.1 The Contractor shall employ a competent superintendent and necessary assistants who shall be in attendance at
the Project site during performance of the Work. The superintendent shall represent the Contractor, and
communications given to the superintendent shall be as binding as if given to the Contractor.

§ 3.9.2 The Contractor, as soon as practicable after award of the Contract, shall furnish in writing tothe Owner and
Architect of the name and qualifications of a proposed superintendent. The Owner or the Architect may reply within
14 days to the Contractor in writing stating whether the Owner or the Architect (1) has reasonable objection to the
proposed superintendent or (2) requires additional time for review. Failure of the Owner or Architect to provide
written notice within the 14-day period shall constitute notice of no reasonable objection.

§ 3.9.3 The Contractor shall not employ on the Project a superintendent to whom the Owner or Architect has made
reasonable and timely objection. The Contractor shall not change the superintendent without the Owner’s consent,
which shall not unreasonably be withheld or delayed.

§ 3.10 Contractor’s Construction and Submittal Schedules

§ 3.10.1 The Contractor, promptly after being awarded the Contract, shall submit for the Owner’s and Architect’s
information a Contractor’s construction schedule for the Work. The schedule shall contain detail appropriate for the
Project, including (1) the date of commencement of the Work, interim schedule milestone dates, and the date of
Substantial Completion; (2) an apportionment of the Work by construction activity; and (3) the time required for
completion of each portion of the Work. The schedule shall provide for the orderly progression of the Work to
completion and shall not exceed time limits current under the Contract Documents. The schedule shall be revised at
appropriate intervals as required by the conditions of the Work and Project.

§ 3.10.2 The Contractor, promptly after being awarded the Contract and thereafter as necessary to maintain a current
submittal schedule, shall submit a submittal schedule for the Owner’s approval. The Owner’s approval shall not be
unreasonably delayed or withheld. The submittal schedule shall (1) be coordinated with the Contractor’s construction
schedule, and (2) allow the Owner or Architect reasonable time to review submittals.

§ 3.10.3 The Contractor shall perform the Work in general accordance with the most recent schedules submitted to the
Owner and Architect.

§ 3.11 Documents and Samples at the Site

The Contractor shall make available, at the Project site, the Contract Documents, including Change Orders,
Construction Change Directives, and other Modifications, in good order and marked currently to indicate changes and
selections made during construction, and the approved Shop Drawings, Product Data, Samples, and similar required
submittals. These shall be in electronic form or paper copy, available to the Architect and Owner, and submitted to the
Owner upon completion of the Work as a record of the Work as constructed.

§ 3.12 Shop Drawings, Product Data and Samples

§ 3.12.1 Shop Drawings are drawings, diagrams, schedules, and other data specially prepared for the Work by the
Contractor or a Subcontractor, Sub-subcontractor, manufacturer, supplier, or distributor to illustrate some portion of
the Work.

§ 3.12.2 Product Data are illustrations, standard schedules, performance charts, instructions, brochures, diagrams, and
other information furnished by the Contractor to illustrate materials or equipment for some portion of the Work.

§ 3.12.3 Samples are physical examples that illustrate materials, equipment, or workmanship, and establish standards
by which the Work will be judged.

§ 3.12.4 Intentionally Omitted
§ 3.12.5 The Contractor shall review for compliance with the Contract Documents, approve, and submit to the Owner

and Architect, Shop Drawings, Product Data, Samples, and similar submittals required by the Contract Documents, in
accordance with the approved submittal schedule or, in the absence of an approved submittal schedule, with
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reasonable promptness and in such sequence as to cause no delay in the Work or in the activities of the Owner or of
Separate Contractors.

§ 3.12.6 By submitting Shop Drawings, Product Data, Samples, and similar submittals, the Contractor represents to
the Owner and Architect that the Contractor has (1) reviewed and approved them, (2) determined and verified
materials, field measurements and field construction criteria related thereto, or will do so, and (3) checked and
coordinated the information contained within such submittals with the requirements of the Work and of the Contract
Documents. The Contractor, in making this representation, is relying on the Owner having supplied Contractor with
fully coordinated design drawings.

§ 3.12.7 The Contractor shall perform no portion of the Work for which the Contract Documents require submittal and
review of Shop Drawings, Product Data, Samples, or similar submittals, until the respective submittal has been
approved by the Owner or Architect.

§ 3.12.8 The Work shall be in accordance with approved submittals except that the Contractor shall not be relieved of
responsibility for deviations from the requirements of the Contract Documents by the Owner’s or Architect’s approval
of Shop Drawings, Product Data, Samples, or similar submittals, unless the Contractor has specifically notified the
Architect of such deviation at the time of submittal and (1) the Owner or Architect has given written approval to the
specific deviation as a minor change in the Work, or (2) a Change Order or Construction Change Directive has been
issued authorizing the deviation. The Contractor shall not be relieved of responsibility for errors or omissions in Shop
Drawings, Product Data, Samples, or similar submittals, by the Owner’s or Architect’s approval thereof.

§ 3.12.9 The Contractor shall direct specific attention, in writing or on resubmitted Shop Drawings, Product Data,
Samples, or similar submittals, to revisions other than those requested by the Owner or Architect on previous
submittals. In the absence of such notice, the Owner’s or Architect’s approval of a resubmission shall not apply to such
revisions.

§ 3.12.10 The Contractor shall not be required to provide professional services that constitute the practice of
architecture or engineering unless such services are specifically indicated in writing as required by the Contract
Documents for a portion of the Work. The Contractor shall not be required to provide professional services in violation
of applicable law.

(Paragraphs deleted)

§ 3.13 Use of Site

The Contractor shall confine operations at the site to areas permitted by applicable laws, statutes, ordinances, codes,
rules and regulations, lawful orders of public authorities, and the Contract Documents and shall not unreasonably
encumber the site with materials or equipment.

§ 3.14 Cutting and Patching

§ 3.14.1 The Contractor shall be responsible for cutting, fitting, or patching required to complete the Work or to make
its parts fit together properly. All areas requiring cutting, fitting, or patching shall be restored to the condition existing
prior to the cutting, fitting, or patching, unless otherwise required by the Contract Documents.

§ 3.14.2 The Contractor shall not damage or endanger a portion of the Work or fully or partially completed
construction of the Owner or Separate Contractors by cutting, patching, or otherwise altering such construction, or by
excavation. The Contractor shall not cut or otherwise alter construction by the Owner or a Separate Contractor except
with written consent of the Owner and of the Separate Contractor. Consent shall not be unreasonably withheld. The
Contractor shall not unreasonably withhold, from the Owner or a Separate Contractor, its consent to cutting or
otherwise altering the Work.

§ 3.15 Cleaning Up

§ 3.15.1 The Contractor shall keep the premises area free from accumulation of waste materials and rubbish caused by
operations under the Contract. At completion of the Work, the Contractor shall remove waste materials, rubbish, the
Contractor’s tools, construction equipment, machinery, and surplus materials from and about the Project.
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§ 3.15.2 If, after forty-eight (48) hours following written notice to the Contractor, the Contractor fails to clean up as
provided in the Contract Documents, the Owner may do so and the Owner shall be entitled to reimbursement from the
Contractor.

§ 3.16 Access to Work
The Contractor shall provide the Owner and Architect with access to the Work in preparation and progress wherever
located.

§ 3.17 Royalties, Patents and Copyrights

The Contractor shall pay all royalties and license fees which may be due on the inclusion of any patented or
copyrighted materials, methods or systems selected by the Contractor and incorporated in the Work. The Contractor
shall defend suits or claims for infringement of copyrights and patent rights and shall hold the Owner and Architect
harmless from loss on account thereof, but shall not be responsible for defense or loss when a particular design,
process, or product of a particular manufacturer or manufacturers is required by the Contract Documents, or where the
copyright violations are contained in Drawings, Specifications, or other documents prepared by the Owner or
Architect. However, if an infringement of a copyright or patent is discovered by, or made known to, the Contractor, the
Contractor shall be responsible for the loss unless the information is promptly furnished to the Owner or Architect.

§ 3.18 Indemnification

§ 3.18.1 To the fullest extent permitted by law, the Contractor shall indemnify and hold harmless the Owner,
Architect, Architect’s consultants, and agents and employees of any of them from and against claims, damages, losses,
and expenses, including but not limited to attorneys’ fees, arising out of or resulting from performance of the Work,
provided that such claim, damage, loss, or expense is attributable to bodily injury, sickness, disease or death, or to
injury to or destruction of tangible property (other than the Work itself), but only to the extent caused by the negligent
acts or omissions of the Contractor, a Subcontractor, anyone directly or indirectly employed by them, or anyone for
whose acts they may be liable, regardless of whether or not such claim, damage, loss, or expense is caused in part by a
party indemnified hereunder. Such obligation shall not be construed to negate, abridge, or reduce other rights or
obligations of indemnity that would otherwise exist as to a party or person described in this Section 3.18.

§ 3.18.2 In claims against any person or entity indemnified under this Section 3.18 by an employee of the Contractor,
a Subcontractor, anyone directly or indirectly employed by them, or anyone for whose acts they may be liable, the
indemnification obligation under Section 3.18.1 shall not be limited by a limitation on amount or type of damages,
compensation, or benefits payable by or for the Contractor or a Subcontractor under workers’ compensation acts,
disability benefit acts, or other employee benefit acts.

§3.18.3 Notwithstanding any other provision of the Contract Documents, the obligations of the Contractor under this
Section 3.18 shall not extend to any claims, actions, suits, judgments or settlements of any kind based on or arising out
of or in any way related to: (1) the preparation or approval of maps, drawings, opinions, reports, surveys, Change
Orders, designs, plans, or specifications prepared by or on behalf of the Owner, the Architect, their consultants, and/or
the agents and/or the employees of any of them, or (2) the giving of or the failure to give directions or instructions by
the Owner, Architect, the Architect’s consultants and/or the agents and/or the employees of any of them.

ARTICLE 4 ARCHITECT

§ 4.1 General

§ 4.1.1 The Architect is the person or entity retained by the Owner pursuant to Section 2.3.2 and identified as such in
the Agreement.

§ 4.1.2 Duties, responsibilities, and limitations of authority of the Architect as set forth in the Contract Documents
shall not be restricted, modified, or extended without written consent of the Owner, Contractor, and Architect. Consent
shall not be unreasonably withheld.

§ 4.2 Administration of the Contract

§ 4.2.1 The Architect will provide administration of the Contract as described in the Contract during construction until
the date the Architect issues the final Certificate for Payment. The Architect will have authority to act on behalf of the
Owner only to the extent provided in the Contract Documents.
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§ 4.2.2 As required by the Owner, the Architect will visit the site at intervals appropriate to the stage of construction,
or as otherwise agreed with the Owner, to become generally familiar with the progress and quality of the portion of the
Work completed, and to determine in general if the Work observed is being performed in a manner indicating that the
Work, when fully completed, will be in accordance with the Contract Documents. However, the Architect will not be
required to make exhaustive or continuous on-site inspections to check the quality or quantity of the Work. The
Architect will not have control over, charge of, or responsibility for the construction means, methods, techniques,
sequences or procedures, or for the safety precautions and programs in connection with the Work, since these are
solely the Contractor’s rights and responsibilities under the Contract Documents.

§ 4.2.3 On the basis of the site visits, the Architect will keep the Owner reasonably informed about the progress and
quality of the portion of the Work completed, and promptly report to the Owner (1) known deviations from the
Contract Documents, (2) known deviations from the most recent construction schedule submitted by the Contractor,
and (3) defects and deficiencies observed in the Work. The Architect will not be responsible for the Contractor’s
failure to perform the Work in accordance with the requirements of the Contract Documents. The Architect will not
have control over or charge of, and will not be responsible for acts or omissions of, the Contractor, Subcontractors, or
their agents or employees, or any other persons or entities performing portions of the Work.

§ 4.2.4 Communications

The Owner and Contractor shall include the Architect in all communications that relate to or affect the Architect’s
services or professional responsibilities. The Owner shall promptly notify the Architect of the substance of any direct
communications between the Owner and the Contractor otherwise relating to the Project. Communications by and
with the Architect’s consultants shall be through the Architect. Communications by and with Subcontractors and
suppliers shall be through the Contractor. Communications by and with Separate Contractors shall be through the
Owner. The Contract Documents may specify other communication protocols.

§ 4.2.5 Intentionally Omitted

§ 4.2.6 The Architect has authority to reject Work that does not conform to the Contract Documents. Whenever the
Architect considers it necessary or advisable, the Architect will have authority to require inspection or testing of the
Work in accordance with Sections 13.4.2 and 13.4.3, whether or not the Work is fabricated, installed or completed.
However, neither this authority of the Architect nor a decision made in good faith either to exercise or not to exercise
such authority shall give rise to a duty or responsibility of the Architect to the Contractor, Subcontractors, suppliers,
their agents or employees, or other persons or entities performing portions of the Work.

§ 4.2.7 As required by the Owner, the Architect will review and approve, or take other appropriate action upon, the
Contractor’s submittals such as Shop Drawings, Product Data, and Samples. The Architect’s action will be taken in
accordance with the submittal schedule approved by the Owner or, in the absence of an approved submittal schedule,
with reasonable promptness while allowing sufficient time in the Architect’s professional judgment to permit adequate
review. Review of such submittals is not conducted for the purpose of determining the accuracy and completeness of
other details such as dimensions and quantities, or for substantiating instructions for installation or performance of
equipment or systems, all of which remain the responsibility of the Contractor as required by the Contract Documents.
The Architect’s review of the Contractor’s submittals shall not relieve the Contractor of the obligations under
Sections 3.3, 3.5, and 3.12. The Architect’s review shall not constitute approval of safety precautions or of any
construction means, methods, techniques, sequences, or procedures. The Architect’s approval of a specific item shall
not indicate approval of an assembly of which the item is a component.

§ 4.2.8 As required by the Owner, the Construction Manager will prepare Change Orders and Construction Change
Directives,. The Architect will investigate and make recommendations regarding concealed and unknown conditions
as provided in Section 3.7.4.

§ 4.2.9 As required by the Owner, the Architect will conduct inspections to determine the date or dates of Substantial
Completion and the date of final completion; issue Certificates of Substantial Completion pursuant to Section 9.8;
receive and forward to the Owner, for the Owner’s review and records, written warranties and related documents
required by the Contract and assembled by the Contractor pursuant to Section 9.10; and issue a final Certificate for
Payment pursuant to Section 9.10.
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§ 4.2.10 If the Owner and Architect agree, the Architect will provide one or more Project representatives to assist in
carrying out the Architect’s responsibilities at the site. The Owner shall notify the Contractor of any change in the
duties, responsibilities and limitations of authority of the Project representatives in writing.

§ 4.2.11 The Architect will interpret and decide matters concerning performance under, and requirements of, the
Contract Documents on written request of either the Owner or Contractor. The Architect’s response to such requests
will be made in writing within any time limits agreed upon or otherwise with reasonable promptness so as to not delay
the performance of the Work.

§ 4.2.12 Interpretations and decisions of the Architect will be consistent with the intent of, and reasonably inferable
from, the Contract Documents and will be in writing or in the form of drawings. When making such interpretations
and decisions, the Architect will endeavor to secure faithful performance by both Owner and Contractor, will not show
partiality to either, and will not be liable for results of interpretations or decisions rendered in good faith.

§ 4.2.13 The Architect’s decisions on matters relating to aesthetic effect will be final if consistent with the intent
expressed in the Contract Documents.

§ 4.2.14 As required by the Owner, the Architect will review and respond to requests for information about the
Contract Documents. The Architect’s response to such requests will be made in writing within any time limits agreed
upon or otherwise with reasonable promptness so as to not delay the performance of the Work. If appropriate, the
Architect will prepare and issue supplemental Drawings and Specifications in response to the requests for information.

ARTICLE 5 SUBCONTRACTORS

§ 5.1 Definitions

§ 5.1.1 A Subcontractor is a person or entity who has a direct contract with the Contractor to perform a portion of the
Work at the site. The term "Subcontractor" is referred to throughout the Contract Documents as if singular in number
and means a Subcontractor or an authorized representative of the Subcontractor. The term "Subcontractor" does not
include a Separate Contractor or the subcontractors of a Separate Contractor.

§ 5.1.2 A Sub-subcontractor is a person or entity who has a direct or indirect contract with a Subcontractor to perform
a portion of the Work at the site. The term "Sub-subcontractor" is referred to throughout the Contract Documents as if
singular in number and means a Sub-subcontractor or an authorized representative of the Sub-subcontractor.

§ 5.2 Award of Subcontracts and Other Contracts for Portions of the Work

§ 5.2.1 Subcontracts shall be awarded following competitive bidding as provided by applicable statutes. If the Owner
has legal basis forming a reasonable objection to a person or entity proposed by the Contractor, the Owner shall
provide prompt notice of same and the Contract Sum and Contract Time shall be equitably adjusted commensurate
with the impact.

(Paragraphs deleted)
§ 5.2.4 The Contractor shall not substitute a Subcontractor, person, or entity for one previously selected if the Owner
or Architect makes reasonable objection to such substitution.

§ 5.3 Subcontractual Relations

By appropriate written agreement, the Contractor shall require each Subcontractor, to the extent of the Work to be
performed by the Subcontractor, to be bound to the Contractor by terms of the Contract Documents, and to assume
toward the Contractor all the obligations and responsibilities, including the responsibility for safety of the
Subcontractor’s Work that the Contractor, by these Contract Documents, assumes toward the Owner . Each
subcontract agreement shall preserve and protect the rights of the Owner under the Contract Documents with respect
to the Work to be performed by the Subcontractor so that subcontracting thereof will not prejudice such rights. Where
appropriate, the Contractor shall require each Subcontractor to enter into similar agreements with Sub-subcontractors.

§ 5.4 Contingent Assignment of Subcontracts
§ 5.4.1 Each subcontract agreement for a portion of the Work is assigned by the Contractor to the Owner, provided that
A assignment is effective only after termination of the Contract by the Owner for cause pursuant to
Section 14.2 and only for those subcontract agreements that the Owner accepts by notifying the
Subcontractor and Contractor in writing; and
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.2 assignment is subject to the prior rights of the surety, if any, obligated under bond relating to the
Contract.

When the Owner accepts the assignment of a subcontract agreement, the Owner assumes the Contractor’s rights and
obligations under the subcontract.

(Paragraph deleted)

§ 5.4.3 Upon assignment to the Owner under this Section 5.4, the Owner may further assign the subcontract to a
successor contractor or other entity. If the Owner assigns the subcontract to a successor contractor or other entity, the
Owner shall nevertheless remain legally responsible for all of the successor contractor’s obligations under the
subcontract.

[deleted]

(Paragraphs deleted)

ARTICLE 7 CHANGES IN THE WORK

§ 7.1 General

§ 7.1.1 Changes in the Work may be accomplished after execution of the Contract, and without invalidating the
Contract, by Change Order, Construction Change Directive or order for a minor change in the Work, subject to the
limitations stated in this Article 7 and elsewhere in the Contract Documents.

§ 7.1.2 A Change Order shall be based upon agreement among the Owner, and Contractor. . A Construction Change
Directive issued by the Owner and may or may not be agreed to by the Contractor. An order for a minor change in the
Work may be issued by the Owner or Architect alone.

§ 7.1.3 Changes in the Work shall be performed under applicable provisions of the Contract Documents. The
Contractor shall proceed promptly with changes in the Work, unless otherwise provided in the Change Order,
Construction Change Directive, or order for a minor change in the Work.

§ 7.2 Change Orders
§ 7.2.1 A Change Order is a written instrument prepared by the Owner or Architect and signed by the Owner,
Contractor, and Architect stating their agreement upon all of the following:

A The change in the Work;

.2 The amount of the adjustment, if any, in the Contract Sum; and

.3 The extent of the adjustment, if any, in the Contract Time.
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§ 7.3 Construction Change Directives

§ 7.3.1 A Construction Change Directive is a written order prepared by the Owner or Architect and signed by the
Owner , directing a change in the Work prior to agreement on adjustment, if any, in the Contract Sum or Contract
Time, or both. The Owner may by Construction Change Directive, without invalidating the Contract, order changes in
the Work within the general scope of the Contract consisting of additions, deletions, or other revisions, the Contract
Sum and Contract Time being adjusted accordingly.

§ 7.3.2 A Construction Change Directive shall be used in the absence of total agreement on the terms of a Change
Order.

§ 7.3.3 The Construction Change Directive shall provide for an adjustment to the Contract Sum, the adjustment shall
be based on one of the following methods:
.1 Mutual acceptance of a lump sum properly itemized and supported by sufficient substantiating data to
permit evaluation;
.2 Unit prices stated in the Contract Documents or subsequently agreed upon;
.3 Cost to be determined in a manner agreed upon by the parties and a mutually acceptable fixed or
percentage fee; or
4 Asprovided in Section 7.3.4.

§ 7.3.4 If the Contractor does not respond promptly or disagrees with the method for adjustment in the Contract Sum,
the Owner shall determine the adjustment on the basis of reasonable expenditures and savings of those performing the
Work attributable to the change, including, in case of an increase in the Contract Sum, an amount for overhead and
profit as set forth in the Agreement, or if no such amount is set forth in the Agreement, a reasonable amount. In such
case, and also under Section 7.3.3.3, the Contractor shall keep and present, in such form as the Owner may prescribe,
an itemized accounting together with appropriate supporting data. Unless otherwise provided in the Contract
Documents, costs for the purposes of this Section 7.3.4 shall be limited to the following:
A Costs of labor, including applicable payroll taxes, fringe benefits required by agreement or custom,
workers’ compensation insurance, and other employee costs ;
.2 Costs of materials, supplies, and equipment, including cost of transportation, whether incorporated or
consumed,;
.3 Rental costs of machinery and equipment, exclusive of hand tools, whether rented from the Contractor
or others;
4 Costs of premiums for all bonds and insurance, permit fees, and sales, use, or similar taxes, directly
related to the change; and
.5  Costs of supervision and field office personnel directly attributable to the change.

§ 7.3.5 If the Contractor disagrees with the adjustment in the Contract Time, the Contractor may make a Claim in
accordance with applicable provisions of Article 15.

§ 7.3.5.1 The Owner’s determination, as specified above, shall not be less than the actual costs expended by the
Contractor in performing the changed Work. If the Owner’s determination is believed by the Contractor to be less
than its actual costs, whether incurred or projected, in performing the Work, the Contractor may make a Claim in
accordance with applicable provisions of Article 15.

§ 7.3.6 Upon receipt of a Construction Change Directive, the Contractor shall promptly proceed with the change in the
Work involved and advise the Owner of the Contractor’s agreement or disagreement with the method, if any, provided
in the Construction Change Directive for determining the proposed adjustment in the Contract Sum or Contract Time.

§ 7.3.7 A Construction Change Directive signed by the Contractor indicates the Contractor’s agreement therewith,
including adjustment in Contract Sum and Contract Time or the method for determining them. Such agreement shall
be effective immediately and shall be recorded as a Change Order.

§ 7.3.8 The amount of credit to be allowed by the Contractor to the Owner for a deletion or change that results in a net
decrease in the Contract Sum shall be actual net cost as confirmed by theOwner. When both additions and credits
covering related Work or substitutions are involved in a change, the allowance for overhead and profit shall be figured
on the basis of net increase, if any, with respect to that change.
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§ 7.3.9 Pending final determination of the total cost of a Construction Change Directive to the Owner, the Contractor
may request payment for Work completed under the Construction Change Directive in Applications for Payment. The
Architect will make an interim determination for purposes of monthly certification for payment for those costs and
certify for payment the amount that the Architect determines, in the Architect’s professional judgment, to be
reasonably justified. The Architect’s interim determination of cost shall adjust the Contract Sum on the same basis as
a Change Order, subject to the right of either party to disagree and assert a Claim in accordance with Article 15.

§ 7.3.10 When the Owner and Contractor agree concerning the adjustments in the Contract Sum and Contract Time,
such agreement shall be effective immediately and the Owner or Contractor will prepare a Change Order. Change
Orders may be issued for all or any part of a Construction Change Directive.

§ 7.4 Minor Changes in the Work

The Owner may order minor changes in the Work that are consistent with the intent of the Contract Documents and do
not involve an adjustment in the Contract Sum or an extension of the Contract Time. TheOwner’s order for minor
changes shall be in writing.

ARTICLE 8 TIME

§ 8.1 Definitions

§ 8.1.1 Unless otherwise provided, Contract Time is the period of time, including authorized adjustments, allotted in
the Contract Documents for Substantial Completion of the Work.

§ 8.1.2 The date of commencement of the Work is the date established in the Agreement.
§ 8.1.3 The date of Substantial Completion is the date established in Section 9.8.

§ 8.1.4 The term "day" as used in the Contract Documents shall mean calendar day unless otherwise specifically
defined.

§ 8.2 Progress and Completion

§ 8.2.1 Time limits stated in the Contract Documents are of the essence of the Contract. By executing the Agreement,
the Contractor confirms that the Contract Time is a reasonable period for performing the Work, provided, however,
that notwithstanding the foregoing part of this sentence, Contractor shall be entitled to such time extensions and
compensation for delay as Contractor would otherwise be entitled to pursuant to the Contract Documents or by law,
except as otherwise expressly prohibited by this Contract.

§ 8.2.2 The Contractor shall not knowingly, except by agreement or instruction of the Owner in writing, commence
the Work prior to the effective date of insurance required to be furnished by the Contractor and Owner.

§ 8.2.3 The Contractor shall proceed expeditiously with adequate forces and shall achieve Substantial Completion
within the Contract Time.

§ 8.3 Delays and Extensions of Time

§ 8.3.1 If the Contractor is delayed at any time in the commencement or progress of the Work by (1) changes ordered
in the Work; (2) by labor disputes, fire, unusual delay in deliveries, unavoidable casualties, adverse weather conditions
documented in accordance with Section 15.1.6.2, or other causes beyond the Contractor’s control; (3) by delay
authorized by the Owner pending mediation and binding dispute resolution; or (5) by other causes equitably requiring
the Contract Time be extended for such commensurately reasonable time .

§ 8.3.2 Claims relating to time shall be made in accordance with applicable provisions of Article 15.

§ 8.3.3 This Section 8.3 does not preclude recovery of damages for delay by either party under other provisions of the
Contract Documents.
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ARTICLE 9 PAYMENTS AND COMPLETION

§ 9.1 Contract Sum

§ 9.1.1 The Contract Sum is stated in the Agreement and, including authorized adjustments, is the total amount
payable by the Owner to the Contractor for performance of the Work under the Contract Documents.

§ 9.1.2 If unit prices are stated in the Contract Documents or subsequently agreed upon, and if quantities originally
contemplated are materially changed so that application of such unit prices to the actual quantities causes substantial
inequity to the Owner or Contractor, the applicable unit prices shall be equitably adjusted.

§ 9.2 Schedule of Values

Where the Contract is based on a stipulated sum or Guaranteed Maximum Price, the Contractor shall submit a
schedule of values to the Owner and Architect before the first Application for Payment, allocating the entire Contract
Sum to the various portions of the Work. The schedule of values shall be prepared in the form, and supported by the
data to substantiate its accuracy, required by theOwner. This schedule, unless objected to by the Owner or Architect in
writing within 7 days of submission, shall be used as a basis for reviewing the Contractor’s Applications for Payment.

§ 9.3 Applications for Payment

§ 9.3.1 At least ten days before the date established for each progress payment, the Contractor shall submit to the
Architect an itemized Application for Payment prepared in accordance with the schedule of values, if required under
Section 9.2, for completed portions of the Work. The application shall be notarized, if required, and supported by all
data substantiating the Contractor’s right to payment that the Owner or Architect require. The form of Application for
Payment shall be notarized AIA Document G702 (Revised 5-83), Application and Certificate for Payment, supported
by AIA Document G703, Continuation Sheet.

§ 9.3.1.1 As provided in Section 7.3.9, such applications may include requests for payment on account of changes in
the Work that have been properly authorized by Construction Change Directives, or by determinations of theOwner,
but not yet included in Change Orders.

§ 9.3.1.2 Applications for Payment shall not include requests for payment for portions of the Work for which the
Contractor does not intend to pay a Subcontractor or supplier, unless such Work has been performed by others whom
the Contractor intends to pay.

§ 9.3.2 Unless otherwise provided in the Contract Documents, payments shall be made on account of materials and
equipment delivered and suitably stored at the site for subsequent incorporation in the Work. Payment may similarly
be made for materials and equipment suitably stored off the site at a location agreed upon in writing. Payment for
materials and equipment stored on or off the site shall be conditioned upon compliance by the Contractor with
procedures satisfactory to the Owner to establish the Owner’s title to such materials and equipment or otherwise
protect the Owner’s interest, and shall include the costs of applicable storage, and transportation to the site, for such
materials and equipment stored off the site.

§ 9.3.3 The Contractor warrants that title to all Work covered by an Application for Payment will pass to the Owner no
later than the time of payment. The Contractor further warrants that upon submittal of an Application for Payment all
Work for which Certificates for Payment have been previously issued and payments received from the Owner shall, to
the best of the Contractor’s knowledge, information, and belief, be free and clear of liens, claims, security interests, or
encumbrances, in favor of the Contractor, Subcontractors, suppliers, or other persons or entities that provided labor,
materials, and equipment relating to the Work. If Contractor has received payment from the Owner for material or
labor which is the subject of a lien filed by a Subcontractor or material supplier, Contractor will indemnify and hold
Owner harmless for such lien claim.

§9.3.4 If required by the Owner, as a prerequisite for payment, the Contractor shall provide partial lien and claim
waivers in the amount of the Application for Payment. Such waivers shall be conditional upon payment. In no event
shall the Contractor be required to sign an unconditional waiver of lien or claim prior to receiving payment for such
Work.
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§ 9.4 Certificates for Payment

§ 9.4.1 The Architect will, within seven days after receipt of the Contractor’s Application for Payment, either (1) issue
to the Owner a Certificate for Payment in the full amount of the Application for Payment, with a copy to the
Contractor; or (2) issue to the Owner a Certificate for Payment for such amount as the Architect determines is properly
due, and notify the Contractor and Owner in writing of the Architect’s reasons for withholding certification in part as
provided in Section 9.5.1; or (3) withhold certification of the entire Application for Payment, and notify the Contractor
and Owner in writing of the Architect’s reason for withholding certification in whole as provided in Section 9.5.1.

§ 9.4.2 The issuance of a Certificate for Payment will constitute a representation by the Architect to the Owner, based
on the Architect’s evaluation of the Work and the data in the Application for Payment, that, the Work has progressed
to the point indicated, the quality of the Work is in accordance with the Contract Documents, and that the Contractor is
entitled to payment in the amount certified.

§ 9.5 Decisions to Withhold Certification
§ 9.5.1 The Architect may withhold a Certificate for Payment in whole or in part, to the extent reasonably necessary to
protect the Owner, if in the Architect’s opinion the representations to the Owner required by Section 9.4.2 cannot be
made. If the Architect is unable to certify payment in the amount of the Application, the Architect will notify the
Contractor and Owner as provided in Section 9.4.1. If the Contractor and Architect cannot agree on a revised amount,
the Architect will promptly issue a Certificate for Payment for the amount for which the Architect is able to make such
representations to the Owner. The Architect may also withhold a Certificate for Payment to such extent as may be
necessary in the Architect’s opinion to protect the Owner from loss for which the Contractor is responsible, including
loss resulting from acts and omissions described in Section 3.3.2, because of
A defective Work not remedied;
.2 third party claims filed, unless security acceptable to the Owner is provided by the Contractor;
.3 failure of the Contractor to make payments to Subcontractors or suppliers for labor, materials or
equipment;
4 damage to the Owner or a Separate Contractor;
; or
.5 repeated failure to carry out the Work in accordance with the Contract Documents.

§ 9.5.2 When either party disputes the Architect’s decision regarding a Certificate for Payment under Section 9.5.1, in
whole or in part, that party may submit a Claim in accordance with Article 15.

§ 9.5.3 When the reasons for withholding certification are removed, certification will be made for amounts previously
withheld.

§ 9.5.4 If the Architect withholds certification for payment under Section 9.5.1.3, the Owner may, at its sole option,
issue joint checks to the Contractor and to any Subcontractor or supplier to whom the Contractor failed to make
payment for amounts due under the subcontracts or purchase order for Work properly performed or material or
equipment suitably delivered. If the Owner makes payments by joint check, the Owner shall notify the Architect and
the Contractor shall reflect such payment on its next Application for Payment.

§ 9.6 Progress Payments
§ 9.6.1 After the Architect has issued a Certificate for Payment, the Owner shall make payment in the manner and
within the time provided in the Contract Documents, and shall so notify the Architect.

§ 9.6.2 The Contractor shall pay each Subcontractor, no later than seven days after receipt of payment from the Owner,
the amount to which the Subcontractor is entitled, reflecting percentages actually retained from payments to the
Contractor on account of the Subcontractor’s portion of the Work. The Contractor shall, by appropriate agreement
with each Subcontractor, require each Subcontractor to make payments to Sub-subcontractors in a similar manner.

§ 9.6.3 The Owner has the right to request written evidence from the Contractor that the Contractor has properly paid
Subcontractors and suppliers amounts paid by the Owner to the Contractor for subcontracted Work. If the Contractor
fails to furnish such evidence within seven days, the Owner shall have the right to contact Subcontractors and suppliers
to ascertain whether they have been properly paid. Neither the Owner nor Architect shall have an obligation to pay, or
to see to the payment of money to, a Subcontractor or supplier, except as may otherwise be required by law.
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§ 9.6.4 A Certificate for Payment, a progress payment, or partial or entire use or occupancy of the Project by the
Owner shall not constitute acceptance of Work not in accordance with the Contract Documents.

§ 9.6.5 Unless the Contractor provides the Owner with a payment bond in the full penal sum of the Contract Sum,
payments received by the Contractor for Work properly performed by Subcontractors or provided by suppliers shall be
held by the Contractor for those Subcontractors or suppliers who performed Work or furnished materials, or both,
under contract with the Contractor for which payment was made by the Owner. Nothing contained herein shall require
money to be placed in a separate account and not commingled with money of the Contractor, create any fiduciary
liability or tort liability on the part of the Contractor for breach of trust, or entitle any person or entity to an award of
punitive damages against the Contractor for breach of the requirements of this provision.

§ 9.6.6 Provided the Owner has fulfilled its payment obligations under the Contract Documents, the Contractor shall
defend and indemnify the Owner from all loss, liability, damage or expense, including reasonable attorney’s fees and
litigation expenses, arising out of any lien claim or other claim for payment by any Subcontractor or supplier of any
tier. Upon receipt of notice of a lien claim or other claim for payment, the Owner shall notify the Contractor. If
approved by the applicable court, when required, the Contractor may substitute a surety bond for the property against
which the lien or other claim for payment has been asserted.

(Paragraphs deleted)

§ 9.7 Failure of Payment

If the Architect does not issue a Certificate for Payment, through no fault of the Contractor, within seven days after
receipt of the Contractor’s Application for Payment, or if the Owner does not pay the Contractor within seven days
after the date established in the Contract Documents, the amount certified by the Architect or awarded by binding
dispute resolution, then the Contractor may, upon seven additional days’ written notice to the Owner and Architect,
stop the Work until payment of the amount owing has been received. The Contract Time shall be extended
appropriately and the Contract Sum shall be increased by the amount of the Contractor’s reasonable costs of
shutdown, delay and start-up, plus interest as provided for in the Contract Documents.

§ 9.8 Substantial Completion

§ 9.8.1 Substantial Completion is the stage in the progress of the Work when the Work or designated portion thereof is
sufficiently complete in accordance with the Contract Documents so that the Owner can occupy or utilize the Work for
its intended use excluding any matter or Work preventing such ability to occupy or utilize the Work that is not the
responsibility of Contractor to perform under the Contract Documents.

§ 9.8.2 When the Contractor considers that the Work, or a portion thereof which the Owner agrees to accept
separately, is substantially complete, the Contractor shall prepare and submit to the Owner and Architect a list of items
to be completed or corrected prior to final payment ("Punch List"). Failure to include an item on such list does not alter
the responsibility of the Contractor to complete all Work in accordance with the Contract Documents. Within ten (10)
days of receipt of the Punch List, the Owner or Architect shall inspect the Work and by way of written instrument,
shall identify any additional items of work in the Punch List that the Owner or Architect reasonably believes that the
Contractor needs to complete or correct prior to Final Completion and final payment.

§ 9.8.3 Upon receipt of the Contractor’s list, the Owner or Architect will, within ten (10) days of the receipt thereof,
make an inspection to determine whether the Work or designated portion thereof is substantially complete. Such
inspection shall be commercially reasonable in accordance with standard commercial construction industry practices
for the type of Work being inspected. If the Owner’s or Architect’s inspection discloses any item, whether or not
included on the Contractor’s list, which is not sufficiently complete in accordance with the Contract Documents so
that the Owner can occupy or utilize the Work or designated portion thereof for its intended use, the Contractor shall,
before issuance of the Certificate of Substantial Completion, complete or correct such item upon notification by the
Owner or Architect. In such case, the Contractor shall then submit a request for another inspection by the Owner and
Architect to determine Substantial Completion.

§ 9.8.4 When the Work or designated portion thereof is substantially complete, the Architect will prepare a Certificate
of Substantial Completion that shall establish the date of Substantial Completion; establish responsibilities of the
Owner and Contractor for security, maintenance, heat, utilities, damage to the Work and insurance; and fix the time
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within which the Contractor shall finish all items on the list accompanying the Certificate. Warranties required by the
Contract Documents shall commence on the date of Substantial Completion of the Work or designated portion thereof
unless otherwise provided in the Certificate of Substantial Completion.

§ 9.8.5 The Certificate of Substantial Completion shall be submitted to the Owner and Contractor for their written
acceptance of responsibilities assigned to them in the Certificate. Upon such acceptance, and consent of surety if any,
the Owner shall, within fifteen (15) days, make payment of retainage. Such payment shall be adjusted by 150% the
reasonable estimated cost of completing any unfinished items on the Punch List.

§ 9.9 Partial Occupancy or Use

§ 9.9.1 The Owner may occupy or use any completed or partially completed portion of the Work at any stage when
such portion is designated by separate agreement with the Contractor, provided such occupancy or use is consented to
by the insurer and authorized by public authorities having jurisdiction over the Project. Such partial occupancy or use
may commence whether or not the portion is substantially complete, provided the Owner and Contractor have
accepted in writing the responsibilities assigned to each of them for payments, retainage, if any, security, maintenance,
heat, utilities, damage to the Work and insurance, and have agreed in writing concerning the period for correction of
the Work and commencement of warranties required by the Contract Documents. When the Contractor considers a
portion substantially complete, the Contractor shall prepare and submit a list to the Owner and Architect as provided
under Section 9.8.2. Consent of the Contractor to partial occupancy or use shall not be unreasonably withheld. The
stage of the progress of the Work shall be determined by written agreement between the Owner and Contractor. For
partial occupancy or use, the Owner shall reduce retainage proportionally to the Contractor at the time of partial
occupancy or use.

§ 9.9.2 Immediately prior to such partial occupancy or use, the Owner, Contractor, and Architect shall jointly inspect
the area to be occupied or portion of the Work to be used in order to determine and record the condition of the Work.

§ 9.9.3 Unless otherwise agreed upon, partial occupancy or use of a portion or portions of the Work shall not constitute
acceptance of Work not complying with the requirements of the Contract Documents.

§ 9.10 Final Completion and Final Payment

§ 9.10.1 Upon receipt of the Contractor’s written notice that the Work is ready for final inspection and acceptance and
upon receipt of a final Application for Payment, the Owner or Architect will promptly make such inspection. Such
inspection shall be commercially reasonable in accordance with standard commercial construction industry practices.
When the Architect finds the Work acceptable under the Contract Documents and the Contract fully performed, the
Architect will promptly issue a final Certificate for Payment stating that to the best of the Architect’s knowledge,
information and belief, and on the basis of the Architect’s on-site visits and inspections, the Work has been completed
in accordance with the Contract Documents and that the entire balance found to be due the Contractor and noted in the
final Certificate is due and payable. The Architect’s final Certificate for Payment will constitute a further
representation that conditions listed in Section 9.10.2 as precedent to the Contractor’s being entitled to final payment
have been fulfilled.

§ 9.10.2 Neither final payment nor any remaining retained percentage shall become due until the Contractor submits to
the Owner and Architect (1) an affidavit that payrolls, bills for materials and equipment, and other indebtedness
connected with the Work for which the Owner or the Owner’s property might be responsible or encumbered (less
amounts withheld by Owner) have been paid or otherwise satisfied, (2) a certificate evidencing that insurance required
by the Contract Documents to remain in force after final payment is currently in effect, (3) a written statement that the
Contractor knows of no reason that the insurance will not be renewable to cover the period required by the Contract
Documents, (4) consent of surety, if any, to final payment, (5) documentation of any special warranties, such as
manufacturers’ warranties or specific Subcontractor warranties, and (6) if required by the Owner, other data
establishing payment or satisfaction of obligations, such as receipts and releases and, conditioned upon final payment,
waivers of liens, claims, security interests, or encumbrances arising out of the Contract, to the extent and in such form
as may be designated by the Owner. If a Subcontractor refuses to furnish a release or waiver required by the Owner,
the Contractor may furnish a bond satisfactory to the Owner to indemnify the Owner against such lien, claim, security
interest, or encumbrance.

§ 9.10.3 If, after Substantial Completion of the Work, final completion thereof is materially delayed through no fault
of the Contractor or by issuance of Change Orders affecting final completion, the Owner shall, upon application by the
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Contractor and certification by the Architect, and without terminating the Contract, make payment of the balance due
for that portion of the Work fully completed, corrected, and accepted. If the remaining balance for Work not fully
completed or corrected is less than retainage stipulated in the Contract Documents, and if bonds have been furnished,
the written consent of the surety to payment of the balance due for that portion of the Work fully completed and
accepted shall be submitted by the Contractor to the Owner and Architect prior to certification of such payment. Such
payment shall be made under terms and conditions governing final payment, except that it shall not constitute a waiver
of Claims.

§ 9.10.4 The making of final payment shall constitute a waiver of Claims by the Owner except those arising from
A liens, Claims, security interests, or encumbrances arising out of the Contract and identified by Owner
as unsettled as of the time of final payment;
.2 failure of the Work to comply with the requirements of the Contract Documents; or
.3 terms of special warranties required by the Contract Documents.

§ 9.10.5 Acceptance of final payment by the Contractor, a Subcontractor, or a supplier, shall constitute a waiver of
known claims by that payee except those previously made in writing and identified by that payee as unsettled at the
time of final Application for Payment.

ARTICLE 10 PROTECTION OF PERSONS AND PROPERTY

§ 10.1 Safety Precautions and Programs

The Contractor shall be responsible for initiating, maintaining, and supervising all safety precautions and programs in
connection with the performance of the Contract. Notwithstanding any other provision of the Contract Documents, all
provisions of this Article 10 are solely for the benefit of the Owner and Contractor and are not intended to benefit or
create a duty to, and shall not be relied upon in any way whatsoever by any other person, firm, or entity, as a third party
beneficiary or otherwise.

§ 10.2 Safety of Persons and Property
§ 10.2.1 The Contractor shall take reasonable precautions for safety of, and shall provide reasonable protection to
A its employees on the Work ;
.2 the Work and materials and equipment to be incorporated therein, whether in storage on or off the site,
under care, custody, or control of the Contractor, a Subcontractor, or a Sub-subcontractor; and
.3 other property at the site or adjacent thereto, such as trees, shrubs, lawns, walks, pavements, roadways,
structures, and utilities not designated for removal, relocation, or replacement in the course of
construction.

§ 10.2.2 The Contractor shall comply with, and give notices required by applicable laws, statutes, ordinances, codes,
rules and regulations, and lawful orders of public authorities, bearing on safety of persons or property or their
protection from damage, injury, or loss.

§ 10.2.3 The Contractor shall implement, erect, and maintain, as required by existing conditions and performance of
the Contract, reasonable safeguards for safety and protection, including posting danger signs and other warnings
against hazards; promulgating safety regulations; and notifying the owners and users of adjacent sites and utilities of
the safeguards.

§ 10.2.4 When use or storage of explosives or other hazardous materials or equipment, or unusual methods are
necessary for execution of the Work, the Contractor shall exercise utmost care and carry on such activities under
supervision of properly qualified personnel.

§ 10.2.5 The Contractor shall promptly remedy damage and loss (other than damage or loss insured under property
insurance required by the Contract Documents) to property referred to in Sections 10.2.1.2 and 10.2.1.3 caused in
whole or in part by the Contractor, a Subcontractor, a Sub-subcontractor, or anyone directly or indirectly employed by
any of them, or by anyone for whose acts they may be liable and for which the Contractor is responsible under
Sections 10.2.1.2 and 10.2.1.3. The Contractor may make a Claim for the cost to remedy the damage or loss to the
extent such damage or loss is attributable to acts or omissions of the Owner or Architect or anyone directly or
indirectly employed by either of them, or by anyone for whose acts either of them may be liable, and not attributable to
the fault or negligence of the Contractor. The foregoing obligations of the Contractor are in addition to the
Contractor’s obligations under Section 3.18.
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§ 10.2.6 The Contractor shall designate a responsible member of the Contractor’s organization at the site whose duty
shall be the prevention of accidents. This person shall be the Contractor’s superintendent unless otherwise designated
by the Contractor in writing to the Owner and Architect.

§ 10.2.7 The Contractor shall not permit any part of the construction or site to be loaded so as to cause damage or
create an unsafe condition.

§ 10.2.8 Injury or Damage to Person or Property

If either party suffers injury or damage to person or property because of an act or omission of the other party, or of
others for whose acts such party is legally responsible, notice of the injury or damage, whether or not insured, shall be
given to the other party within a reasonable time not exceeding 21 days after discovery. The notice shall provide
sufficient detail to enable the other party to investigate the matter.

§ 10.3 Hazardous Materials and Substances

§ 10.3.1 The Contractor is responsible for compliance with any requirements included in the Contract Documents
regarding hazardous materials or substances. If the Contractor encounters a hazardous material or substance not
addressed in the Contract Documents and if, in the Contractor’s reasonable opinion, reasonable precautions will be
inadequate to prevent foreseeable bodily injury or death to persons resulting from a material or substance, including
but not limited to asbestos or polychlorinated biphenyl (PCB), encountered on the site by the Contractor, the
Contractor shall, upon recognizing the condition, immediately stop Work in the affected area and notify the Owner
and Architect of the condition in writing.

§ 10.3.2 Upon receipt of the Contractor’s notice, the Owner shall obtain the services of a licensed laboratory to verify
the presence or absence of the material or substance reported by the Contractor and, in the event such material or
substance is found to be present, to cause it to be rendered harmless. The Owner shall furnish in writing to the
Contractor and Architect the names and qualifications of persons or entities who are to perform tests verifying the
presence or absence of the material or substance or who are to perform the task of removal or safe containment of the
material or substance. The Contractor and the Architect will promptly reply to the Owner in writing stating whether or
not either has reasonable objection to the persons or entities proposed by the Owner. If either the Contractor or
Architect has an objection to a person or entity proposed by the Owner, the Owner shall propose another to whom the
Contractor and the Architect have no reasonable objection. When the material or substance has been rendered
harmless, Work in the affected area shall resume upon written agreement of the Owner and Contractor. By Change
Order, the Contract Time shall be extended appropriately and the Contract Sum shall be increased by the amount of the
Contractor’s reasonable additional costs of delay in initial commencement of the Work due to site access issues,
suspension, shutdown, delay, and start-up.

§ 10.3.3 To the fullest extent permitted by law, the Owner shall indemnify and hold harmless the Contractor,
Subcontractors, Architect, Architect’s consultants, and agents and employees of any of them from and against claims,
damages, losses, and expenses, including but not limited to attorneys’ fees, arising out of or resulting from
performance of the Work in the affected area if in fact the material or substance presents the risk of bodily injury or
death as described in Section 10.3.1 and has not been rendered harmless, provided that such claim, damage, loss, or
expense is attributable to bodily injury, sickness, disease or death, or to injury to or destruction of tangible property
(other than the Work itself), except to the extent that such damage, loss, or expense is due to the fault or negligence of
the party seeking indemnity.

§ 10.3.4 The Owner shall not be responsible under this Section 10.3 for hazardous materials or substances the
Contractor brings to the site unless such materials or substances are required by the Contract Documents. The Owner
shall be responsible for hazardous materials or substances required by the Contract Documents, except to the extent of
the Contractor’s fault or negligence in the use and handling of such materials or substances.

§ 10.3.5 The Contractor shall reimburse the Owner for the cost and expense the Owner incurs (1) for remediation of
hazardous materials or substances the Contractor brings to the site and negligently handles, or (2) where the
Contractor fails to perform its obligations under Section 10.3.1, except to the extent that the cost and expense are due
to the Owner’s fault or negligence.
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§ 10.3.6 If the Contractor is held liable by a government agency for the cost of remediation of a hazardous material or
substance solely by reason of performing Work as required by the Contract Documents, the Owner shall reimburse the
Contractor for all cost and expense thereby incurred.

§ 10.3.7 Owner’s Environmental Site Assessment:

a.

Owner Has Provided Environmental Site Assessment. Owner has supplied to Contractor,
prior to the execution of this Contract, the environmental site assessment for the site
performed on behalf of the Owner.

Representation that No Hazardous Substances Should Be Encountered. Owner confirms
that the site assessment indicates that no Hazardous Substances, as defined in Paragraph
10.3.4(f), should be encountered in performing the Work.

Acknowledgment of Contractor’s Reliance on Site Assessment. Owner acknowledges that
Contractor, in entering into and performing the Contract, is acting in reliance upon the site
assessment and the Owner’s commitment to remove any Hazardous Substances prior to
issuing the notice to proceed. Owner acknowledges that Contractor is not qualified to
handle Hazardous Substances and have not made preparations to handle any Hazardous
Substances at the site.

Working with Hazardous Substances excluded from Contract Scope. Notwithstanding any
language elsewhere in the Contract Documents that may be understood to the contrary,
working in the presence of, handling, moving, removing, or disposing of any Hazardous
Substances is expressly excluded from the scope of the Work.

Contractor Not Responsible for Hazardous Substances. Except as set forth in this Article
10, Contractor shall not be responsible in any way for any Hazardous Substances
uncovered or revealed at the site.

Definition of Hazardous Substance. "Hazardous Substance" means any pollutant,
contaminant, toxic or hazardous waste, dangerous substance, potentially dangerous
substance, noxious substance, toxic substance, flammable, explosive, radioactive material,
urea formaldehyde, foam insulation, asbestos, PCB, or any other substance, the removal of
which is required, or the manufacture, preparation, production, generation, use,
maintenance, treatment, storage, transfer, handling, or ownership of which is restricted,
prohibited, regulated, or penalized by any and all federal, state, county, or municipal
statutes or laws now or at any time hereafter in effect, including, but not limited to, the
Comprehensive Environmental Response, Compensation and Liability Act (42 U.S.C. §§
9601 et seq.), the Hazardous Materials Transportation Act (49 U.S.C. §§ 1801 et seq.), the
Resource Conservation and Recover Act (42 U.S.C. §§ 6901 et seq.), the Federal Water
Pollution Control Act (33 U.S.C. §§ 1251 et seq.), the Clean Air Act (42 U.S.C. §§ 7401 et
seq.), the Toxic Substances Control Act, as amended (15 U.S.C. §§ 2601 et seq.), and the
Occupational Safety and Health Act (29 U.S.C. §§ 651 et seq.), as the laws have been
amended and supplemented.

§ 10.4 Emergencies
In an emergency affecting safety of persons or property, the Contractor shall act, at the Contractor’s discretion, to

prevent threatened damage, injury, or loss. Additional compensation or extension of time claimed by the Contractor on
account of an emergency shall be determined as provided in Article 15 and Article 7.

ARTICLE 11

INSURANCE AND BONDS

§ 11.1 Contractor’s Insurance and Bonds
§ 11.1.1 The Contractor shall purchase and maintain insurance of the types and limits of liability, containing the
endorsements, and subject to the terms and conditions, as described in the Agreement or elsewhere in the Contract

Documents. The Contractor shall purchase and maintain the required insurance from an insurance company or
insurance companies lawfully authorized to issue insurance in the jurisdiction where the Project is located. The
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Owner, shall be named as additional insureds under the Contractor’s commercial general liability policy or as
otherwise described in the Contract Documents.

§ 11.1.2 The Contractor shall provide surety bonds of the types, for such penal sums, and subject to such terms and
conditions as required by the Contract Documents. The Contractor shall purchase and maintain the required bonds
from a company or companies lawfully authorized to issue surety bonds in the jurisdiction where the Project is located.

§ 11.1.3 Upon the request of any person or entity appearing to be a potential beneficiary of bonds covering payment of
obligations arising under the Contract, the Contractor shall promptly furnish a copy of the bonds or shall authorize a
copy to be furnished.

§ 11.1.4 Notice of Cancellation or Expiration of Contractor’s Required Insurance. Within three (3) business days of the
date the Contractor becomes aware of an impending or actual cancellation or expiration of any insurance required by
the Contract Documents during Contractor’s performance of the Work, the Contractor shall provide notice to the
Owner of such impending or actual cancellation or expiration. Upon receipt of notice from the Contractor, the Owner
shall, unless the lapse in coverage arises from an act or omission of the Owner, have the right to stop the Work until the
lapse in coverage has been cured by the procurement of replacement coverage by the Contractor. The furnishing of
notice by the Contractor shall not relieve the Contractor of any contractual obligation to provide any required
coverage.

§ 11.2 Owner’s Insurance

§ 11.2.1 The Owner shall purchase and maintain insurance of the types and limits of liability, containing the
endorsements, and subject to the terms and conditions, as described in the Agreement or elsewhere in the Contract
Documents. The Owner shall purchase and maintain the required insurance from an insurance company or insurance
companies lawfully authorized to issue insurance in the jurisdiction where the Project is located.

§ 11.2.2 Failure to Purchase Required Property Insurance. If the Owner fails to purchase and maintain the required
property insurance, with all of the coverages and in the amounts described in the Agreement or elsewhere in the
Contract Documents, the Owner shall inform the Contractor in writing prior to commencement of the Work. Upon
receipt of notice from the Owner, the Contractor may delay commencement of the Work and may obtain insurance that
will protect the interests of the Contractor, Subcontractors, and Sub-Subcontractors in the Work. When the failure to
provide coverage has been cured or resolved, the Contract Sum and Contract Time shall be equitably adjusted. In the
event the Owner fails to procure coverage, the Owner waives all rights against the Contractor, Subcontractors, and
Sub-subcontractors to the extent the loss to the Owner would have been covered by the insurance to have been
procured by the Owner. The cost of the insurance shall be charged to the Owner by a Change Order. If the Owner does
not provide written notice, and the Contractor is damaged by the failure or neglect of the Owner to purchase or
maintain the required insurance, the Owner shall reimburse the Contractor for all reasonable costs and damages
attributable thereto.

§ 11.2.3 Notice of Cancellation or Expiration of Owner’s Required Property Insurance. Within three (3) business days of
the date the Owner becomes aware of an impending or actual cancellation or expiration of any property insurance
required by the Contract Documents, the Owner shall provide notice to the Contractor of such impending or actual
cancellation or expiration. Unless the lapse in coverage arises from an act or omission of the Contractor: (1) the
Contractor, upon receipt of notice from the Owner, shall have the right to stop the Work until the lapse in coverage has
been cured by the procurement of replacement coverage by either the Owner or the Contractor; (2) the Contract Time
and Contract Sum shall be equitably adjusted; and (3) the Owner waives all rights against the Contractor,
Subcontractors, and Sub-subcontractors to the extent any loss to the Owner would have been covered by the insurance
had it not expired or been cancelled. If the Contractor purchases replacement coverage, the cost of the insurance shall
be charged to the Owner by an appropriate Change Order. The furnishing of notice by the Owner shall not relieve the
Owner of any contractual obligation to provide required insurance.

§ 11.3 Waivers of Subrogation

§ 11.3.1 The Owner and Contractor waive all rights against (1) each other and any of their subcontractors,
sub-subcontractors, agents, and employees, each of the other; (2) the Architect and Architect’s consultants; and (3)
Separate Contractors, if any, and any of their subcontractors, sub-subcontractors, agents, and employees, for damages
caused by fire, or other causes of loss, to the extent those losses are covered by property insurance required by the
Agreement or other property insurance applicable to the Project, except such rights as they have to proceeds of such
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insurance. The Owner or Contractor, as appropriate, shall require similar written waivers in favor of the individuals
and entities identified above from the Architect, Architect’s consultants, Separate Contractors, subcontractors, and
sub-subcontractors. The policies of insurance purchased and maintained by each person or entity agreeing to waive
claims pursuant to this section 11.3.1 shall not prohibit this waiver of subrogation. This waiver of subrogation shall be
effective as to a person or entity (1) even though that person or entity would otherwise have a duty of indemnification,
contractual or otherwise, (2) even though that person or entity did not pay the insurance premium directly or indirectly,
or (3) whether or not the person or entity had an insurable interest in the damaged property.

§ 11.3.2 If during the Project construction period the Owner insures properties, real or personal or both, at or adjacent
to the site by property insurance under policies separate from those insuring the Project, or if after final payment
property insurance is to be provided on the completed Project through a policy or policies other than those insuring the
Project during the construction period, to the extent permissible by such policies, the Owner waives all rights in
accordance with the terms of Section 11.3.1 for damages caused by fire or other causes of loss covered by this separate
property insurance.

§ 11.4 Loss of Use, Business Interruption, and Delay in Completion Insurance

The Owner, at the Owner’s option, may purchase and maintain insurance that will protect the Owner against loss of
use of the Owner’s property, or the inability to conduct normal operations, due to fire or other causes of loss. The
Owner waives all rights of action against the Contractor and Architect for loss of use of the Owner’s property, due to
fire or other hazards however caused.

§11.5 Adjustment and Settlement of Insured Loss

§ 11.5.1 The Owner shall pay the Architect and Contractor their just shares of insurance proceeds received by the
Owner, and by appropriate agreements the Architect and Contractor shall make payments to their consultants and
Subcontractors in similar manner.

§ 11.5.2 Prior to settlement of an insured loss, the Owner shall notify the Contractor of the terms of the proposed
settlement as well as the proposed allocation of the insurance proceeds. The Contractor shall have 14 days from receipt
of notice to object to the proposed settlement or allocation of the proceeds. If the Contractor does not object, the
Owner shall settle the loss and the Contractor shall be bound by the settlement and allocation. Upon receipt, the Owner
shall deposit the insurance proceeds in a separate account and make the appropriate distributions. Thereafter, if no
other agreement is made or the Owner does not terminate the Contract for convenience, the Owner and Contractor
shall execute a Change Order for reconstruction of the damaged or destroyed Work in the amount allocated for that
purpose. If the Contractor timely objects to either the terms of the proposed settlement or the allocation of the
proceeds, the Owner may proceed to settle the insured loss, and any dispute between the Owner and Contractor arising
out of the settlement or allocation of the proceeds shall be resolved pursuant to Article 15. Pending resolution of any
dispute, the Owner may issue a Construction Change Directive for the reconstruction of the damaged or destroyed
Work.

ARTICLE 12 UNCOVERING AND CORRECTION OF WORK

§ 12.1 Uncovering of Work

§ 12.1.1 If a portion of the Work is covered contrary to the Owner’s or Architect’s request or to requirements
specifically expressed in the Contract Documents, it must, if requested in writing by the Owner, be uncovered for the
Owner’s or Architect’s examination and be replaced at the Contractor’s expense without change in the Contract Time.

§ 12.1.2 If a portion of the Work has been covered that the Owner or Architect has not specifically requested to
examine prior to its being covered, the Owner or Architect may request to see such Work and it shall be uncovered by
the Contractor. If such Work is in accordance with the Contract Documents, the Contractor shall be entitled to an
equitable adjustment to the Contract Sum and Contract Time as may be appropriate. If such Work is not in accordance
with the Contract Documents, the costs of uncovering the Work, and the cost of correction, shall be at the Contractor’s
expense unless the condition was caused by the Owner, the Architect, or a Separate Contractor in which event the
Owner shall be responsible for payment of such costs.

§ 12.2 Correction of Work

§ 12.2.1 Before Substantial Completion

The Contractor shall promptly correct Work rejected by the Owner or Architect or failing to conform to the
requirements of the Contract Documents, discovered before Substantial Completion and whether or not fabricated,
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installed or completed. Costs of correcting such rejected Work, including additional testing and inspections, the cost of
uncovering and replacement shall be at the Contractor’s expense.

§ 12.2.2 After Substantial Completion

§ 12.2.2.1 In addition to the Contractor’s obligations under Section 3.5, if, within one year after the date of Substantial
Completion of the Work or designated portion thereof or after the date for commencement of warranties established
under Section 9.9.1, or by terms of any applicable special warranty required by the Contract Documents, any of the
Work is found to be not in accordance with the requirements of the Contract Documents, the Contractor shall correct it
promptly after receipt of written notice from the Owner to do so, unless the Owner has previously given the Contractor
a written acceptance of such condition. The Owner shall give such notice promptly after discovery of the condition.
During the one-year period for correction of Work, if the Owner fails to notify the Contractor and give the Contractor
an opportunity to make the correction, the Owner waives the rights to require correction by the Contractor and to make
a claim for breach of warranty. If the Contractor fails to correct nonconforming Work within a reasonable time during
that period after receipt of notice from the Owner , the Owner may correct it in accordance with Section 2.5.

§ 12.2.2.2 The one-year period for correction of Work shall be extended with respect to portions of Work first
performed after Substantial Completion by the period of time between Substantial Completion and the actual
completion of that portion of the Work.

§ 12.2.2.3 The one-year period for correction of Work shall not be extended by corrective Work performed by the
Contractor pursuant to this Section 12.2.

§ 12.2.3 The Contractor shall remove from the site portions of the Work that are not in accordance with the
requirements of the Contract Documents and are neither corrected by the Contractor nor accepted by the Owner.

§ 12.2.4 The Contractor shall bear the cost of correcting destroyed or damaged construction of the Owner or Separate
Contractors, whether completed or partially completed, caused by the Contractor’s correction or removal of Work that
is not in accordance with the requirements of the Contract Documents.

(Paragraph deleted)

§ 12.3 Acceptance of Nonconforming Work

If the Owner prefers to accept Work that is not in accordance with the requirements of the Contract Documents, the
Owner may do so instead of requiring its removal and correction, in which case the Contract Sum will be reduced as
appropriate and equitable. Such adjustment shall be effected whether or not final payment has been made.

ARTICLE 13 MISCELLANEOUS PROVISIONS

§ 13.1 Governing Law

The Contract shall be governed by the law of the place where the Project is located, excluding that jurisdiction’s
choice of law rules. If the parties have selected arbitration as the method of binding dispute resolution, the Federal
Arbitration Act shall govern Section 15.4.

§ 13.2 Successors and Assigns

§ 13.2.1 The Owner and Contractor respectively bind themselves, their partners, successors, assigns, and legal
representatives to covenants, agreements, and obligations contained in the Contract Documents. Except as provided in
Section 13.2.2, neither party to the Contract shall assign the Contract as a whole without written consent of the other.
If either party attempts to make an assignment without such consent, that party shall nevertheless remain legally
responsible for all obligations under the Contract.

§ 13.2.2 The Owner may, without consent of the Contractor, assign the Contract to a lender providing construction
financing for the Project, if the lender assumes the Owner’s rights and obligations under the Contract Documents. The
Contractor shall execute all consents reasonably required to facilitate the assignment.

§ 13.3 Rights and Remedies
§ 13.3.1 Duties and obligations imposed by the Contract Documents and rights and remedies available thereunder
shall be in addition to and not a limitation of duties, obligations, rights, and remedies otherwise imposed or available

by law.
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§ 13.3.2 No action or failure to act by the Owner, Architect, or Contractor shall constitute a waiver of a right or duty
afforded them under the Contract, nor shall such action or failure to act constitute approval of or acquiescence in a
breach thereunder, except as may be specifically agreed upon in writing.

§ 13.4 Tests and Inspections

§ 13.4.1 Tests, inspections, and approvals of portions of the Work shall be made as required by the Contract
Documents and by applicable laws, statutes, ordinances, codes, rules, and regulations or lawful orders of public
authorities. Unless otherwise provided, the Contractor shall make arrangements for such tests, inspections, and
approvals with an independent testing laboratory or entity acceptable to the Owner, or with the appropriate public
authority, and shall bear all related costs of tests, inspections, and approvals. The Contractor shall give the Owner and
Architect timely notice of when and where tests and inspections are to be made so that the Owner and Architect may
be present for such procedures. The Owner shall bear costs of tests, inspections, or approvals that do not become
requirements until after bids are received or negotiations concluded. The Owner shall directly arrange and pay for
tests, inspections, or approvals where building codes or applicable laws or regulations so require.

§ 13.4.2 If the Architect, Owner, or public authorities having jurisdiction determine that portions of the Work require
additional testing, inspection, or approval not included under Section 13.4.1, the Owner will, in writing, instruct the
Contractor to make arrangements for such additional testing, inspection, or approval, by an entity acceptable to the
Owner, and the Contractor shall give timely notice to the Owner and Architect of when and where tests and
inspections are to be made so that the Owner and Architect may be present for such procedures. Such costs, except as
provided in Section 13.4.3, shall be at the Owner’s expense.

§ 13.4.3 If procedures for testing, inspection, or approval under Sections 13.4.1 and 13.4.2 reveal failure of the
portions of the Work to comply with requirements established by the Contract Documents, all costs made necessary by
such failure, including those of repeated procedures and compensation for the Architect’s services and expenses, shall
be at the Contractor’s expense.

§ 13.4.4 Required certificates of testing, inspection, or approval shall, unless otherwise required by the Contract
Documents, be secured by the Contractor and promptly delivered to the Owner and Architect.

§ 13.4.5 If the Architect is to observe tests, inspections, or approvals required by the Contract Documents, the
Architect will do so promptly and, where practicable, at the normal place of testing.

§ 13.4.6 Tests or inspections conducted pursuant to the Contract Documents shall be made promptly to avoid
unreasonable delay in the Work.

§ 13.5 Interest

Payments due and unpaid under the Contract Documents shall bear interest from the date payment is due at the rate the
parties agree upon in writing or, in the absence thereof, at the legal rate prevailing from time to time at the place where
the Project is located.

§ 13.8 Headings. The headings or captions in this Agreement are made for convenience and general reference only
and shall not be construed to describe, define or limit the scope or intent of the provisions of this Agreement.

§ 13.9 Counterparts. This Agreement may be executed in any number of counterparts, each of which shall be
deemed to be an original but all of which together shall constitute but one and the same Agreement.

§ 13.10 Construction. No provision of this Agreement shall be construed more harshly or disfavorably against any
party hereto regardless of which party drafted the provision or for whose benefit the provision was included.

ARTICLE 14 TERMINATION OR SUSPENSION OF THE CONTRACT

§ 14.1 Termination by the Contractor

§ 14.1.1 The Contractor may terminate the Contract if the Work is stopped for a period of 30 consecutive days through
no act or fault of the Contractor, a Subcontractor, a Sub-subcontractor, their agents or employees, or any other persons
or entities performing portions of the Work, for any of the following reasons:

AlA Document A201 — 2017. Copyright © 1911, 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1966, 1970, 1976, 1987, 1997, 2007 and 2017. All rights

reserved. “The American Institute of Architects,” “American Institute of Architects,” “AlA,” the AIA Logo, and “AlA Contract Documents” are trademarks of The 34
American Institute of Architects. This document was produced at 10:26:27 ET on 05/13/2025 under Order No.2114460819 which expires on 06/30/2025, is not for

/ resale, is licensed for one-time use only, and may only be used in accordance with the AIA Contract Documents® Terms of Service. To report copyright violations,
e-mail docinfo@aiacontracts.com.

User Notes: (1769500011)

Init.



.1 Issuance of an order of a court or other public authority having jurisdiction that requires all Work to be
stopped;

.2 An act of government, such as a declaration of national emergency, that requires all Work to be
stopped;

.3 Because the Architect has not issued a Certificate for Payment and has not notified the Contractor of the
reason for withholding certification as provided in Section 9.4.1, or because the Owner has not made
payment on a Certificate for Payment within the time stated in the Contract Documents; or

4 The Owner has failed to furnish to the Contractor reasonable evidence as required by Section 2.2.

§ 14.1.2 The Contractor may terminate the Contract if, through no act or fault of the Contractor, a Subcontractor, a
Sub-subcontractor, their agents or employees, or any other persons or entities performing portions of the Work,
repeated suspensions, delays, or interruptions of the entire Work by the Owner as described in Section 14.3, constitute
in the aggregate more than 100 percent of the total number of days scheduled for completion, or 120 days in any
365-day period, whichever is less.

§ 14.1.3 If one of the reasons described in Section 14.1.1 or 14.1.2 exists, the Contractor may, upon seven days’
written notice to the Owner and Architect, terminate the Contract and recover from the Owner payment for Work
executed or with regard to which costs have been incurred, as well as reasonable overhead and profit on Work not
executed, and costs incurred by reason of such termination, and damages including all demobilization costs.

§ 14.1.4 If the Work is stopped for a period of 60 consecutive days through no act or fault of the Contractor, a
Subcontractor, a Sub-subcontractor, or their agents or employees or any other persons or entities performing portions
of the Work because the Owner has repeatedly failed to fulfill the Owner’s obligations under the Contract Documents
with respect to matters important to the progress of the Work, the Contractor may, upon seven additional days’ written
notice to the Owner and the Architect, terminate the Contract and recover from the Owner as provided in

Section 14.1.3.

§ 14.2 Termination by the Owner for Cause
§ 14.2.1 The Owner may terminate the Contract if the Contractor
A repeatedly refuses or fails to supply enough properly skilled workers or proper materials;
.2 fails to make payment to Subcontractors or suppliers in accordance with the respective agreements
between the Contractor and the Subcontractors or suppliers;
.3 repeatedly disregards applicable laws, statutes, ordinances, codes, rules and regulations, or lawful
orders of a public authority; or
4 otherwise is guilty of substantial breach of a provision of the Contract Documents.

§ 14.2.2 When any of the reasons described in Section 14.2.1 exist, and upon certification by the Architect that
sufficient cause exists to justify such action, the Owner may, without prejudice to any other rights or remedies of the
Owner and after giving the Contractor and the Contractor’s surety, if any, seven days’ notice, terminate employment
of the Contractor and may, subject to any prior rights of the surety:
A Exclude the Contractor from the site and take possession of all materials for which payment has been
made;
.2 Accept assignment of subcontracts pursuant to Section 5.4; and
.3 Finish the Work by whatever reasonable method the Owner may deem expedient. Upon written request
of the Contractor, the Owner shall furnish to the Contractor a detailed accounting of the costs incurred
by the Owner in finishing the Work.

§ 14.2.3 When the Owner terminates the Contract for one of the reasons stated in Section 14.2.1, the Contractor shall
not be entitled to receive further payment until the Work is finished.

§ 14.2.4 If the unpaid balance of the Contract Sum exceeds costs of finishing the Work, including compensation for
the Architect’s services and expenses made necessary thereby, and other damages incurred by the Owner and not
expressly waived, such excess shall be paid to the Contractor. If such costs and damages exceed the unpaid balance,
the Contractor shall pay the difference to the Owner.
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§ 14.3 Suspension by the Owner for Convenience
§ 14.3.1 The Owner may, without cause, order the Contractor in writing to suspend, delay or interrupt the Work, in
whole or in part for such period of time as the Owner may determine.

§ 14.3.2 The Contract Sum and Contract Time shall be adjusted for increases in the cost and time caused by
suspension, delay, or interruption under Section 14.3.1. Adjustment of the Contract Sum shall include profit. No
adjustment shall be made to the extent
A that performance is, was, or would have been, so suspended, delayed, or interrupted, by another cause
for which the Contractor is responsible; or
.2 that an equitable adjustment is made or denied under another provision of the Contract.

§ 14.4 Termination by the Owner for Convenience
§ 14.41 The Owner may, at any time, terminate the Contract for the Owner’s convenience and without cause.

§ 14.4.2 Upon receipt of written notice from the Owner of such termination for the Owner’s convenience, the
Contractor shall
1 cease operations as directed by the Owner in the notice;
.2 take actions necessary, or that the Owner may direct, for the protection and preservation of the Work;
and
.3 except for Work directed to be performed prior to the effective date of termination stated in the notice,
terminate all existing subcontracts and purchase orders and enter into no further subcontracts and
purchase orders.

§ 14.4.3 In case of such termination for the Owner’s convenience, the Owner shall pay the Contractor for Work
properly executed; costs incurred by reason of the termination, including costs attributable to termination of
Subcontracts, and overhead and profit on Work not executed; and the termination fee, if any, set forth in the
Agreement.

ARTICLE 15 CLAIMS AND DISPUTES

§ 15.1 Claims

§ 15.1.1 Definition

A Claim is a demand or assertion by one of the parties seeking, as a matter of right, payment of money, a change in the
Contract Time, or other relief with respect to the terms of the Contract. The term "Claim" also includes other disputes
and matters in question between the Owner and Contractor arising out of or relating to the Contract. The responsibility
to substantiate Claims shall rest with the party making the Claim. This Section 15.1.1 does not require the Owner to
file a Claim in order to impose liquidated damages in accordance with the Contract Documents.

§ 15.1.2 Time Limits on Claims

The Owner and Contractor shall commence all Claims and causes of action against the other and arising out of or
related to the Contract, whether in contract, tort, breach of warranty or otherwise, in accordance with the requirements
of the binding dispute resolution method selected in the Agreement and within the period specified by applicable law,
but in any case not more than 10 years after the date of Substantial Completion of the Work. The Owner and
Contractor waive all Claims and causes of action not commenced in accordance with this Section 15.1.2.

§ 15.1.3 Notice of Claims

§ 15.1.3.1 Claims by either the Owner or Contractor, where the condition giving rise to the Claim is first discovered
prior to expiration of the period for correction of the Work set forth in Section 12.2.2, shall be initiated by written
notice to the other party with a copy sent to the Architect. Claims by either party under this Section 15.1.3.1 shall be
initiated within 21 days after occurrence of the event giving rise to such Claim or within 21 days after the claimant first
recognizes the condition giving rise to the Claim, whichever is later.

§ 15.1.3.2 Claims by either the Owner or Contractor, where the condition giving rise to the Claim is first discovered
after expiration of the period for correction of the Work set forth in Section 12.2.2, shall be initiated by written notice
to the other party.
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§ 15.1.4 Continuing Contract Performance

§ 15.1.4.1 Pending final resolution of a Claim, except as otherwise agreed in writing or as provided in Section 9.7 and
Article 14, the Contractor shall proceed diligently with performance of the Contract and the Owner shall continue to
make payments in accordance with the Contract Documents.

(Paragraph deleted)

§ 15.1.5 Claims for Additional Cost

If the Contractor wishes to make a Claim for an increase in the Contract Sum, notice as provided in Section 15.1.3
shall be given before proceeding to execute the portion of the Work that is the subject of the Claim. Prior notice is not
required for Claims relating to an emergency endangering life or property arising under Section 10.4.

§ 15.1.6 Claims for Additional Time

§ 15.1.6.1 If the Contractor wishes to make a Claim for an increase in the Contract Time, notice as provided in Section
15.1.3 shall be given. The Contractor’s Claim shall include an estimate of cost and of probable effect of delay on
progress of the Work. In the case of a continuing delay, only one Claim is necessary.

§ 15.1.6.2 If adverse weather conditions are the basis for a Claim for additional time, such Claim shall be documented
by data substantiating that weather conditions were abnormal for the period of time, could not have been reasonably
anticipated, and had an adverse effect on the scheduled construction.

§ 15.1.7 Waiver of Claims for Consequential Damages
To the fullest extent permitted by law, the Contractor and Owner waive Claims against each other for consequential
damages arising out of or relating to this Contract. This mutual waiver includes
A damages incurred by the Owner for rental expenses, for losses of use, income, profit, financing,
business and reputation, and for loss of management or employee productivity or of the services of such
persons; and
.2 damages incurred by the Contractor for principal office expenses including the compensation of
personnel stationed there, for losses of financing, business and reputation, and for loss of profit, except
anticipated profit arising directly from the Work.

This mutual waiver is applicable, without limitation, to all consequential damages due to either party’s termination in
accordance with Article 14. Nothing contained in this Section 15.1.7 shall be deemed to preclude assessment of
liquidated damages, when applicable, in accordance with the requirements of the Contract Documents.

(Paragraphs deleted)

§ 15.2.7 In the event of a Claim against the Contractor, the Owner may, but is not obligated to, notify the surety, if any,
of the nature and amount of the Claim. If the Claim relates to a possibility of a Contractor’s default, the Owner may,
but is not obligated to, notify the surety and request the surety’s assistance in resolving the controversy.

§ 15.2.8 If a Claim relates to or is the subject of a mechanic’s lien, the party asserting such Claim may proceed in
accordance with applicable law to comply with the lien notice or filing deadlines.

§ 15.3 Mediation

§ 15.3.1 Claims, disputes, or other matters in controversy arising out of or related to the Contract, except those waived
as provided for in Sections 9.10.4, 9.10.5, and 15.1.7, shall be subject to mediation as a condition precedent to binding
dispute resolution.

§ 15.3.2 The parties shall endeavor to resolve their Claims by mediation which, unless the parties mutually agree
otherwise, shall be administered by the American Arbitration Association in accordance with its Construction Industry
Mediation Procedures in effect on the date of the Agreement. A request for mediation shall be made in writing,
delivered to the other party to the Contract, and filed with the person or entity administering the mediation. The
request may be made concurrently with the filing of binding dispute resolution proceedings but, in such event,
mediation shall proceed in advance of binding dispute resolution proceedings, which shall be stayed pending
mediation for a period of 60 days from the date of filing, unless stayed for a longer period by agreement of the parties
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or court order. If an arbitration is stayed pursuant to this Section 15.3.2, the parties may nonetheless proceed to the
selection of the arbitrator(s) and agree upon a schedule for later proceedings.

§ 15.3.3 Either party may, within 30 days from the date that mediation has been concluded without resolution of the
dispute or 60 days after mediation has been demanded without resolution of the dispute, demand in writing that the
other party file for binding dispute resolution. If such a demand is made and the party receiving the demand fails to
file for binding dispute resolution within 60 days after receipt thereof, then both parties waive their rights to binding
dispute resolution proceedings.

§ 15.3.4 The parties shall share the mediator’s fee and any filing fees equally. The mediation shall be held in the place
where the Project is located, unless another location is mutually agreed upon. Agreements reached in mediation shall
be enforceable as settlement agreements in any court having jurisdiction thereof.

§ 15.4 Arbitration

§ 15.4.1 If the parties have selected arbitration as the method for binding dispute resolution in the Agreement, any
Claim subject to, but not resolved by, mediation shall be subject to arbitration which, unless the parties mutually agree
otherwise, shall be administered by the American Arbitration Association in accordance with its Construction Industry
Arbitration Rules in effect on the date of the Agreement. The Arbitration shall be conducted in the place where the
Project is located, unless another location is mutually agreed upon. A demand for arbitration shall be made in writing,
delivered to the other party to the Contract, and filed with the person or entity administering the arbitration. The party
filing a notice of demand for arbitration must assert in the demand all Claims then known to that party on which
arbitration is permitted to be demanded. The parties intend that the scope of this arbitration clause shall be
construed as broadly as possible so as to include any and all disputes/claims arising out of the subject matter of
the Agreement as well as the relationships which result from this Agreement, including but not limited to, any
claims of misrepresentation, concealment of material facts or fraud among the parties that may have preceded
entry into this Agreement provided, however, that this Agreement to arbitrate shall not prevent Contractor
from asserting equitable remedies, including without limitation, lien rights.

§ 15.4.1.1 A demand for arbitration shall be made no earlier than concurrently with the filing of a request for
mediation, but in no event shall it be made after the date when the institution of legal or equitable proceedings based on
the Claim would be barred by the applicable statute of limitations. For statute of limitations purposes, receipt of a
written demand for arbitration by the person or entity administering the arbitration shall constitute the institution of
legal or equitable proceedings based on the Claim. Notwithstanding any selection of law governing the Agreement or
Project, the arbitration shall be governed by the Federal Arbitration Act, 9 U.S.C. §§ 1, et seq.

§ 15.4.2 The award rendered by the arbitrator or arbitrators shall be final, and judgment may be entered upon it in
accordance with applicable law in any court having jurisdiction thereof.

§ 15.4.3 The foregoing agreement to arbitrate and other agreements to arbitrate with an additional person or entity duly
consented to by parties to the Agreement, shall be specifically enforceable under applicable law in any court having
jurisdiction thereof. Notwithstanding anything to the contrary hereinabove provided, the arbitrators shall grant all
requests for pre-arbitration disclosure and discovery in accordance with the Federal Rules of Civil Procedure,
including oral depositions. Any refusal to do so will be enforceable in court by the aggrieved party and the arbitration
proceedings shall be stayed pending resolution of the court proceedings. The parties acknowledge and agree that this
contract, the subject matter hereof and the performance hereof is substantially connected with and substantially
involves interstate commerce.

§ 15.4.4 Consolidation or Joinder

§ 15.4.4.1 Subject to the rules of the American Arbitration Association or other applicable arbitration rules, either
party may consolidate an arbitration conducted under this Agreement with any other arbitration to which it is a party
provided that (1) the arbitration agreement governing the other arbitration permits consolidation, (2) the arbitrations to
be consolidated substantially involve common questions of law or fact, and (3) the arbitrations employ materially
similar procedural rules and methods for selecting arbitrator(s).

§ 15.4.4.2 Subject to the rules of the American Arbitration Association or other applicable arbitration rules, either
party may include by joinder persons or entities substantially involved in a common question of law or fact whose
presence is required if complete relief is to be accorded in arbitration, provided that the party sought to be joined
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consents in writing to such joinder. Consent to arbitration involving an additional person or entity shall not constitute
consent to arbitration of any claim, dispute or other matter in question not described in the written consent.

§ 15.4.4.3 The Owner and Contractor grant to any person or entity made a party to an arbitration conducted under this

Section 15.4, whether by joinder or consolidation, the same rights of joinder and consolidation as those of the Owner
and Contractor under this Agreement.
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